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NOTICE TO CONTRACTORS

The State of Utah - Division of Facilities Construction and Management (DFCM) is requesting submissions for
the following project:

Project Name: Building 5170 Renovation — Camp Williams
Utah National Guard - Bluffdale, Utah

Project No. 08032470

Project Description: Interior renovation to include addition of a mezzanine floor over the existing drill
hall area; restroom facilities upgrade; mechanical systems upgrade; and
structural, plumbing, and electrical upgrades.

Cost Estimate: $1,700,000.00

DFCM is entering into a Multi-Step Bidding Process for Construction services. A short-listing of contractors
will be based on the selection criteria outlined in the bidding documents contained herein. Short-listed
contractors will be invited to submit bids on the project described above. The only contractors allowed to bid
on this project will be contractors short-listed by the selection committee.

All contractors responding to this procurement must comply with and require all of their subcontractors to
comply with the license laws as required by the State of Utah.

The bidding documents including plans and specifications, short-listing requirements, and schedule will be
available 4:00 PM on Wednesday, February 18, 2009, on the DFCM web page at http://dfcm.utah.gov and from
DFCM, 4110 State Office Building, Salt Lake City, Utah 84114, telephone (801) 538-3018. For questions
regarding this solicitation, please contact Wayne Smith, DFCM, at (801) 550-6536. No others are to be
contacted regarding this solicitation.

A mandatory pre-submittal meeting to discuss the multi-step bidding process will be held at 9:00 AM on
Monday, February 23, 2009, in Room 4112 of the State Office Building, Salt Lake City, Utah.

When bidding on this project, short-listed contractors will be required to submit a Bid Bond in the amount of
five percent (5%) of the bid amount, made payable to the Division of Facilities Construction and Management
on DFCM’s Bid Bond Form. A Bid Bond must accompany each bid.

The Division of Facilities Construction & Management reserves the right to reject any or all submittals/bids or
to waive any formality or technicality in any submittal/bid in the interest of the State.

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT

MARLA WORKMAN, CONTRACT COORDINATOR
4110 State Office Bldg., Salt Lake City, Utah 84114
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DESCRIPTION OF WORK

The only contractors allowed to bid on this project will be contractors short-listed by the selection committee.

Interior Renovation: Additional mezzanine space at the existing drill floor area adding approximately 1,500
square feet of new space; new men’s locker room and restroom renovations; all new mechanical equipment
including a new rooftop unit for the new mezzanine area; reflected ceiling to be changed out throughout much of
the building; electrical lighting upgrades; and structural and plumbing upgrades. The building will be closed
during the renovation so the contractor will have access to the building without occupancy of the tenant agency;
however, there may be furniture, equipment, etc. which will remain. The contractor must protect and secure any
Guard furnishings and property within the building during the construction period.

Exterior Renovation: Washing the masonry surfaces, staining masonry surfaces to match existing color scheme,
and window replacement.

Individual contractors or alliances between two or more contractors are allowed in this process to form a team.
However, one contractor or firm MUST be declared as the lead firm representing the team. If the team is short-
listed through this multi-step process, the state will only enter into contracts with the lead contractor or firm.
The lead contractor or firm must be licensed by the State of Utah and comply with and require all of its
subcontractors to comply with the license laws as required by the State of Utah.
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MULTI-STEP BIDDING PROCESS
SHORT-LISTING OF GENERAL CONTRACTORS

The short-listing of contractors will be based on the selection criteria outlined in this document.

1. Multi-Step Bidding Documents

The Multi-Step bidding documents consist of all of the information contained in this solicitation and all
documents listed in the Table of Contents. All said documents are incorporated in this document by
reference.

2. Availability of Documents

Bidding documents are available free of charge at the locations stated on the Schedule. The bidding
documents are also available at DFCM’s internet web site at http://dfcm.utah.gov.

3. Drawings and Specifications and Interpretations

Drawings, specifications and other contract documents may be obtained as stated in the Notice to
Contractors. If any firm is in doubt as to the meaning or interpretation of any part of the drawings,
specifications, scope of work or contract documents, they shall submit, in writing, a request for
interpretation to the authorized DFCM representative by the deadline identified in the schedule.
Answers to questions and interpretations will be made via addenda issued by DFCM. Neither DFCM
nor the designer shall be responsible for incorrect information obtained by contractors from sources
other than the official drawings/specifications and addenda issued by DFCM.

4, Contact Information

Except as authorized by the DFCM Representative or as otherwise stated in the bidding documents or
the pre-submittal meeting, communication during the multi-step bidding process shall be directed to the
specified DFCM’s Representative. In order to maintain the fair and equitable treatment of everyone,
contractors shall not unduly contact or offer gifts or gratuities to owners, users or selection committee
members in an effort to influence the selection process or in a manner that gives the appearance of
influencing the selection process. This prohibition applies before the bidding documents are issued as
the project is developed, and extends through the award of a contract. Failure to comply with this
requirement may result in a disqualification from the multi-step bidding process. Contractors should be
aware that selection committee members will be required to certify that they have not been contacted by
any of the contractors in an attempt to influence the selection process.

5. Requests for Information

All requests for information shall be in writing and directed to:

Project Manager Wayne Smith

Division of Facilities Construction and Management
4110 State Office Building

Salt Lake City, Utah 84114

E-mail: wfsmith@utah.gov

Phone: (801) 550-6536

Facsimile: (801) 538-3267
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MULTI-STEP BIDDING PROCESS
PAGE NO. 2

10.

11.

Schedule

The Schedule lists the important events, dates, times and locations of meetings and submittals that must
be met by the contractor.

Pre-Submittal Meeting

A mandatory pre-submittal meeting will be held on the date and time and at the location listed on the
Schedule. During the meeting, questions will be answered about the multi-step bidding process.
Questions about the project, plans and specifications will also be addressed. Attendance at this meeting
is mandatory for General Contractors.

Submittal Due Dates and Times

All required submittals must be delivered to, and received by, the Division of Facilities Construction
and Management by the time deadline established in the Schedule. Submittals received after the
specified time deadline will not be accepted. Please allow adequate time for delivery. If using a courier
service, the contractor is responsible for ensuring that delivery will be made directly to the required
location prior to the deadline.

Last Day to Submit Questions

Questions must be submitted in writing to the DFCM project manager by the deadline listed on the
Schedule.

Addendum

All clarifications will be in writing and issued as addenda to the RFS. Addenda will be posted on
DFCM’s web site at http://dfcm.utah.gov. Contractors are responsible for obtaining information
contained in the addenda from the web site. Any addenda issued prior to the submittal deadline
shall become part of the multi-step bidding process and any information required must be
included in the contractor’s submittal. Addenda issued prior to the submittal deadline shall become
part of the bidding process and must be acknowledged on the bid form. Failure to acknowledge
addenda may result in disqualification from bidding. DFCM shall not be responsible for incorrect
information obtained by contractors from sources other than official addenda issued by DFCM.

Bid Bond Requirements

Short-listed contractors will be required to submit a bid bond in the amount of five percent (5%) of the
bid amount made payable to the Division of Facilities Construction and Management on all bids. The
bid bond must be on the “Bid Bond Form” provided in this RFS (procurement documents) in
order to be considered an acceptable bid. If the bid bond security is submitted on a form other than
DFCM’s required “Bid Bond Form” and the bid security meets all other legal requirements, the
contractor will be allowed to provide an acceptable bid bond by the close of business on the next
business day following notification by DFCM of submission of a defective bid bond security.
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MULTI-STEP BIDDING PROCESS
PAGE NO. 3

12.

13.

14.

15.

Performance and References

DFCM will rate each firm’s performance on every project worked on (rating scale: 1 = low; 5 = high).
The rating may include comments from agencies. The firm will have an opportunity to review and
comment on their ratings. Ratings on DFCM projects over the previous five years will be provided to
the selection committee for their consideration in evaluating and scoring the past performance of each
firm. If a firm has not completed at least three DFCM projects in the last five years, they shall provide
by the time indicated on the Schedule, a list of references on additional projects for a total of five
projects. References should include: (a) name and address of the project; (b) name and phone number
of the person able to answer questions about the project; (c) date of when the work was completed; (d)
the cost of the project and the type of project (school, office, warehouse, etc).

Statement of Qualifications

The Contractor (firm) shall provide five copies of a statement of qualifications by the time indicated on
the Schedule. The statement should describe: (a) the financial viability of your firm; (b) the experience,
skill level and qualifications of your firm - identify the specific project manager and site superintendent
that will be assigned to this project; (c) provide examples of similar projects completed by your firm and
the specific project manager and site superintendent that will be assigned to this project; (d) describe
your firm’s areas of expertise and other special qualifications as they pertain to this project; (e)
document your firm’s track record of completing projects on time and within budget; (f) explain your
firm’s reputation and commitment to high-quality workmanship; and (g) document your firm’s ability to
comply with the bonding requirements outlined earlier in this document. The statement of
qualifications should be concise (limit three pages) yet contain sufficient information for evaluation by
the selection committee. Note: If multiple firms combine to form a team, only the lead contractor or
firm will be allowed to bid on projects. In addition, if any member of the team (contractor or firm)
withdraws from the team, the entire team is disqualified and will not be allowed to bid.

Termination or Debarment Certification

Each firm must submit a certification that neither it nor its principals are presently debarred, suspended,
proposed for debarment, declared ineligible, or voluntarily excluded from soliciting work by any
governmental department or agency. The firm must also certify that neither the firm nor its principals
have been terminated during the performance of a contract or withdrew from a contract to avoid
termination. If the firm cannot certify to these statements, the firm shall submit a written explanation.
Firms are to submit the certifications with their Statement of Qualifications.

Project Management Plan

Each Contractor (firm) shall provide five copies of a document describing their management plan by the
time indicated on the Schedule. The document should include: (a) the process used for selecting and
managing subcontractors; (b) a description of how the your firm is organized - pertaining to this project,
document who will be in charge with decision making authority; (c) a project schedule detailing your
firm’s plan to ensure that the project will be completed on time (include timeline for ordering long lead
materials and equipment); (d) a description of the process (action plan) your firm will take to bring the
project back on schedule if it falls behind; (e) the procedures your firm has in place to minimize change
orders; (f) the methodology used to ensure the accuracy of your bid; (g) your firm’s approach to site
security and project safety; (h) your firm’s understanding of DFCM’s construction general conditions
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MULTI-STEP BIDDING PROCESS
PAGE NO. 4

16.

17.

18.

and contract requirements; and (i) any other information that will assist the selection committee in
evaluating your firm’s approach to project management. Include an organization chart of key personnel
and a description of their duties. The management plan document should be concise (limit three pages)
yet contain sufficient information for evaluation by the selection committee. The organization chart is a
separate document and is not counted as one of the three pages.

Selection Committee

The selection committee will evaluate and score each firm/team. Committee members may include
individuals from DFCM, User Agency/Institution, and a representative from the design or construction
disciplines.

Interviews.

If interviews are required, firms will be notified of the date and time of their interview. Otherwise, the
selection committee reserves the right to short-list firms/teams based on their submitted past
performance ratings/references, statement of qualifications and project management plan. If necessary,
interviews will be conducted with all responsive and responsible contractors. Firms that are late or do
not appear for the interview may be disqualified by the committee. The evaluation will be made using
the selection criteria contained in this document. Information provided by the past
performance/references, statement of qualifications, project management plan and the interview will be
evaluated using the selection criteria as the basis for the selection. The purpose of the interview is to
allow contractors an opportunity to present their qualifications, discuss past performance/references and
describe their project management plan. It will also provide an opportunity for the selection committee
to ask questions about these items. Firms may elect to have management personnel, project managers
and superintendents in attendance. Attendance of subcontractors is at the discretion of the contractor.
The method of presentation is at the discretion of the contractor.

Selection Criteria

The following criteria and weighting will be used in evaluating each firm/team. The selection
committee will consider all criteria in performing a comprehensive evaluation of each firm/team. Each
firm/team will be scored by each selection committee member in the categories listed below.

A. Performance Rating/References. The committee will receive a past performance rating and/or
reference score for each firm/team. DFCM will compute the score for each firm/team based upon
the information outlined earlier in this document. Possible Points: 35

B. Statement of Qualifications. The committee will evaluate and score each firm’s/team’s
gualifications in accordance with the information outlined earlier in this document as well as
additional information about the firm’s/team’s qualifications presented during the interview.
Possible Points: 35

C. Project Management Plan. The committee will evaluate and score each firm’s/team’s project
management approach in accordance with the information outlined earlier in this document as well
as additional information about the firm’s/team’s project management approach presented during
the interview. Possible Points: 30

TOTAL POINTS =100 POINTS
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MULTI-STEP BIDDING PROCESS

PAGE NO. 5
19. Short-Listing

20.

21.

22.

23.

24.

DFCM will short-list up to six firms receiving the highest score above the minimum score of 85 points
from the selection committee. No firms receiving fewer than 85 points will be short-listed. Only short-
listed firms will be invited to bid on this project. During the bidding process, the final contractor
selection will be based on the lowest responsive and responsible bidder.

Product Approvals

Where reference is made to one or more proprietary products in the contract documents, but restrictive
descriptive materials of one or more manufacturer(s) is referred to in the contract documents, the
products of other manufacturers will be accepted, provided they equal or exceed the standards set forth
in the drawings and specifications and are compatible with the intent and purpose of the design, subject
to the written approval of the Designer. Such written approval must occur prior to the deadline
established for the last scheduled addendum to be issued. The Designer’s written approval will be
included as part of the addendum issued by DFCM. If the descriptive material is not restrictive, the
products of other manufacturers specified will be accepted without prior approval provided they are
compatible with the intent and purpose of the design as determined by the Designer.

Trade Secrets or Confidential Matters

Any submitter may designate those portions of the submittals which contain trade secrets or other
confidential matters that the Governmental Records and Access Management Act (GRAMA) would
allow to be a protected record. Any disclosure of submittals or portions thereof shall be in accordance
with GRAMA and State law.

Financial Responsibility of Contractors, Subcontractors and Sub-subcontractors

Contractors shall respond promptly to any inquiry in writing by DFCM to any concern of financial
responsibility of the Contractor, Subcontractor or Sub-subcontractor. Failure to respond may result in
the Contractor (firm) receiving a poor performance rating on this project.

Licensure

The Contractor shall comply with and require all of its Subcontractors to comply with the license laws
as required by the State of Utah.

Permits

In concurrence with the requirements for permitting in the General Conditions, it is the responsibility of
the Contractor to obtain the fugitive dust plan requirements from the Utah Division of Air Quality and
the SWPPP requirements from the Utah Department of Environmental Quality and submit the
completed forms and pay any permit fee that may be required for this specific project. Failure to obtain
the required permit may result in work stoppage and/or fines from the regulating authority that will be
the sole responsibility of the Contractor. Any delay to the project as a result of any such failure to
obtain the permit or noncompliance with the permit shall not be eligible for any extension in the
Contract Time.
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MULTI-STEP BIDDING PROCESS
PAGE NO. 6

25.

26.

27.

28.

Time is of the Essence

Time is of the essence in regard to all the requirements of the contract documents.
Bids

Before submitting a bid, each bidder shall carefully examine the contract documents; shall visit the site
of the work; shall fully inform themselves as to all existing conditions and limitations; and shall include
in the bid the cost of all items required by the contract documents including those added via addenda. If
the bidder observes that portions of the contract documents are at variance with applicable laws,
building codes, rules, regulations or contain obvious erroneous or uncoordinated information, the bidder
shall promptly notify the DFCM Project Manager. Changes necessary to correct these issues will be
made via addenda issued by DFCM.

The bid, bearing original signatures, must be typed or handwritten in ink on the Bid Form provided in
the procurement documents and submitted in a sealed envelope at the location specified by the Notice to
Contractor's prior to the published deadline for the submission of bids.

Bid bond security, in the amount of five percent (5%) of the bid, made payable to the Division of
Facilities Construction and Management, shall accompany bid. THE BID BOND MUST BE ON THE
BID BOND FORM PROVIDED IN THE PROCUREMENT DOCUMENTS IN ORDER TO BE
CONSIDERED AN ACCEPTABLE BID.

If the bid bond security is submitted on a form other than the Owner’s required bid bond form, and the
bid security meets all other legal requirements, the bidder will be allowed to provide an acceptable bid
bond by the close of business on the next business day following notification by DFCM of submission
of a defective bid bond security. A cashier’s check cannot be used as a substitute for a bid bond.

Listing of Subcontractors

Listing of Subcontractors shall be as summarized in the “Instructions and Subcontractors List Form”,
included as part of the contract documents. The Subcontractors List shall be delivered to DFCM or
faxed to DFCM at (801)538-3677 within 24 hours of the bid opening. Requirements for listing
additional subcontractors will be listed in the contract documents.

DFCM retains the right to audit or take other steps necessary to confirm compliance with requirements
for the listing and changing of subcontractors. Any contractor who is found to not be in compliance
with these requirements may receive a poor performance rating on this project.

Contract and Bond

The Contractor's Agreement will be in the form found in the specifications. The contract time will be as
indicated in the bid. The successful bidder, simultaneously with the execution of the Contract
Agreement, will be required to furnish a performance bond and a payment bond, both bearing original
signatures, upon the forms provided in the procurement documents. The performance and payment
bonds shall be for an amount equal to one hundred percent (100%) of the Contract Sum and secured
from a company that meets the requirements specified in the requisite forms. Any bonding
requirements for Subcontractors will be specified in the Supplementary General Conditions.
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MULTI-STEP BIDDING PROCESS
PAGE NO. 7

29. Award of Contract

The Contract will be awarded as soon as possible to the lowest, responsive and responsible bidder,
based on the lowest combination of base bid and acceptable prioritized alternates, provided the bid is
reasonable, is in the interests of DFCM to accept and after applying the Utah Preference Laws in U.C.A.
Title 63, Chapter 56. DFCM reserves the right to waive any technicalities or formalities in any bid or in
the bidding. Alternates will be accepted on a prioritized basis with Alternate 1 being highest priority,
Alternate 2 having second priority, etc.

30. Right to Reject Bids

DFCM reserves the right to reject any or all Bids.

31. Withdrawal of Bids

Bids may be withdrawn on written request received from bidders within 24 hours after the bid opening
if the contractor has made an error in preparing the bid.
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

MULTI-STEP PROJECT SCHEDULE

PROJECT NAME:

BUILDING 5170 RENOVATION - CAMP WILLIAMS
UTAH NATIONAL GUARD - BLUFFDALE, UTAH

DFCM PROJECT NO. : 08032470
Event Day Date Time Place

Document Available, including | Wednesday | February 18, 2009 4.00PM |DFCM

Plans and Specifications 4110 State Office Building
SLC, UT and DFCM web site*

Mandatory Pre-Submittal Monday February 23, 2009 9:00 AM 14112 State Office Building

Meeting SLC, UT

Last Day to Submit Questions Wednesday | February 25, 2009 4:00 PM  |Wayne Smith - DFCM

on Shortlisting (In Writing) E-mail wfsmith@utah.gov
Fax (801) 538-3267

IAddendum on Shortlisting Thursday February 26, 2009 2:.00 PM | DFCM web site*

List of References, Statement of | Wednesday March 4, 2009 12:00 NOON |DFCM

Quialifications, Project 4110 State Office Building

Management Plan, and SLC, UT

Termination/Debarment

Certification Due

Interviews by Selection Wednesday March 11, 2009 To Be

Committee (if necessary) Announced

Short-List Announced Thursday March 12, 2009

Notice: Only Short-Listed

Firms Will Be Allowed ToBidOn T

his Project

Mandatory Pre-Bid Site Visit Monday March 16, 2009 9:00 AM  Bldg 5170 - Camp Williams
Utah National Guard
17800 South Redwood Road
Riverton, UT

Last Day to Submit Questions Wednesday March 18, 2009 4:.00 PM  \Wayne Smith - DFCM

(In Writing) E-mail wfsmith@utah.gov
Fax (801) 538-3267

Final Addendum Thursday March 19, 2009 2:00 PM DFCM web site*

(exception for bid delays)

Prime Contractors Turn in Bid Tuesday March 24, 2009 2:30PM  DFCM

and Bid Bond/Bid Opening in 4110 State Office Building

DFCM Conference Room SLC, UT

Subcontractors List Due Wednesday March 25, 2009 2:30PM  DFCM
4110 State Office Building
SLC, UT
Fax (801) 538-3677

Project Completion Date Thursday April 1, 2010

* DFCM’s web site address is http://dfcm.utah.qov
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM

Division of Facilities Construction and Management

BID FORM

NAME OF BIDDER DATE

To the Division of Facilities Construction and Management
4110 State Office Building
Salt Lake City, Utah 84114

The undersigned, responsive to the "Notice to Contractors” and in accordance with the "Instructions to Bidders”,
in compliance with your invitation for bids for the BUILDING 5170 RENOVATION — CAMP WILLIAMS
UTAH NATIONAL GUARD - BLUFFDALE, UTAH - DECM PROJECT NO. 08032470 and having
examined the Contract Documents and the site of the proposed Work and being familiar with all of the
conditions surrounding the construction of the proposed Project, including the availability of labor, hereby
proposes to furnish all labor, materials and supplies as required for the Work in accordance with the Contract
Documents as specified and within the time set forth and at the price stated below. This price is to cover all
expenses incurred in performing the Work required under the Contract Documents of which this bid is a part:

I/We acknowledge receipt of the following Addenda:

BASE BID: For all work shown on the Drawings and described in the Specifications and Contract Documents,
I/we agree to perform for the sum of:

DOLLARS ($ )

(In case of discrepancy, written amount shall govern)

ADDITIVE ALTERNATE NO. 1: For all work shown on the Drawings and described in the Specifications
and Contract Documents for window replacement at the lower north elevation, I/we agree to perform for the
sum of:

DOLLARS ($ )

(In case of discrepancy, written amount shall govern)

ADDITIVE ALTERNATE NO. 2: For all work shown on the Drawings and described in the Specifications
and Contract Documents to stain existing brick walls to match adjacent brick walls on exterior elevations, I/we
agree to perform for the sum of:

DOLLARS ($ )

(In case of discrepancy, written amount shall govern)

I/We guarantee that the Work will be Substantially Complete by April 1, 2010, should I/we be the successful
bidder, and agree to pay liquidated damages in the amount of $850.00 per day for each day after expiration of
the Contract Time as stated in Article 3 of the Contractor’s Agreement.

This bid shall be good for 45 days after bid opening.

Enclosed is a 5% bid bond, as required, in the sum of
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BID FORM
PAGE NO. 2

The undersigned Contractor's License Number for Utah is

Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within ten (10) days,
unless a shorter time is specified in the Contract Documents, and deliver acceptable Performance and Payment
bonds in the prescribed form in the amount of 100% of the Contract Sum for faithful performance of the
contract.

The Bid Bond attached, in the amount not less than five percent (5%) of the above bid sum, shall become the
property of the Division of Facilities Construction and Management as liquidated damages for delay and
additional expense caused thereby in the event that the contract is not executed and/or acceptable 100%
Performance and Payment bonds are not delivered within the time set forth.

Type of Organization: (Corporation, Partnership, Individual, etc.)

Any request and information related to Utah Preference Laws:

Respectfully submitted,

Name of Bidder

ADDRESS:

Authorized Signature

DFCM FORM 7 071508
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BID BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

KNOW ALL PERSONS BY THESE PRESENTS:

That hereinafter referred to
as the "Principal," and , @ corporation organized and
existing under the laws of the State of , with its principal office in the City of and authorized to

transact business in this State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority
as Acceptable Securities on Federal Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held
and firmly bound unto the STATE OF UTAH, hereinafter referred to as the "Obligee," in the amount of $ (5% of the accompanying
bid), being the sum of this Bond to which payment the Principal and Surety bind themselves, their heirs, executors, administrators,
successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the
accompanying bid incorporated by reference herein, dated as shown, to enter into a contract in writing for the
Project.

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not
execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being
notified in writing of such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as
liquidated damages and not as a penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the
faithful performance thereof within ten (10) days after being notified in writing of such contract to the Principal, then this obligation shall
be null and void. It is expressly understood and agreed that the liability of the Surety for any and all defaults of the Principal hereunder
shall be the full penal sum of this Bond. The Surety, for value received, hereby stipulates and agrees that obligations of the Surety under
this Bond shall be for a term of sixty (60) days from actual date of the bid opening.

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated,
1953, as amended, and all liabilities on this Bond shall be determined in accordance with said provisions to same extent as if it were
copied at length herein.

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date
indicated below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its
undersigned representative, pursuant to authority of its governing body.

DATED this day of , 20
Principal's name and address (if other than a corporation): Principal's name and address (if a corporation):
By: By
Title: Title:
(Affix Corporate Seal)
Surety's name and address:

STATE OF )

) ss. By:
COUNTY OF ) Attorney-in-Fact (Affix Corporate Seal)

On this day of , 20 , personally appeared before me

whose identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did
say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duIy authorized to execute the same and
has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and
that he/she acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20
My Commission Expires:
Resides at:

NOTARY PUBLIC

Agency:

Agent:

Address: Approved As To Form: May 25, 2005
Phone: By Alan S. Bachman, Asst Attorney General

DFCM FORM 7 071508 15



STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management PFCM

INSTRUCTIONS AND SUBCONTRACTORS LIST FORM

The three low bidders, as well as all other bidders that desire to be considered, are required by law to submit to
DFCM within 24 hours of bid opening a list of ALL first-tier subcontractors, including the subcontractor’s
name, bid amount and other information required by Building Board Rule and as stated in these Contract
Documents, based on the following:

DOLLAR AMOUNTS FOR LISTING

PROJECTS UNDER $500,000: ALL FIRST-TIER SUBS $20,000 OR OVER MUST BE LISTED
PROJECTS $500,000 OR MORE:  ALL FIRST-TIER SUBS $35,000 OR OVER MUST BE LISTED

Any additional subcontractors identified in the bid documents shall also be listed.

The DFCM Director may not consider any bid submitted by a bidder if the bidder fails to submit a
subcontractor list meeting the requirements of State law.

List subcontractors for base bid as well as the impact on the list that the selection of any alternate may have.
Bidder may not list more than one subcontractor to perform the same work.

If there are no subcontractors for the job that are required to be reported by State law (either because there
are no subcontractors that will be used on the project or because there are no first-tier subcontractors over the
dollar amounts referred to above), then you do not need to submit a sublist. If you do not submit a sublist, it
will be deemed to be a representation by you that there are no subcontractors on the job that are required to
be reported under State law. At any time, DFCM reserves the right to inquire, for security purposes, as to
the identification of the subcontractors at any tier that will be on the worksite.

LICENSURE:

The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's license
number as issued by DOPL, if such license is required under Utah Law, shall be listed. Bidder shall certify that
all subcontractors, required to be licensed, are licensed as required by State law. A subcontractor includes a
trade contractor or specialty contractor and does not include suppliers who provide only materials, equipment, or
supplies to a contractor or subcontractor.

‘SPECIAL EXCEPTION’:

A bidder may list “‘Special Exception’ in place of a subcontractor when the bidder intends to obtain a
subcontractor to perform the work at a later date because the bidder was unable to obtain a qualified or
reasonable bid under the provisions of U.C.A.Section 63A-5-208(4). The bidder shall insert the term “Special
Exception’ for that category of work, and shall provide documentation with the subcontractor list describing the
bidder’s efforts to obtain a bid of a qualified subcontractor at a reasonable cost and why the bidder was unable to
obtain a qualified subcontractor bid. The Director must find that the bidder complied in good faith with State
law requirements for any “Special Exception’ designation, in order for the bid to be considered. If awarded the
contract, the Director shall supervise the bidder’s efforts to obtain a qualified subcontractor bid. The amount of
the awarded contract may not be adjusted to reflect the actual amount of the subcontractor’s bid. Any listing of
‘Special Exception’ on the sublist form shall also include amount allocated for that work.

GROUNDS FOR DISQUALIFICATION:

The Director may not consider any bid submitted by a bidder if the bidder fails to submit a subcontractor list
meeting the requirements of State law. Director may withhold awarding the contract to a particular bidder if one
or more of the proposed subcontractors are considered by the Director to be unqualified to do the Work or for
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such other reason in the best interest of the State of Utah. Notwithstanding any other provision in these
instructions, if there is a good faith error on the sublist form, at the sole discretion of the Director, the Director
may provide notice to the contractor and the contractor shall have 24 hours to submit the correction to the
Director. If such correction is submitted timely, then the sublist requirements shall be considered met.

CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM:

Subsequent to twenty-four hours after the bid opening, the contractor may change its listed subcontractors only
after receiving written permission from the Director based on complying with all of the following criteria.

1) The contractor has established in writing that the change is in the best interest of the State and that the
contractor establishes an appropriate reason for the change, which may include, but not is not limited to,
the following reasons: the original subcontractor has failed to perform, or is not qualified or capable of
performing, and/or the subcontractor has requested in writing to be released.

2 The circumstances related to the request for the change do not indicate any bad faith in the original
listing of the subcontractors.

3) Any requirement set forth by the Director to ensure that the process used to select a new subcontractor
does not give rise to bid shopping.

(@) Any increase in the cost of the subject subcontractor work is borne by the contractor.

5) Any decrease in the cost of the subject subcontractor work shall result in a deductive change order being
issued for the contract for such decreased amount.

(6) The Director will give substantial weight to whether the subcontractor has consented in writing to being
removed unless the Contractor establishes that the subcontractor is not qualified for the work.

EXAMPLE:

Example of a list where there are only four subcontractors:

SUBCONTRACTOR,
TYPE OF WORK “SELF” OR “SPECIAL SUBCONTRACTOR CONTRACTOR
EXCEPTION” BID AMOUNT LICENSE #

ELECTRICAL ABCD Electric Inc. $350,000.00 123456789000
LANDSCAPING “Self” * $300,000.00 123456789000
CONCRETE XYZ Concrete Inc $298,000.00 987654321000
(ALTERNATE #1)

] ) . (TO BE PROVIDED
MECHANICAL “Special Exception” Fixed at: $350,000.00 AFTER OBTAINING

(attach documentation) SUBCONTRACTOR)

* Bidders may list “self”, but it is not required.

PURSUANT TO STATE LAW - SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS

SUBCONTRACTOR LIST SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED.
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

L] L] L] L3 L3 L] L] DFCM
Division of Facilities Construction and Management
SUBCONTRACTORS LIST
FAX TO 801-538-3677

PROJECT TITLE:

Caution: You must read and comply fully with instructions.

SUBCONTRACTOR, SUBCONTRACTOR
TYPE OF WORK “SELF” OR “SPECIAL EXCEPTION” BID AMOUNT CONT. LICENSE #

We certify that:

I.  This list includes all subcontractors as required by the instructions, including those related to the base bid as
well as any alternates.

2. We have listed “Self” or “Special Exception” in accordance with the instructions.

3. All subcontractors are appropriately licensed as required by State law.

FIRM:

DATE: SIGNED BY:

NOTICE: FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED IN THESE
CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR OWNER’S REFUSAL TO ENTER INTO A WRITTEN
CONTRACT WITH BIDDER. ACTION MAY BE TAKEN AGAINST BIDDERS BID BOND AS DEEMED
APPROPRIATE BY OWNER. ATTACH A SECOND PAGE IF NECESSARY.
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Project No.

CONTRACTOR'S AGREEMENT

FOR:

THIS CONTRACTOR'S AGREEMENT, made and entered into this __ day of , 2006, by and
between the DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter referred
to as "DFCM", and , incorporated in the State of Utah and authorized to do
business in the State of Utah, hereinafter referred to as "Contractor”, whose address is

Utah

WITNESSETH: WHEREAS, DFCM intends to have Work performed at

WHEREAS, Contractor agrees to perform the Work for the sum stated herein.

NOW, THEREFORE, DFCM and Contractor for the consideration provided in this Contractor's
Agreement, agree as follows:

ARTICLE 1. SCOPE OF WORK. The Work to be performed shall be in accordance with the
Contract Documents prepared by and entitled

The DFCM General Conditions (“General Conditions™) dated May 25, 2005 and Supplemental General
Conditions dated July 15, 2008 (also referred to as “General Condition”), on file at the office of DFCM
and available on the DFCM website, are hereby incorporated by reference as part of this Agreement and
are included in the specifications for this Project. All terms used in this Contractor's Agreement shall be
as defined in the Contract Documents, and in particular, the General Conditions.

The Contractor Agrees to furnish labor, materials and equipment to complete the Work as required in
the Contract Documents which are hereby incorporated by reference. It is understood and agreed by the
parties hereto that all Work shall be performed as required in the Contract Documents and shall be
subject to inspection and approval of DFCM or its authorized representative. The relationship of the
Contractor to the DFCM hereunder is that of an independent Contractor.

ARTICLE 2. CONTRACT SUM. The DFCM agrees to pay and the Contractor agrees to accept in
full performance of this Contractor's Agreement, the sum of

DOLLARS AND
NO CENTS ($ ), which is the base bid, and includes the cost of a 100%
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Performance Bond and a 100% Payment Bond as well as all insurance requirements of the Contractor.
Said bonds have already been posted by the Contractor pursuant to State law. The required proof of
insurance certificates have been delivered to DFCM in accordance with the General Conditions before
the execution of this Contractor's Agreement.

ARTICLE 3. TIME OF COMPLETION AND DELAY REMEDY. The Work shall be
Substantially Complete by after the date of the Notice to Proceed.
Contractor agrees to pay liquidated damages in the amount of per day for each day after
expiration of the Contract Time until the Contractor achieves Substantial Completion in accordance with
the Contract Documents, if Contractor's delay makes the damages applicable. The provision for
liquidated damages is: (a) to compensate the DFCM for delay only; (b) is provided for herein because
actual damages can not be readily ascertained at the time of execution of this Contractor's Agreement;
(c) is not a penalty; and (d) shall not prevent the DFCM from maintaining Claims for other non-delay
damages, such as costs to complete or remedy defective Work.

No action shall be maintained by the Contractor, including its or Subcontractor or suppliers at any tier,
against the DFCM or State of Utah for damages or other claims due to losses attributable to hindrances
or delays from any cause whatsoever, including acts and omissions of the DFCM or its officers,
employees or agents, except as expressly provided in the General Conditions. The Contractor may
receive a written extension of time, signed by the DFCM, in which to complete the Work under this
Contractor's Agreement in accordance with the General Conditions.

ARTICLE 4. CONTRACT DOCUMENTS. The Contract Documents consist of this Contractor's
Agreement, the Conditions of the Contract (DFCM General Conditions, Supplementary and other
Conditions), the Drawings, Specifications, Addenda and Modifications. The Contract Documents shall
also include the bidding documents, including the Notice to Contractors, Instructions to
Bidders/Proposers and the Bid/Proposal, to the extent not in conflict therewith and other documents and
oral presentations that are documented as an attachment to the contract.

All such documents are hereby incorporated by reference herein. Any reference in this Contractor's
Agreement to certain provisions of the Contract Documents shall in no way be construed as to lessen the
importance or applicability of any other provisions of the Contract Documents.

ARTICLE 5. PAYMENT. The DFCM agrees to pay the Contractor from time to time as the Work
progresses, but not more than once each month after the date of Notice to Proceed, and only upon
Certificate of the A/E for Work performed during the preceding calendar month, ninety-five percent
(95%) of the value of the labor performed and ninety-five percent (95%) of the value of materials
furnished in place or on the site. The Contractor agrees to furnish to the DFCM invoices for materials
purchased and on the site but not installed, for which the
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Contractor requests payment and agrees to safeguard and protect such equipment or materials and is
responsible for safekeeping thereof and if such be stolen, lost or destroyed, to replace same.

Such evidence of labor performed and materials furnished as the DFCM may reasonably require shall be
supplied by the Contractor at the time of request for Certificate of Payment on account. Materials for
which payment has been made cannot be removed from the job site without DFCM's written approval.
Five percent (5%) of the earned amount shall be retained from each monthly payment. The retainage,
including any additional retainage imposed and the release of any retainage, shall be in accordance with
UCA 13-8-5 as amended. Contractor shall also comply with the requirements of UCA 13-8-5, including
restrictions of retainage regarding subcontractors and the distribution of interest earned on the retention
proceeds. The DFCM shall not be responsible for enforcing the Contractor’s obligations under State law
in fulfilling the retention law requirements with subcontractors at any tier.

ARTICLE 6. INDEBTEDNESS. Before final payment is made, the Contractor must submit evidence
satisfactory to the DFCM that all payrolls, materials bills, subcontracts at any tier and outstanding
indebtedness in connection with the Work have been properly paid. Final Payment will be made after
receipt of said evidence, final acceptance of the Work by the DFCM as well as compliance with the
applicable provisions of the General Conditions.

Contractor shall respond immediately to any inquiry in writing by DFCM as to any concern of financial
responsibility and DFCM reserves the right to request any waivers, releases or bonds from Contractor in
regard to any rights of Subcontractors (including suppliers) at any tier or any third parties prior to any
payment by DFCM to Contractor.

ARTICLE 7. ADDITIONAL WORK. lItis understood and agreed by the parties hereto that no
money will be paid to the Contractor for additional labor or materials furnished unless a new contract in
writing or a Modification hereof in accordance with the General Conditions and the Contract Documents
for such additional labor or materials has been executed. The DFCM specifically reserves the right to
modify or amend this Contractor's Agreement and the total sum due hereunder either by enlarging or
restricting the scope of the Work.

ARTICLE 8. INSPECTIONS. The Work shall be inspected for acceptance in accordance with the
General Conditions.

ARTICLE 9. DISPUTES. Any dispute, PRE or Claim between the parties shall be subject to the
provisions of Article 7 of the General Conditions. DFCM reserves all rights to pursue its rights and
remedies as provided in the General Conditions.

ARTICLE 10. TERMINATION, SUSPENSION OR ABANDONMENT. This Contractor’s
Agreement may be terminated, suspended or abandoned in accordance with the General Conditions.
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ARTICLE 11. DFCM'S RIGHT TO WITHHOLD CERTAIN AMOUNT AND MAKE USE
THEREOF. The DFCM may withhold from payment to the Contractor such amount as, in DFCM's
judgment, may be necessary to pay just claims against the Contractor or Subcontractor at any tier for
labor and services rendered and materials furnished in and about the Work. The DFCM may apply such
withheld amounts for the payment of such claims in DFCM's discretion. In so doing, the DFCM shall
be deemed the agent of Contractor and payment so made by the DFCM shall be considered as payment
made under this Contractor's Agreement by the DFCM to the Contractor. DFCM shall not be liable to
the Contractor for any such payment made in good faith. Such withholdings and payments may be made
without prior approval of the Contractor and may be also be prior to any determination as a result of any
dispute, PRE, Claim or litigation.

ARTICLE 12. INDEMNIFICATION. The Contractor shall comply with the indemnification
provisions of the General Conditions.

ARTICLE 13. SUCCESSORS AND ASSIGNMENT OF CONTRACT. The DFCM and
Contractor, respectively bind themselves, their partners, successors, assigns and legal representatives to
the other party to this Agreement, and to partners, successors, assigns and legal representatives of such
other party with respect to all covenants, provisions, rights and responsibilities of this Contractor’s
Agreement. The Contractor shall not assign this Contractor’s Agreement without the prior written
consent of the DFCM, nor shall the Contractor assign any moneys due or to become due as well as any
rights under this Contractor’s Agreement, without prior written consent of the DFCM.

ARTICLE 14. RELATIONSHIP OF THE PARTIES. The Contractor accepts the relationship of
trust and confidence established by this Contractor's Agreement and covenants with the DFCM to
cooperate with the DFCM and A/E and use the Contractor's best skill, efforts and judgment in furthering
the interest of the DFCM,; to furnish efficient business administration and supervision; to make best
efforts to furnish at all times an adequate supply of workers and materials; and to perform the Work in
the best and most expeditious and economic manner consistent with the interests of the DFCM.

ARTICLE 15. AUTHORITY TO EXECUTE AND PERFORM AGREEMENT. Contractor
and DFCM each represent that the execution of this Contractor's Agreement and the performance
thereunder is within their respective duly authorized powers.

ARTICLE 16. ATTORNEY FEES AND COSTS. Except as otherwise provided in the dispute
resolution provisions of the General Conditions, the prevailing party shall be entitled to reasonable
attorney fees and costs incurred in any action in the District Court and/or appellate body to enforce this
Contractor's Agreement or recover damages or any other action as a result of a breach thereof.
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IN WITNESS WHEREOF, the parties hereto have executed this Contractor's Agreement on the day
and year stated hereinabove.

CONTRACTOR:
Signature Date
Title:
State of )
)
County of ) Please type/print name clearly
Onthis __ day of , 20 , personally appeared before me,
whose |dent|ty is personally known to me (or proved to me on the basis of satisfactory eV|dence) and
who by me duly sworn (or affirmed), did say that he (she) is the (title or office) of

the firm and that said document was signed by him (her) in behalf of said firm.

Notary Public

(SEAL)
My Commission Expires

APPROVED AS TO AVAILABILITY DIVISION OF FACILITIES
OF FUNDS: CONSTRUCTION AND MANAGEMENT
David D. Williams, Jr. Date Lynn A. Hinrichs Date
DFCM Administrative Services Director Assistant Director Construction Management
APPROVED AS TO FORM: APPROVED FOR EXPENDITURE:
ATTORNEY GENERAL
July 15, 2008
By: Alan S. Bachman Division of Finance Date

Asst Attorney General
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PERFORMANCE BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

That hereinafter referred to as the "Principal" and
, a corporation organized and existing under the laws of
the State of , with its principal office in the City of and authorized to transact business in this State and U. S.

Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as
Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the
"Obligee, " in the amount of DOLLARS ($ ) for the
payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally,
firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the day of , 20 ,
to construct
in the County of , State of Utah, Project No. , for the approximate sum of
Dollars ($ ),

which Contract is hereby incorporated by reference herein.

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with
the Contract Documents including, but not limited to, the Plans, Specifications and conditions thereof, the one year performance warranty, and the terms of
the Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors,
administrators or successors of the Owner.

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the
parties.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as
amended, and all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this day of , 20
WITNESS OR ATTESTATION: PRINCIPAL:
By:
(Seal)
Title:
WITNESS OR ATTESTATION: SURETY:
By:
Attorney-in-Fact
(Seal)
STATE OF )
) ss.
COUNTY OF )
On this day of , 20___, personally appeared before me , whose

identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the
Attorney in-fact of the above-named Surety Company and that he/she is duly authorized to execute the same and has complied in all respects with the laws
of Utah inreference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed
the same.

Subscribed and sworn to before me this day of , 20
My commission expires:
Resides at:

NOTARY PUBLIC

Agency:
Agent:

Address:
Phone: Approved As To Form: May 25, 2005
By Alan S. Bachman, Asst Attorney General
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PAYMENT BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)
KNOW ALL PERSONS BY THESE PRESENTS:

That hereinafter referred to as the "Principal,” and

, a corporation organized and existing under the laws of the State of authorized to do business in this
State and U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds
and as Acceptable Reinsuring Companies); with its principal office in the City of , hereinafter referred to as the "Surety," are held and
firmly bound unto the State of Utah hereinafter referred to as the "Obligee," in the amount of
Dollars ($ ) for the payment whereof, the said Principal and Surety bind themselves and their heirs,
administrators, executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the day of , 20 ,
to construct
in the County of , State of Utah, Project No. for the approximate sum of
Dollars ($ ), which contract is hereby

incorporated by reference herein.

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to
Principal or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, 1953, as amended, and in the
prosecution of the Work provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the
terms of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation
on this Bond, and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to
the specifications or drawings and agrees that they shall become part of the Contract Documents.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as
amended, and all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this day of , 20
WITNESS OR ATTESTATION: PRINCIPAL:
By:
(Seal)
Title:
WITNESS OR ATTESTATION: SURETY:
By:
STATE OF ) Attorney-in-Fact (Seal)
) ss.
COUNTY OF )
On this day of , 20 , personally appeared before me

, whose identity is personally known to me or proved to me on the
basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that
he/she is duly authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds,
undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20
My commission expires:
Resides at:

NOTARY PUBLIC

Agency:
Agent:
Address:
Phone:

Approved As To Form: May 25, 2005
By Alan S. Bachman, Asst Attorney General
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SECTION 011000 - SUMMARY

PART 1 - GENERAL

11

1.2

13

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY
This Section includes the following:

Work covered by the Contract Documents.
Type of the Contract.

Work under other contracts.

Use of premises.

Owner's occupancy requirements.

Work restrictions.

Specification formats and conventions.

NogosrwdhE

Related Sections include the following:

1. Division 01 Section "Temporary Facilities and Controls” for limitations and
procedures governing temporary use of Owner's facilities.

WORK COVERED BY CONTRACT DOCUMENTS

Project Identification: Renovation of Readiness Center, Camp Williams Building 5170,
Camp Williams, Utah. DFCM Project No.: 08032470.

Owner (DFCM): Division of Facilities Construction and Management
4110 State Office Building
Salt Lake City, Utah 84114
1. Owner's Representative: Wayne Smith.
Architect (AE): Harris & Associates
265 East 100 South
Salt Lake City, Utah 84111

The Work consists of the following:

1. The Work includes alterations and renovations to the existing facility including;
addition to second floor, upgraded restrooms/shower rooms, exterior window
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1.4

15

1.6

1.7

replacement, exterior masonry cleaning, masonry staining, ceramic tile
restoration, mechanical and electrical upgrades. The project includes the
following features: demolition, concrete work, structural steel, doors and
hardware, windows, partitions, finishes, specialties, associated mechanical and
electrical work.

TYPE OF CONTRACT

Project will be constructed under a single prime contract.

WORK UNDER OTHER CONTRACTS

General: Cooperate fully with separate contractors so work on those contracts may be
carried out smoothly, without interfering with or delaying work under this Contract.
Coordinate the Work of this Contract with work performed under separate contracts.

USE OF PREMISES

General: Contractor shall have limited use of premises for construction operations as
indicated on Drawings by the Contract limits.

Use of Site: Limit use of premises to work in areas indicated. Do not disturb portions
of Project site beyond areas in which the Work is indicated.

1. Owner Occupancy: Allow for Owner occupancy of Project site.

2. Driveways and Entrances: Keep driveways, parking areas, loading areas, and
entrances serving premises clear and available to Owner, Owner's employees,
and emergency vehicles at all times. Do not use these areas for parking or
storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances.
b. Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

Use of Existing Building: Maintain existing building in a weathertight and secure
condition throughout construction period. Repair damage caused by construction
operations. Protect building during construction period.

OWNER'S OCCUPANCY REQUIREMENTS

Partial Owner Occupancy: Owner will occupy the premises during entire construction
period, with the exception of areas under construction. Cooperate with Owner during
construction operations to minimize conflicts and facilitate Owner usage. Perform the
Work so as not to interfere with Owner's operations. Maintain existing exits, unless
otherwise indicated.

SUMMARY 011000 - 2



UTAH NATIONAL GUARD DFCM PROJECT NO.:
RENOVATION OF READINESS CENTER 08032470
CAMP WILLIAMS BUILDING 5170

1. Maintain access to existing walkways, corridors, and other adjacent occupied or
used facilities. Do not close or obstruct walkways, corridors, or other occupied or
used facilities without written permission from Owner and authorities having
jurisdiction.

2. Provide not less than 3 days notice to Owner of activities that will affect Owner's
operations.

B. Owner Occupancy of Completed or Partially Completed Portions of the Work: Refer to
General Conditions paragraph “Partial Occupancy or Use”.

1.8 WORK RESTRICTIONS

A.  On-Site Work Hours: Work shall be generally performed inside the existing building
during normal business working hours of 7:00 a.m. to 5:00 p.m., Monday through
Friday, except as otherwise indicated.

B.  Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by
Owner or others unless permitted under the following conditions and then only after
arranging to provide temporary utility services according to requirements indicated:

1. Notify Owner not less than three days in advance of proposed utility interruptions.
2. Do not proceed with utility interruptions without Owner's written permission.

1.9 SPECIFICATION FORMATS AND CONVENTIONS

A.  Specification Format: The Specifications are organized into Divisions and Sections
using the 50-division format and CSI/CSC's "MasterFormat" numbering system.

1. Section Identification: The Specifications use Section numbers and titles to help
cross-referencing in the Contract Documents. Sections in the Project Manual are
in numeric sequence; however, the sequence is incomplete because all available
Section numbers are not used. Consult the table of contents at the beginning of
the Project Manual to determine numbers and names of Sections in the Contract
Documents.

2. Division 01: Sections in Division 01 govern the execution of the Work of all
Sections in the Specifications.

B. Specification Content. The Specifications use certain conventions for the style of
language and the intended meaning of certain terms, words, and phrases when used in
particular situations. These conventions are as follows:

1. Abbreviated Language: Language used in the Specifications and other Contract
Documents is abbreviated. Words and meanings shall be interpreted as
appropriate. Words implied, but not stated, shall be inferred as the sense
requires. Singular words shall be interpreted as plural, and plural words shall be
interpreted as singular where applicable as the context of the Contract
Documents indicates.
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Imperative mood and streamlined language are generally used in the
Specifications. Requirements expressed in the imperative mood are to be
performed by Contractor. Occasionally, the indicative or subjunctive mood may
be used in the Section Text for clarity to describe responsibilities that must be
fulfilled indirectly by Contractor or by others when so noted.

a. The words "shall," "shall be,” or "shall comply with," depending on the
context, are implied where a colon (:) is used within a sentence or phrase.

1.10 MISCELLANEOUS PROVISIONS

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 011000

SUMMARY
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SECTION 012300 - ALTERNATES

PART 1 - GENERAL

11

1.2

13

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes administrative and procedural requirements for alternates.

DEFINITIONS

Alternate: An amount proposed by bidders and stated on the Bid Form for certain work
defined in the Bidding Requirements that may be added to the base bid amount if
Owner decides to accept a corresponding change either in the amount of construction
to be completed or in the products, materials, equipment, systems, or installation
methods described in the Contract Documents.

1. Alternates described in this Section are part of the Work only if enumerated in the
Agreement.

2. The cost for each alternate is the net addition to the Contract Sum to incorporate
alternate into the Work. No other adjustments are made to the Contract Sum.

PROCEDURES

Coordination: Modify or adjust affected adjacent work as necessary to completely
integrate work of the alternate into Project.

1. Include as part of each alternate, miscellaneous devices, accessory objects, and
similar items incidental to or required for a complete installation whether or not
indicated as part of alternate.

Notification: Immediately following award of the Contract, notify each party involved, in
writing, of the status of each alternate. Indicate if alternates have been accepted,
rejected, or deferred for later consideration. Include a complete description of
negotiated modifications to alternates.

Execute accepted alternates under the same conditions as other work of the Contract.
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D. Schedule: A schedule of alternates is included at the end of this Section. Specification
Sections referenced in schedule contain requirements for materials necessary to
achieve the work described under each alternate.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 SCHEDULE OF ALTERNATES
A.  Additive Alternate No. 1 - Window Replacement at Lower North Elevation.
1. Remove existing windows and replace with new aluminum windows on lower
level of north elevation, including removing and replacing existing security bars at
windows where required. Refer to drawings (Exterior Elevations window notes 2
and 2A) and Division 08 Section “Aluminum Windows” for detailed requirements.
B.  Additive Alternate No. 2 - Brick Staining.
1. Stain existing brick walls to match adjacent brick walls as indicated on Exterior

Elevations. Refer to drawings and Division 08 Section “Exterior Staining and
Finishing”, for detailed requirements.

END OF SECTION 012300
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section specifies administrative and procedural requirements for handling and
processing Contract modifications.

Related Sections include the following:

1. Division 01 Section "Product Requirements" for administrative procedures for
handling requests for substitutions made after Contract award.

MINOR CHANGES IN THE WORK

Architect will issue supplemental instructions authorizing Minor Changes in the Work,
not involving adjustment to the Contract Sum or the Contract Time, on
AIA Document G710, "Architect's Supplemental Instructions."

PROPOSAL REQUESTS

Owner-Initiated Proposal Requests: Architect will issue a detailed description of
proposed changes in the Work that may require adjustment to the Contract Sum or the
Contract Time. If necessary, the description will include supplemental or revised
Drawings and Specifications.

1. Proposal Requests issued by Architect are for information only. Do not consider
them instructions either to stop work in progress or to execute the proposed
change.

2. Within time specified in Proposal Request after receipt of Proposal Request,
submit a quotation estimating cost adjustments to the Contract Sum and the
Contract Time necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs,
with total amount of purchases and credits to be made. If requested,
furnish survey data to substantiate quantities.
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1.6

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts
of trade discounts.

C. Include costs of labor and supervision directly attributable to the change.

d. Include an updated Contractor's Construction Schedule that indicates the

effect of the change, including, but not limited to, changes in activity
duration, start and finish times, and activity relationship. Use available total
float before requesting an extension of the Contract Time.

Contractor-Initiated Proposals: If situations or concerns arise, requiring modifications
to the Contract, Contractor may propose changes by submitting a Proposed Change
Order (PCO) to the Owner.

1. Include a statement outlining reasons for the change and the effect of the change
on the Work. Provide a complete description of the proposed change. Indicate
the effect of the proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey
data to substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of
trade discounts.

4, Include costs of labor and supervision directly attributable to the change.

5. Include an updated Contractor's Construction Schedule that indicates the effect

of the change, including, but not limited to, changes in activity duration, start and
finish times, and activity relationship. Use available total float before requesting
an extension of the Contract Time.

6. Comply with requirements in Division 01 Section "Product Requirements" if the
proposed change requires substitution of one product or system for product or
system specified.

Proposal Request Form and Proposed Change Order Form: Owner’s standard forms.

CHANGE ORDER PROCEDURES

On Owner's approval of a Proposal Request, Architect will issue a Change Order for
signatures of Owner and Contractor on Owner’s standard form.

CONSTRUCTION CHANGE DIRECTIVE

Construction Change Directive:  Architect Construction Manager may issue a
Construction Change Directive on Owner's standard form. Construction Change
Directive instructs Contractor to proceed with a change in the Work, for subsequent
inclusion in a Change Order.

1. Construction Change Directive contains a complete description of change in the
Work. It also designates method to be followed to determine change in the
Contract Sum or the Contract Time.
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B. Documentation: Maintain detailed records on a time and material basis of work
required by the Construction Change Directive.
1.  After completion of change, submit an itemized account and supporting data
necessary to substantiate cost and time adjustments to the Contract.
PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012600
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SECTION 012900 - PAYMENT PROCEDURES

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section specifies administrative and procedural requirements necessary to
prepare and process Applications for Payment.

Related Sections include the following:

1. Division 01 Section "Contract Modification Procedures” for administrative
procedures for handling changes to the Contract.

2. Division 01 Section "Construction Progress Documentation" for administrative
requirements governing preparation and submittal of Contractor's Construction
Schedule and Submittals Schedule.

DEFINITIONS

Schedule of Values: A statement furnished by Contractor allocating portions of the
Contract Sum to various portions of the Work and used as the basis for reviewing
Contractor's Applications for Payment.

SCHEDULE OF VALUES

Coordination: Coordinate preparation of the Schedule of Values with preparation of
Contractor's Construction Schedule.

1. Correlate line items in the Schedule of Values with other required administrative
forms and schedules, including the following:

a.  Application for Payment forms with Continuation Sheets.
b. Submittals Schedule.
C. Contractor's Construction Schedule.

2. Submit the Schedule of Values to Architect and Owner with the first Application
for Payment.

PAYMENT PROCEDURES 012900 -1
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3. Subschedules: Where the Work is separated into phases requiring separately
phased payments, provide subschedules showing values correlated with each
phase of payment.

Format and Content: Use form approved and provided by Owner.

1. Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evaluation of Applications for Payment and progress reports. Coordinate with the
Project Manual table of contents. Provide several line items for principal
subcontract amounts, where appropriate.

2. Round amounts to nearest whole dollar; total shall equal the Contract Sum.

3. Provide a separate line item in the Schedule of Values for each part of the Work
where Applications for Payment may include materials or equipment purchased
or fabricated and stored, but not yet installed.

a. Differentiate between items stored on-site and items stored off-site.
Include evidence of compliance with Owner’s requirements for stored
materials and equipment.

4, Provide separate line items in the Schedule of Values for initial cost of materials,
for each subsequent stage of completion, and for total installed value of that part
of the Work.

5. Each item in the Schedule of Values and Applications for Payment shall be
complete. Include total cost and proportionate share of general overhead and
profit for each item.

a. Temporary facilities and other major cost items that are not direct cost of
actual work-in-place may be shown either as separate line items in the
Schedule of Values or distributed as general overhead expense, at
Contractor's option.

6. Schedule Updating: Update and resubmit the Schedule of Values before the
next Applications for Payment when Change Orders or Construction Change
Directives result in a change in the Contract Sum.

APPLICATIONS FOR PAYMENT

Each Application for Payment shall be consistent with previous applications and
payments as certified by Architect and paid for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial
Completion, and final Application for Payment involve additional requirements.

Payment Application Times: The period of construction Work covered by each
Application for Payment is the period indicated in the Agreement.

Payment Application Forms: Use forms provided by Owner for Applications for
Payment.
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D. Application Preparation: Complete every entry on form. Notarize and execute by a
person authorized to sign legal documents on behalf of Contractor. Architect will return
incomplete applications without action.

1. Entries shall match data on the Schedule of Values and Contractor's
Construction Schedule. Use updated schedules if revisions were made.

2. Include amounts of Change Orders and Construction Change Directives issued
before last day of construction period covered by application.

E. Transmittal: Submit 1 signed and notarized original copy and 2 copies of each
Application for Payment to Architect by a method ensuring receipt within 24 hours.

1. Transmit each copy with a transmittal form listing attachments and recording
appropriate information about application.

F. First Application for Payment. Administrative actions and submittals that must precede
or coincide with submittal of first Application for Payment include the following:

List of subcontractors.

Schedule of Values.

Contractor's Construction Schedule (preliminary if not final).
Products list.

Schedule of unit prices.

Submittals Schedule (preliminary if not final).
List of Contractor's staff assignments.

List of Contractor's principal consultants.

. Initial progress report.

10. Certificates of insurance and insurance policies.
11. Performance and payment bonds.

12. Data needed to acquire Owner's insurance.

CoNoO~WNE

G. Application for Payment at Substantial Completion: After issuing the Certificate of
Substantial Completion, submit an Application for Payment showing 100 percent
completion for portion of the Work claimed as substantially complete. Refer to General
Conditions Article “Payments and Completion” for requirements for Payment upon
Substantial Completion.

H.  Final Payment Application: Submit final Application for Payment with releases and
supporting documentation not previously submitted and accepted. Refer to General
Conditions Article “Payments and Completion” for requirements for Final Payment.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012900
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes administrative provisions for coordinating construction operations
on Project including, but not limited to, the following:

Coordination Drawings.

Administrative and supervisory personnel.
Project meetings.

Requests for Interpretation (RFIs).

PwpnE

Related Sections include the following:

1. Division 01 Section "Construction Progress Documentation” for preparing and
submitting Contractor's Construction Schedule.

2. Division 01 Section "Closeout Procedures" for coordinating closeout of the
Contract.

DEFINITIONS

RFI: Request from Contractor seeking interpretation or clarification of the Contract
Documents.

COORDINATION

Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work.
Coordinate construction operations, included in different Sections that depend on each
other for proper installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components with other contractors to ensure
maximum accessibility for required maintenance, service, and repair.

PROJECT MANAGEMENT AND COORDINATION 013100-1
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3. Make adequate provisions to accommodate items scheduled for later installation.

4, Where availability of space is limited, coordinate installation of different
components to ensure maximum performance and accessibility for required
maintenance, service, and repair of all components, including mechanical and
electrical.

Prepare memoranda for distribution to each party involved, outlining special
procedures required for coordination. Include such items as required notices, reports,
and list of attendees at meetings.

1. Prepare similar memoranda for Owner and separate contractors if coordination of
their Work is required.

Administrative Procedures: Coordinate scheduling and timing of required
administrative procedures with other construction activities and activities of other
contractors to avoid conflicts and to ensure orderly progress of the Work. Such
administrative activities include, but are not limited to, the following:

Preparation of Contractor's Construction Schedule.
Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

Project closeout activities.

Startup and adjustment of systems.

Project closeout activities.

CoNo,rwNE

Conservation: Coordinate construction activities to ensure that operations are carried
out with consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. Refer to other Sections for disposition of salvaged
materials that are designated as Owner's property.

SUBMITTALS

Coordination Drawings: Prepare Coordination Drawings if limited space availability
necessitates maximum utilization of space for efficient installation of different
components or if coordination is required for installation of products and materials
fabricated by separate entities.

1. Content: Project-specific information, drawn accurately to scale. Do not base
Coordination Drawings on reproductions of the Contract Documents or standard
printed data. Include the following information, as applicable:

a. Indicate functional and spatial relationships of components of architectural,
structural, civil, mechanical, and electrical systems.
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1.6

1.7

b. Indicate required installation sequences.

C. Indicate dimensions shown on the Contract Drawings and make specific
note of dimensions that appear to be in conflict with submitted equipment
and minimum clearance requirements. Provide alternate sketches to
Architect for resolution of such conflicts. Minor dimension changes and
difficult installations will not be considered changes to the Contract.

Sheet Size: At least 8-1/2 by 11 inches but no larger than 30 by 40 inches.
Number of Copies: Submit six opaque copies of each submittal. Architect will
return minimum 2 copies. Mark up and retain one returned copy as a Project
Record Drawing.

4. Refer to individual Sections for Coordination Drawing requirements for Work in
those Sections.

wnN

Key Personnel Names: Within 15 days of starting construction operations, submit a list
of key personnel assignments, including superintendent and other personnel in
attendance at Project site. Identify individuals and their duties and responsibilities; list
addresses and telephone numbers, including home and office telephone numbers.
Provide names, addresses, and telephone numbers of individuals assigned as
standbys in the absence of individuals assigned to Project.

1. Post copies of list in Project meeting room, in temporary field office, and by each
temporary telephone. Keep list current at all times.
ADMINISTRATIVE AND SUPERVISORY PERSONNEL

General: In addition to Project superintendent, provide other administrative and
supervisory personnel as required for proper performance of the Work.

1. Include special personnel required for coordination of operations with other
contractors.

PROJECT MEETINGS

General: Meetings and conferences will be held at Project site, unless otherwise
indicated.

1. Attendees: Inform Contractor’'s participants and individuals whose presence is
required, of date and time of each meeting.

Preconstruction Conference: Owner will schedule a preconstruction conference before
starting construction. Conference will be held at Project site or another convenient
location. Meeting will be conducted to review responsibilities and personnel
assignments.

1. Attendees: Authorized representatives of Owner, Architect, and their
consultants; Contractor and its superintendent; major subcontractors; suppliers;
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3.

and other concerned parties shall attend the conference. All participants at the
conference shall be familiar with Project and authorized to conclude matters
relating to the Work.

Agenda: Items of significance that could affect progress, including the following:

Tentative construction schedule.

Phasing.

Critical work sequencing and long-lead items.
Designation of key personnel and their duties.
Procedures for processing field decisions and Change Orders.
Procedures for RFIs.

Procedures for testing and inspecting.

Procedures for processing Applications for Payment.
Distribution of the Contract Documents.

Submittal procedures.

Preparation of Record Documents.

Use of the premises and existing building.

Work restrictions.

Owner's occupancy requirements.

Responsibility for temporary facilities and controls.
Construction waste management and recycling.
Parking availability.

Office, work, and storage areas.

Equipment deliveries and priorities.

First aid.

Security.

Progress cleaning.

Working hours.

S<ETVTOTOS3ITATTSQ@TOQ0TY

Minutes: Architect will record and distribute meeting minutes.

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site
before each construction activity that requires coordination with other construction.

1.

Attendees: Installer and representatives of manufacturers and fabricators
involved in or affected by the installation and its coordination or integration with
other materials and installations that have preceded or will follow, shall attend the
meeting. Advise Architect and Owner of scheduled meeting dates.

Agenda: Review progress of other construction activities and preparations for
the particular activity under consideration, including requirements for the
following:

The Contract Documents.
Options.

Related RFls.

Related Change Orders.
Purchases.

Deliveries.

Submittals.

@~oooow
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Review of mockups.

Possible conflicts.

Compatibility problems.

Time schedules.

Weather limitations.

Manufacturer's written recommendations.
Warranty requirements.

Compatibility of materials.

Acceptability of substrates.

Temporary facilities and controls.

Space and access limitations.
Regulations of authorities having jurisdiction.
Testing and inspecting requirements.
Installation procedures.

Coordination with other work.

Required performance results.

Protection of adjacent work.

Protection of construction and personnel.

SXE<ETVOSQTOS3ITATIS

Record significant conference discussions, agreements, and disagreements,
including required corrective measures and actions.

Reporting: Distribute minutes of the meeting to each party present and to parties
who should have been present.

Do not proceed with installation if the conference cannot be successfully
concluded. Initiate whatever actions are necessary to resolve impediments to
performance of the Work and reconvene the conference at earliest feasible date.

D. Progress Meetings: Conduct progress meetings at weekly intervals unless otherwise
directed by Owner. Coordinate dates of meetings with preparation of payment
requests.

1.

Attendees: In addition to representatives of Owner and Architect, each
contractor, subcontractor, supplier, and other entity concerned with current
progress or involved in planning, coordination, or performance of future activities
shall be represented at these meetings. All participants at the conference shall
be familiar with Project and authorized to conclude matters relating to the Work.
Agenda: Review and correct or approve minutes of previous progress meeting.
Review other items of significance that could affect progress. Include topics for
discussion as appropriate to status of Project.

a. Contractor's Construction Schedule: Review progress since the last
meeting. Determine whether each activity is on time, ahead of schedule, or
behind schedule, in relation to Contractor's Construction Schedule.
Determine how construction behind schedule will be expedited; secure
commitments from parties involved to do so. Discuss whether schedule
revisions are required to ensure that current and subsequent activities will
be completed within the Contract Time.

1)  Review schedule for next period.

PROJECT MANAGEMENT AND COORDINATION 013100 -5



UTAH NATIONAL GUARD DFCM PROJECT NO.:
RENOVATION OF READINESS CENTER 08032470
CAMP WILLIAMS BUILDING 5170

b. Review present and future needs of each entity present, including the
following:

1) Interface requirements.

2)  Sequence of operations.

3)  Status of submittals.

4)  Deliveries.

5)  Off-site fabrication.

6) Access.

7)  Site utilization.

8)  Temporary facilities and controls.

9)  Work hours.

10) Hazards and risks.

11) Progress cleaning.

12) Quality and work standards.

13) Status of correction of deficient items.
14) Field observations.

15) RFls.

16) Status of proposal requests.

17) Pending changes.

18) Status of Change Orders.

19) Pending claims and disputes.

20) Documentation of information for payment requests.

3. Minutes: Architect will record and distribute the meeting minutes.

4.  Schedule Updating: Revise Contractor's Construction Schedule after each
progress meeting where revisions to the schedule have been made or
recognized.

E. Coordination Meetings: Conduct Project coordination meetings at regular intervals as
required by Owner. Project coordination meetings are in addition to specific meetings
held for other purposes, such as progress meetings and preinstallation conferences.

1. Attendees: In addition to representatives of Owner and Architect, each
contractor, subcontractor, supplier, and other entity concerned with current
progress or involved in planning, coordination, or performance of future activities
shall be represented at these meetings. All participants at the conference shall
be familiar with Project and authorized to conclude matters relating to the Work.

2. Agenda: Review and correct or approve minutes of the previous coordination
meeting. Review other items of significance that could affect progress. Include
topics for discussion as appropriate to status of Project.

a. Combined Contractor's Construction Schedule: Review progress since the
last coordination meeting. Determine whether each contract is on time,
ahead of schedule, or behind schedule, in relation to Combined
Contractor's Construction Schedule. Determine how construction behind
schedule will be expedited; secure commitments from parties involved to
do so. Discuss whether schedule revisions are required to ensure that
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current and subsequent activities will be completed within the Contract
Time.

b. Schedule Updating: Revise Combined Contractor's Construction Schedule
after each coordination meeting where revisions to the schedule have been
made or recognized. Issue revised schedule concurrently with report of
each meeting.

C. Review present and future needs of each contractor present, including the
following:

1) Interface requirements.

2)  Sequence of operations.

3)  Status of submittals.

4) Deliveries.

5)  Off-site fabrication.

6)  Access.

7)  Site utilization.

8)  Temporary facilities and controls.
9)  Work hours.

10) Hazards and risks.

11) Progress cleaning.

12) Quality and work standards.
13) Change Orders.

3. Reporting: Record meeting results and distribute copies to everyone in
attendance and to others affected by decisions or actions resulting from each
meeting.

REQUESTS FOR INTERPRETATION (RFIs)

Procedure: Immediately on discovery of the need for interpretation of the Contract
Documents, and if not possible to request interpretation at Project meeting, prepare
and submit an RFI in the form specified.

1. RFIs shall originate with Contractor. RFIs submitted by entities other than
Contractor will be returned with no response.

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in
Contractor's work or work of subcontractors.

Content of the RFI: Include a detailed, legible description of item needing
interpretation and the following:

Project name.

Owner’s project number.

Date.

Name of Contractor.

Name of Architect.

RFI number, numbered sequentially.

Specification Section number and title and related paragraphs, as appropriate.

Nogo,rwbhE
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8.
9.
10.

11.
12.

Drawing number and detail references, as appropriate.

Field dimensions and conditions, as appropriate.

Contractor's suggested solution(s). If Contractor's solution(s) impact the
Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
Contractor's signature.

Attachments: Include drawings, descriptions, measurements, photos, Product
Data, Shop Drawings, and other information necessary to fully describe items
needing interpretation.

a. Supplementary drawings prepared by Contractor shall include dimensions,
thicknesses, structural grid references, and details of affected materials,
assemblies, and attachments.

C. Hard-Copy RFIs: CSI Form 13.2A or equivalent.

1.

Identify each page of attachments with the RFI number and sequential page
number.

D. Software-Generated RFIs: Software-generated form with substantially the same
content as indicated above.

1.

Attachments shall be electronic files in Adobe Acrobat PDF format.

E. Architect's Action: Architect will review each RFI, determine action required, and return
it. Allow seven working days for Architect's response for each RFI. RFIs received after
1:00 p.m. will be considered as received the following working day.

1.

The following RFIs will be returned without action:

a. Requests for approval of submittals.

b. Requests for approval of substitutions.

C. Requests for coordination information already indicated in the Contract
Documents.

d. Requests for adjustments in the Contract Time or the Contract Sum.

e. Requests for interpretation of Architect's actions on submittals.

f Incomplete RFIs or RFIs with numerous errors.

Architect's action may include a request for additional information, in which case
Architect's time for response will start again.

Architect's action on RFIs that may result in a change to the Contract Time or the
Contract Sum may be eligible for Contractor to submit Change Proposal
according to Division 01 Section "Contract Modification Procedures."

a. If Contractor believes the RFI response warrants change in the Contract
Time or the Contract Sum, notify Architect in writing within 10 days of
receipt of the RFI response.
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F.  On receipt of Architect's action, update the RFI log and immediately distribute the RFI
response to affected parties. Review response and notify Architect within seven days if
Contractor disagrees with response.

G. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI
number. Submit log monthly. Include the following:

Project name.

Name and address of Contractor.

Name and address of Architect.

RFI number including RFIs that were dropped and not submitted.

RFI description.

Date the RFI was submitted.

Date Architect's response was received.

Identification of related Minor Change in the Work, Construction Change
Directive, and Proposal Request, as appropriate.

NGO~ LONE

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 013100
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes administrative and procedural requirements for documenting the
progress of construction during performance of the Work, including the following:

Contractor's Construction Schedule.
Submittals Schedule.

Daily construction reports.

Material location reports.

Field condition reports.

Special reports.

ogrwnNE

Related Sections include the following:

1. Division 01 Section "Payment Procedures" for submitting the Schedule of Values.

2. Division 01 Section "Project Management and Coordination” for submitting and
distributing meeting and conference minutes.

3. Division 01 Section "Photographic Documentation” for submitting construction
photographs.

4, Division 01 Section "Submittal Procedures” for submitting schedules and reports.

5. Division 01 Section "Quality Requirements" for submitting a schedule of tests and
inspections.

SUBMITTALS

Submittals Schedule: Submit two copies of schedule. Arrange the following
information in a tabular format:

Scheduled date for first submittal.

Specification Section number and title.

Submittal category (action or informational).

Name of subcontractor.

Description of the Work covered.

Scheduled date for Architect's final release or approval.

oglrwNE
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1.4

Contractor's Construction Schedule: Submit two opaque copies of initial schedule,
large enough to show entire schedule for entire construction period.

Daily Construction Reports: Submit two copies at weekly intervals.

Material Location Reports: Submit two copies at weekly intervals.

Field Condition Reports: Submit two copies at time of discovery of differing conditions.
Special Reports: Submit two copies at time of unusual event.

Prescheduling Conference: Conduct conference at Project site to comply with
requirements in Division 01 Section "Project Management and Coordination." Review
methods and procedures related to the Contractor's Construction Schedule, including,
but not limited to, the following:

1. Review software limitations and content and format for reports.

2. Verify availability of qualified personnel needed to develop and update schedule.
3 Discuss constraints, including phasing, work stages, interim milestones, and
partial Owner occupancy.

Review schedule for work of Owner's separate contracts.

Review time required for review of submittals and resubmittals.

Review requirements for tests and inspections by independent testing and
inspecting agencies.

Review time required for completion and startup procedures.

Review and finalize list of construction activities to be included in schedule.
Review submittal requirements and procedures.

0. Review procedures for updating schedule.

o gk
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COORDINATION

Coordinate preparation and processing of schedules and reports with performance of
construction activities and with scheduling and reporting of separate contractors.

Coordinate Contractor's Construction Schedule with the Schedule of Values, list of
subcontracts, Submittals Schedule, progress reports, payment requests, and other
required schedules and reports.

1. Secure time commitments for performing critical elements of the Work from
parties involved.

2. Coordinate each construction activity in the network with other activities and
schedule them in proper sequence.
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PART 2 - PRODUCTS

2.1

2.2

2.3

SUBMITTALS SCHEDULE

Preparation: Submit a schedule of submittals, arranged in chronological order by dates
required by construction schedule. Include time required for review, resubmittal,
ordering, manufacturing, fabrication, and delivery when establishing dates.

1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of
Values, and Contractor's Construction Schedule.

2. Initial Submittal: Submit concurrently with preliminary network diagram. Include
submittals required during the first 90 days of construction. List those required to
maintain orderly progress of the Work and those required early because of long
lead time for manufacture or fabrication.

a. At Contractor's option, show submittals on the Preliminary Construction
Schedule, instead of tabulating them separately.

3. Final Submittal: Submit concurrently with the first complete submittal of
Contractor's Construction Schedule.
CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

Procedures: Comply with procedures contained in AGC's "Construction Planning &
Scheduling."

Computer Software: Prepare schedules using a program that has been developed
specifically to manage construction schedules.

1. Refer to General Conditions paragraph “Time and Contractor’s Construction
Schedule” for scheduling software approved by the Owner.

CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)

Initial CPM Schedule: Submit initial CPM construction schedule covering the first 90
days of the Work with a general CPM schedule for the entire project. Refer to General
Conditions paragraph “Time and Contractor’s Construction Schedule.”

CPM Schedule: Prepare and update Contractor's Construction Schedule using a
computerized, time-scaled CPM network analysis diagram for the Work. Refer to
General Conditions paragraph “Time and Contractor’s Construction Schedule.”
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2.4

A.

2.5

REPORTS

Daily Construction Reports: Prepare a daily construction report recording the following
information concerning events at Project site:

List of subcontractors at Project site.

List of separate contractors at Project site.

Approximate count of personnel at Project site.

Equipment at Project site.

Material deliveries.

High and low temperatures and general weather conditions.
Accidents.

Meetings and significant decisions.

Unusual events (refer to special reports).

10. Stoppages, delays, shortages, and losses.

11. Meter readings and similar recordings.

12. Emergency procedures.

13. Orders and requests of authorities having jurisdiction.

14. Change Orders received and implemented.

15. Construction Change Directives received and implemented.
16. Services connected and disconnected.

17. Equipment or system tests and startups.

18. Partial Completions and occupancies.

19. Substantial Completions authorized.

CoNooO~WNE

Material Location Reports: At weekly intervals, prepare and submit a comprehensive
list of materials delivered to and stored at Project site. List shall be cumulative,
showing materials previously reported plus items recently delivered. Include with list a
statement of progress on and delivery dates for materials or items of equipment
fabricated or stored away from Project site.

Field Condition Reports: Immediately on discovery of a difference between field
conditions and the Contract Documents, prepare and submit a detailed report. Submit
with a request for interpretation on CSI Form 13.2A. Include a detailed description of
the differing conditions, together with recommendations for changing the Contract
Documents.

SPECIAL REPORTS

General: Submit special reports directly to Owner within three day(s) of an occurrence.
Distribute copies of report to parties affected by the occurrence.

Reporting Unusual Events: When an event of an unusual and significant nature occurs
at Project site, whether or not related directly to the Work, prepare and submit a special
report. List chain of events, persons participating, response by Contractor's personnel,
evaluation of results or effects, and similar pertinent information. Advise Owner in
advance when these events are known or predictable.
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PART 3 - EXECUTION
3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE
A.  Contractor's Construction Schedule Updating, Changes, Modifications, and Recovery:

Refer to General Conditions paragraph “Time and Contractor's Construction
Schedule.”

END OF SECTION 013200
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SECTION 013233 - PHOTOGRAPHIC DOCUMENTATION

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes administrative and procedural requirements for the following:

1. Preconstruction photographs.
2. Periodic construction photographs.

Related Sections include the following:

1. Division 01 Section "Submittal Procedures” for submitting photographic
documentation.

2. Division 01 Section "Closeout Procedures" for submitting digital media as Project
Record Documents at Project closeout.

SUBMITTALS

Construction Photographs: Submit digital images monthly to coincide with Application
for Payment.

1. Digital Images: Submit a complete set of digital image electronic files on CD-
ROM. Identify electronic media with date photographs were taken. Submit
images that have same aspect ratio as the sensor, uncropped.

PART 2 - PRODUCTS

2.1

PHOTOGRAPHIC MEDIA

Digital Images: Provide images in uncompressed TIFF format, produced by a digital
camera with minimum sensor size of 4.0 megapixels, and at an image resolution of not
less than 1600 by 1200 pixels.
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PART 3 - EXECUTION

3.1

CONSTRUCTION PHOTOGRAPHS

General: Take photographs using the maximum range of depth of field, and that are in
focus, to clearly show the Work. Photographs with blurry or out-of-focus areas will not
be accepted.

Digital Images: Submit digital images exactly as originally recorded in the digital
camera, without alteration, manipulation, editing, or modifications using image-editing
software.

1. Date and Time: Include date and time in filename for each image.

2. Field Office Images: Maintain one set of images on CD-ROM in the field office at
Project site, available at all times for reference. Identify images same as for
those submitted to Architect.

Preconstruction Photographs: Before starting construction, take, digital photographs of
Project site and surrounding properties, including existing items to remain during
construction, from different vantage points,

1. Take minimum 12 digital photographs of existing building to accurately record
physical conditions at start of construction.

Periodic Construction Photographs: Take minimum 12 digital photographs weekly,
with timing each month adjusted to coincide with the cutoff date associated with each
Application for Payment. Select vantage points to show status of construction and
progress since last photographs were taken.

END OF SECTION 013233
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SECTION 013300 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes administrative and procedural requirements for submitting Shop
Drawings, Product Data, Samples, and other submittals.

Related Sections include the following:

1. Division 01 Section "Payment Procedures" for submitting Applications for
Payment and the Schedule of Values.

2. Division 01 Section "Project Management and Coordination" for submitting and
distributing meeting and conference minutes and for submitting Coordination
Drawings.

3. Division 01 Section "Construction Progress Documentation” for submitting
schedules and reports, including Contractor's Construction Schedule and the
Submittals Schedule.

4, Division 01 Section "Quality Requirements" for submitting test and inspection
reports.

5. Division 01 Section "Closeout Procedures" for submitting warranties.

6 Division 01 Section "Project Record Documents" for submitting Record Drawings,
Record Specifications, and Record Product Data.

7. Division 01 Section "Operation and Maintenance Data" for submitting operation
and maintenance manuals.

8. Divisions 02 through 49 Sections for specific requirements for submittals in those
Sections.

DEFINITIONS

Action Submittals: Written and graphic information that requires Architect's responsive
action.

Informational Submittals:  Written information that does not require Architect's
responsive action. Submittals may be rejected for not complying with requirements.
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1.4

A.

SUBMITTAL PROCEDURES

General: Electronic copies of CAD Drawings of the Contract Drawings will not be
provided by Architect for Contractor's use in preparing submittals.

Coordination: Coordinate preparation and processing of submittals with performance
of construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related parts of the
Work so processing will not be delayed because of need to review submittals
concurrently for coordination.

a. Architect reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received.

Submittals Schedule: Comply with requirements in Division 01 Section "Construction
Progress Documentation” for list of submittals and time requirements for scheduled
performance of related construction activities.

Processing Time: Allow enough time for submittal review, including time for
resubmittals, as follows. Time for review shall commence on Architect's receipt of
submittal. No extension of the Contract Time will be authorized because of failure to
transmit submittals enough in advance of the Work to permit processing, including
resubmittals.

1. Initial Review: Allow 15 days for initial review. Refer to General Conditions
paragraph “A/E Review Contractor's Submittals.”
2. Intermediate Review: If intermediate submittal is necessary, process it in same

manner as initial submittal.
3. Resubmittal Review: If resubmittal review is necessary, process it in same
manner as initial submittal.

Identification: Place a permanent label or title block on each submittal for identification.

=

Indicate name of firm or entity that prepared each submittal on label or title block.
2. Provide a space approximately 6 by 8 inches on label or beside title block to
record Contractor's review and approval markings and action taken by Architect.

3. Include the following information on label for processing and recording action
taken:
a. Project name.
b. Date.
C. Name and address of Architect.
d. Name and address of Contractor.
e. Name and address of subcontractor.
f. Name and address of supplier.
g. Name of manufacturer.
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Number and title of appropriate Specification Section.
. Drawing number and detail references, as appropriate.
k. Location(s) where product is to be installed, as appropriate.
l. Other necessary identification.

h. Submittal number or other unique identifier, including revision identifier.
[
J

F. Deviations: Highlight, encircle, or otherwise specifically identify deviations from the
Contract Documents on submittals.

G. Additional Copies: Unless additional copies are required for final submittal, or unless
Architect observes noncompliance with provisions in the Contract Documents, initial
submittal may serve as final submittal.

H.  Transmittal: Package each submittal individually and appropriately for transmittal and
handling. Transmit each submittal using a transmittal form. Architect will return
submittals, without review, received from sources other than Contractor.

1. Transmittal Form: Provide locations on form for the following information:

Project name.

Date.

Destination (To:).

Source (From:).

Names of subcontractor, manufacturer, and supplier.
Category and type of submittal.

Submittal purpose and description.

Specification Section number and title.

Drawing number and detail references, as appropriate.
Transmittal number.

Submittal and transmittal distribution record.
Remarks.

Signature of transmitter.

—FT T S@Te a0 T
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2. On an attached separate sheet, prepared on Contractor's letterhead, record
relevant information, requests for data, revisions other than those requested by
Architect on previous submittals, and deviations from requirements in the
Contract Documents, including minor variations and limitations. Include same
label information as related submittal.

l. Resubmittals: Make resubmittals in same form and number of copies as initial
submittal.

1. Note date and content of previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent
of revision.

3. Resubmit submittals until they are marked "No Exception Taken” or “Note
Marked Exceptions."”
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Distribution:  Furnish copies of final submittals to manufacturers, subcontractors,
suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary
for performance of construction activities. Show distribution on transmittal forms.

Use for Construction: Use only final submittals with mark indicating "No Exception
Taken” or “Note Marked Exceptions,” as taken by Architect.

PART 2 - PRODUCTS

2.1

ACTION SUBMITTALS

General: Prepare and submit Action Submittals required by individual Specification
Sections.

Product Data: Collect information into a single submittal for each element of
construction and type of product or equipment.

1. If information must be specially prepared for submittal because standard printed
data are not suitable for use, submit as Shop Drawings, not as Product Data.

2. Mark each copy of each submittal to show which products and options are
applicable.

3. Include the following information, as applicable:

Manufacturer's written recommendations.
Manufacturer's product specifications.
Manufacturer's installation instructions.

Standard color charts.

Manufacturer's catalog cuts.

Wiring diagrams showing factory-installed wiring.
Printed performance curves.

Operational range diagrams.

Mill reports.

Standard product operation and maintenance manuals.
Compliance with specified referenced standards.
Testing by recognized testing agency.
Application of testing agency labels and seals.
Notation of coordination requirements.

S3TATTS@mea0 o

4, Submit Product Data before or concurrent with Samples.

5. Number of Copies: Submit six copies of Product Data, unless otherwise
indicated. Architect will return minimum 2 copies. Mark up and retain one
returned copy as a Project Record Document.

Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do
not base Shop Drawings on reproductions of the Contract Documents or standard
printed data.

SUBMITTAL PROCEDURES 013300 -4
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1. Preparation: Fully illustrate requirements in the Contract Documents. Include
the following information, as applicable:

Dimensions.

Identification of products.

Fabrication and installation drawings.

Roughing-in and setting diagrams.

Wiring diagrams showing field-installed wiring, including power, signal, and
control wiring.

Shopwork manufacturing instructions.

Templates and patterns.

Schedules.

Design calculations.

Compliance with specified standards.

Notation of coordination requirements.

Notation of dimensions established by field measurement.

Relationship to adjoining construction clearly indicated.

Seal and signature of professional engineer if specified.

Wiring Diagrams: Differentiate between manufacturer-installed and field-
installed wiring.

®Pa0oTP
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2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit
Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 40
inches.

3. Number of Copies: Submit six opaque copies of each submittal. Architect will
return minimum 2 copies. Mark up and retain one returned copy as a Project
Record Drawing.

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of
these characteristics with other elements and for a comparison of these characteristics
between submittal and actual component as delivered and installed.

1. Transmit Samples that contain multiple, related components such as accessories
together in one submittal package.

2. Identification: Attach label on unexposed side of Samples that includes the
following:
a. Generic description of Sample.
b. Product name and name of manufacturer.
C. Sample source.
d. Number and title of appropriate Specification Section.

3. Disposition: Maintain sets of approved Samples at Project site, available for
quality-control comparisons throughout the course of construction activity.
Sample sets may be used to determine final acceptance of construction
associated with each set.
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a. Samples that may be incorporated into the Work are indicated in individual
Specification Sections. Such Samples must be in an undamaged condition
at time of use.

b.  Samples not incorporated into the Work, or otherwise designated as
Owner's property, are the property of Contractor.

4, Samples for Initial Selection: Submit manufacturer's color charts consisting of
units or sections of units showing the full range of colors, textures, and patterns
available.

a. Number of Samples: Submit one full set of available choices where color,
pattern, texture, or similar characteristics are required to be selected from
manufacturer's product line. Architect will return submittal with options
selected.

5. Samples for Verification: Submit full-size units or Samples of size indicated,
prepared from same material to be used for the Work, cured and finished in
manner specified, and physically identical with material or product proposed for
use, and that show full range of color and texture variations expected. Samples
include, but are not limited to, the following: partial sections of manufactured or
fabricated components; small cuts or containers of materials; complete units of
repetitively used materials; swatches showing color, texture, and pattern; color
range sets; and components used for independent testing and inspection.

a. Number of Samples: Submit four sets of Samples. Architect will retain
two Sample sets; remainder will be returned. Mark up and retain one
returned Sample set as a Project Record Sample.

1) Submit a single Sample where assembly details, workmanship,
fabrication techniques, connections, operation, and other similar
characteristics are to be demonstrated.

2) If variation in color, pattern, texture, or other characteristic is inherent
in material or product represented by a Sample, submit at least three
sets of paired units that show approximate limits of variations.

E. Product Schedule or List: As required in individual Specification Sections, prepare a
written summary indicating types of products required for the Work and their intended
location. Include the following information in tabular form:

Type of product. Include unique identifier for each product.

Number and name of room or space.

Location within room or space.

Number of Copies: Submit four copies of product schedule or list, unless
otherwise indicated. Architect will return two copies.

PwnhPE

a. Mark up and retain one returned copy as a Project Record Document.

F. Contractor's Construction Schedule: Comply with requirements specified in Division 01
Section "Construction Progress Documentation" for Construction Manager's action.
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2.2

Submittals Schedule: Comply with requirements specified in Division 01 Section
"Construction Progress Documentation.”

Application for Payment: Comply with requirements specified in Division 01 Section
"Payment Procedures."

Schedule of Values: Comply with requirements specified in Division 01 Section
"Payment Procedures."

INFORMATIONAL SUBMITTALS

General: Prepare and submit Informational Submittals required by other Specification
Sections.

1. Number of Copies: Submit three copies of each submittal, unless otherwise
indicated. Architect will not return copies.

2. Certificates and Certifications: Provide a notarized statement that includes
signature of entity responsible for preparing certification. Certificates and
certifications shall be signed by an officer or other individual authorized to sign
documents on behalf of that entity.

3. Test and Inspection Reports: Comply with requirements specified in Division 01
Section "Quality Requirements."

Coordination Drawings: Comply with requirements specified in Division 01 Section
"Project Management and Coordination."

Contractor's Construction Schedule: Comply with requirements specified in Division 01
Section "Construction Progress Documentation.”

Qualification Data: Prepare written information that demonstrates capabilities and
experience of firm or person. Include lists of completed projects with project names
and addresses, names and addresses of architects and owners, and other information
specified.

Welding Certificates: Prepare written certification that welding procedures and
personnel comply with requirements in the Contract Documents. Submit record of
Welding Procedure Specification (WPS) and Procedure Qualification Record (PQR) on
AWS forms. Include names of firms and personnel certified.

Installer Certificates:  Prepare written statements on manufacturer's letterhead
certifying that Installer complies with requirements in the Contract Documents and,
where required, is authorized by manufacturer for this specific Project.

Manufacturer Certificates: Prepare written statements on manufacturer's letterhead
certifying that manufacturer complies with requirements in the Contract Documents.
Include evidence of manufacturing experience where required.
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H. Product Certificates: Prepare written statements on manufacturer's letterhead
certifying that product complies with requirements in the Contract Documents.

l. Material Certificates:  Prepare written statements on manufacturer's letterhead
certifying that material complies with requirements in the Contract Documents.

J. Material Test Reports: Prepare reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting test results of material for
compliance with requirements in the Contract Documents.

K.  Product Test Reports: Prepare written reports indicating current product produced by
manufacturer complies with requirements in the Contract Documents. Base reports on
evaluation of tests performed by manufacturer and witnessed by a qualified testing
agency, or on comprehensive tests performed by a qualified testing agency.

L. Research/Evaluation Reports:  Prepare written evidence, from a model code
organization acceptable to authorities having jurisdiction, that product complies with
building code in effect for Project. Include the following information:

Name of evaluation organization.
Date of evaluation.

Time period when report is in effect.
Product and manufacturers' names.
Description of product.

Test procedures and results.
Limitations of use.

NogokrwdhE

M.  Schedule of Tests and Inspections: Comply with requirements specified in Division 01
Section "Quality Requirements."

N.  Preconstruction Test Reports: Prepare reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of tests performed
before installation of product, for compliance with performance requirements in the
Contract Documents.

O. Compatibility Test Reports: Prepare reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of compatibility tests
performed before installation of product. Include written recommendations for primers
and substrate preparation needed for adhesion.

P. Field Test Reports: Prepare reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting results of field tests performed
either during installation of product or after product is installed in its final location, for
compliance with requirements in the Contract Documents.

Q. Maintenance Data: Prepare written and graphic instructions and procedures for

operation and normal maintenance of products and equipment. Comply with
requirements specified in Division 01 Section "Operation and Maintenance Data."
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2.3

Design Data: Prepare written and graphic information, including, but not limited to,
performance and design criteria, list of applicable codes and regulations, and
calculations. Include list of assumptions and other performance and design criteria and
a summary of loads. Include load diagrams if applicable. Provide name and version of
software, if any, used for calculations. Include page numbers.

Manufacturer's Instructions: Prepare written or published information that documents
manufacturer's recommendations, guidelines, and procedures for installing or operating
a product or equipment. Include name of product and name, address, and telephone
number of manufacturer. Include the following, as applicable:

Preparation of substrates.

Required substrate tolerances.

Sequence of installation or erection.

Required installation tolerances.

Required adjustments.

Recommendations for cleaning and protection.

ogagrwnNE

Manufacturer's Field Reports: Prepare written information documenting factory-
authorized service representative's tests and inspections. Include the following, as
applicable:

1. Name, address, and telephone number of factory-authorized service
representative making report.

2. Statement on condition of substrates and their acceptability for installation of
product.

3. Statement that products at Project site comply with requirements.

4.  Summary of installation procedures being followed, whether they comply with
requirements and, if not, what corrective action was taken.

5. Results of operational and other tests and a statement of whether observed
performance complies with requirements.

6. Statement whether conditions, products, and installation will affect warranty.

7. Other required items indicated in individual Specification Sections.

Insurance Certificates and Bonds: Prepare written information indicating current status

of insurance or bonding coverage. Include name of entity covered by insurance or

bond, limits of coverage, amounts of deductibles, if any, and term of the coverage.

DELEGATED DESIGN

Performance and Design Criteria: Where professional design services or certifications
by a design professional are specifically required of Contractor by the Contract
Documents, provide products and systems complying with specific performance and
design criteria indicated.

1. If criteria indicated are not sufficient to perform services or certification required,
submit a written request for additional information to Architect.
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Delegated-Design Submittal: In addition to Shop Drawings, Product Data, and other
required submittals, submit three copies of a statement, signed and sealed by the
responsible design professional, for each product and system specifically assigned to
Contractor to be designed or certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria
in the Contract Documents. Include list of codes, loads, and other factors used in
performing these services.

PART 3 - EXECUTION

3.1

3.2

CONTRACTOR'S REVIEW

Review each submittal and check for coordination with other Work of the Contract and
for compliance with the Contract Documents. Note corrections and field dimensions.
Mark with approval stamp before submitting to Architect.

Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include
Project name and location, submittal number, Specification Section title and number,
name of reviewer, date of Contractor's approval, and statement certifying that submittal
has been reviewed, checked, and approved for compliance with the Contract
Documents.

ARCHITECT'S / ACTION

General: Architect will not review submittals that do not bear Contractor's approval
stamp and will return them without action.

Action Submittals: Architect will review each submittal, make marks or take other
action to indicate corrections or modifications required, and return it. Architect will
stamp or take other action on each submittal as follows:

1. Final Unrestricted Release: Where the submittal is marked "No Exceptions
Taken," the Work covered by the submittal may proceed provided it complies
with the Contract Documents. Final acceptance will depend on that compliance.

2. Final-but-Restricted Release: Where the submittal is marked "Note Marked
Exceptions,” the Work covered by the submittal may proceed provided it
complies both with Architect's notations and corrections on the submittal and the
Contract Documents. Final acceptance will depend on that compliance.

3. Returned for Resubmittal: Where the submittal is marked "Revise and Resubmit,"
do not proceed with the Work covered by the submittal, including purchasing,
fabrication, delivery, or other activity for the product submitted. Revise or prepare
a new submittal according to Architect's notations and corrections.

4. Rejected: Where the submittal is marked "Rejected," do not proceed with the
Work covered by the submittal. Prepare a new submittal for a product that
complies with the Contract Documents.
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C. Informational Submittals: Architect will review each submittal and will not return it, or
will return it if it does not comply with requirements. Architect will forward each
submittal to appropriate party.

D. Partial submittals are not acceptable, will be considered nonresponsive, and will be
returned without review.

E. Submittals not required by the Contract Documents may not be reviewed and may be
discarded.

END OF SECTION 013300

SUBMITTAL PROCEDURES 013300 - 11



UTAH NATIONAL GUARD DFCM PROJECT NO.:
RENOVATION OF READINESS CENTER 08032470
CAMP WILLIAMS BUILDING 5170

SECTION 014000 - QUALITY REQUIREMENTS

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes administrative and procedural requirements for quality assurance
and quality control.

Testing and inspecting services are required to verify compliance with requirements
specified or indicated. These services do not relieve Contractor of responsibility for
compliance with the Contract Document requirements.

1. Specific quality-assurance and -control requirements for individual construction
activities are specified in the Sections that specify those activities. Requirements
in those Sections may also cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's other
guality-assurance and -control procedures that facilitate compliance with the
Contract Document requirements.

3. Requirements for Contractor to provide quality-assurance and -control services
required by Architect, Owner, or authorities having jurisdiction are not limited by
provisions of this Section.

Related Sections include the following:

1. Division 01 Section "Construction Progress Documentation" for developing a
schedule of required tests and inspections.

2. Division 01 Section "Cutting and Patching” for repair and restoration of
construction disturbed by testing and inspecting activities.

3. Divisions 02 through 49 Sections for specific test and inspection requirements.

DEFINITIONS
Quality-Assurance Services: Activities, actions, and procedures performed before and
during execution of the Work to guard against defects and deficiencies and

substantiate that proposed construction will comply with requirements.

Quality-Control Services: Tests, inspections, procedures, and related actions during
and after execution of the Work to evaluate that actual products incorporated into the
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1.4

Work and completed construction comply with requirements. Services do not include
contract enforcement activities performed by Architect.

Preconstruction Testing: Tests and inspections that are performed specifically for the
Project before products and materials are incorporated into the Work to verify
performance or compliance with specified criteria.

Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or
a testing agency qualified to conduct product testing and acceptable to authorities
having jurisdiction, to establish product performance and compliance with industry
standards.

Source Quality-Control Testing: Tests and inspections that are performed at the
source, i.e., plant, mill, factory, or shop.

Field Quality-Control Testing: Tests and inspections that are performed on-site for
installation of the Work and for completed Work.

Testing Agency: An entity engaged to perform specific tests, inspections, or both.
Testing laboratory shall mean the same as testing agency.

Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction
operation, including installation, erection, application, and similar operations.

1. Using a term such as "carpentry” does not imply that certain construction
activities must be performed by accredited or unionized individuals of a
corresponding generic name, such as "carpenter." It also does not imply that
requirements specified apply exclusively to tradespeople of the corresponding
generic name.

Experienced: When used with an entity, "experienced" means having successfully
completed a minimum of five previous projects similar in size and scope to this Project;
being familiar with special requirements indicated; and having complied with
requirements of authorities having jurisdiction.

CONFLICTING REQUIREMENTS

General: If compliance with two or more standards is specified and the standards
establish different or conflicting requirements for minimum quantities or quality levels,
comply with the most stringent requirement. Refer uncertainties and requirements that
are different, but apparently equal, to Architect for a decision before proceeding.

Minimum Quantity or Quality Levels: The quantity or quality level shown or specified
shall be the minimum provided or performed. The actual installation may comply
exactly with the minimum quantity or quality specified, or it may exceed the minimum
within reasonable limits. To comply with these requirements, indicated numeric values
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are minimum or maximum, as appropriate, for the context of requirements. Refer
uncertainties to Architect for a decision before proceeding.

SUBMITTALS

Qualification Data: For testing agencies specified in "Quality Assurance" Article to
demonstrate their capabilities and experience. Include proof of qualifications in the
form of a recent report on the inspection of the testing agency by a recognized
authority.

Schedule of Tests and Inspections: Prepare in tabular form and include the following:

Specification Section number and title.

Description of test and inspection.

Identification of applicable standards.

Identification of test and inspection methods.

Number of tests and inspections required.

Time schedule or time span for tests and inspections.
Entity responsible for performing tests and inspections.
Requirements for obtaining samples.

Unique characteristics of each quality-control service.

CoNo,r®ONE

Reports: Prepare and submit certified written reports that include the following:

Date of issue.

Project title and number.

Name, address, and telephone number of testing agency.

Dates and locations of samples and tests or inspections.

Names of individuals making tests and inspections.

Description of the Work and test and inspection method.

Identification of product and Specification Section.

Complete test or inspection data.

Test and inspection results and an interpretation of test results.

0. Record of temperature and weather conditions at time of sample taking and
testing and inspecting.

11. Comments or professional opinion on whether tested or inspected Work complies

with the Contract Document requirements.
12. Name and signature of laboratory inspector.
13. Recommendations on retesting and reinspecting.

BOoooNoarwDE

Permits, Licenses, and Certificates: For Owner's records, submit copies of permits,
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices,
receipts for fee payments, judgments, correspondence, records, and similar
documents, established for compliance with standards and regulations bearing on
performance of the Work.
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1.6

A.

QUALITY ASSURANCE

General: Qualifications paragraphs in this Article establish the minimum qualification
levels required; individual Specification Sections specify additional requirements.

Installer Qualifications: A firm or individual experienced in installing, erecting, or
assembling work similar in material, design, and extent to that indicated for this Project,
whose work has resulted in construction with a record of successful in-service
performance.

Manufacturer Qualifications: A firm experienced in manufacturing products or systems
similar to those indicated for this Project and with a record of successful in-service
performance, as well as sufficient production capacity to produce required units.

Fabricator Qualifications: A firm experienced in producing products similar to those
indicated for this Project and with a record of successful in-service performance, as
well as sufficient production capacity to produce required units.

Professional Engineer Qualifications: A professional engineer who is legally qualified
to practice in jurisdiction where Project is located and who is experienced in providing
engineering services of the kind indicated. Engineering services are defined as those
performed for installations of the system, assembly, or product that are similar to those
indicated for this Project in material, design, and extent.

Specialists:  Certain sections of the Specifications may require that specific
construction activities shall be performed by entities who are recognized experts in
those operations. Specialists shall satisfy qualification requirements indicated and
shall be engaged for the activities indicated.

1. Requirement for specialists shall not supersede building codes and regulations
governing the Work.

Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with
the experience and capability to conduct testing and inspecting indicated, as
documented according to ASTM E 548; and with additional qualifications specified in
individual Sections; and where required by authorities having jurisdiction, that is
acceptable to authorities.

1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7.
2. NVLAP: A testing agency accredited according to NIST's National Voluntary
Laboratory Accreditation Program.

Factory-Authorized Service Representative Qualifications: An authorized
representative of manufacturer who is trained and approved by manufacturer to inspect
installation of manufacturer's products that are similar in material, design, and extent to
those indicated for this Project.
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1.7

Preconstruction Testing: Where testing agency is indicated to perform preconstruction
testing for compliance with specified requirements for performance and test methods,
comply with the following:

1.  Contractor responsibilities include the following:

a. Provide test specimens representative of proposed products and
construction.

b. Submit specimens in a timely manner with sufficient time for testing and
analyzing results to prevent delaying the Work.

C. Provide sizes and configurations of test assemblies to adequately
demonstrate capability of products to comply with performance
requirements.

d. Build site-assembled test assemblies using installers who will perform
same tasks for Project.

e. When testing is complete, remove test specimens, assemblies; do not
reuse products on Project.

2. Testing Agency Responsibilities: Submit a certified written report of each test,
inspection, and similar quality-assurance service to Architect, with copy to
Contractor. Interpret tests and inspections and state in each report whether
tested and inspected work complies with or deviates from the Contract
Documents.

QUALITY CONTROL

Owner Responsibilities: Where quality-control services are indicated as Owner's
responsibility, Owner will engage a qualified testing agency to perform these services.

1. Owner will furnish Contractor with names, addresses, and telephone numbers of
testing agencies engaged and a description of types of testing and inspecting
they are engaged to perform.

2. Costs for retesting and reinspecting construction that replaces or is necessitated
by work that failed to comply with the Contract Documents will be charged to
Contractor.

Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.
Unless otherwise indicated, provide quality-control services specified and those
required by authorities having jurisdiction. Perform quality-control services required of
Contractor by authorities having jurisdiction, whether specified or not.

1.  Where services are indicated as Contractor's responsibility, engage a qualified
testing agency to perform these quality-control services.

a. Contractor shall not employ same entity engaged by Owner, unless agreed
to in writing by Owner.

QUALITY REQUIREMENTS 014000 - 5



UTAH NATIONAL GUARD DFCM PROJECT NO.:
RENOVATION OF READINESS CENTER 08032470
CAMP WILLIAMS BUILDING 5170

2. Notify testing agencies at least 24 hours in advance of time when Work that
requires testing or inspecting will be performed.

3.  Where quality-control services are indicated as Contractor's responsibility, submit
a certified written report, in duplicate, of each quality-control service.

4, Testing and inspecting requested by Contractor and not required by the Contract
Documents are Contractor's responsibility.

5.  Submit additional copies of each written report directly to authorities having
jurisdiction, when they so direct.

C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service
representative to inspect field-assembled components and equipment installation,
including service connections. Report results in writing as specified in Division 01
Section "Submittal Procedures."

D. Retesting/Reinspecting: Regardless of whether original tests or inspections were
Contractor's responsibility, provide quality-control services, including retesting and
reinspecting, for construction that replaced Work that failed to comply with the Contract
Documents.

E. Testing Agency Responsibilities: Cooperate with Architect, and Contractor in
performance of duties. Provide qualified personnel to perform required tests and
inspections.

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed
in the Work during performance of its services.

2. Determine the location from which test samples will be taken and in which in-situ
tests are conducted.

3. Conduct and interpret tests and inspections and state in each report whether
tested and inspected work complies with or deviates from requirements.

4, Submit a certified written report, in duplicate, of each test, inspection, and similar
guality-control service through Contractor.

5. Do not release, revoke, alter, or increase the Contract Document requirements or
approve or accept any portion of the Work.

6. Do not perform any duties of Contractor.

F.  Associated Services: Cooperate with agencies performing required tests, inspections,
and similar quality-control services, and provide reasonable auxiliary services as
requested. Notify agency sufficiently in advance of operations to permit assignment of
personnel. Provide the following:

1. Access to the Work.

2. Incidental labor and facilities necessary to facilitate tests and inspections.

3. Adequate quantities of representative samples of materials that require testing
and inspecting. Assist agency in obtaining samples.

4, Facilities for storage and field curing of test samples.

5. Delivery of samples to testing agencies.

6. Preliminary design mix proposed for use for material mixes that require control by
testing agency.
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1.8

7. Security and protection for samples and for testing and inspecting equipment at
Project site.

Coordination: Coordinate sequence of activities to accommodate required quality-
assurance and -control services with a minimum of delay and to avoid necessity of
removing and replacing construction to accommodate testing and inspecting.

1. Schedule times for tests, inspections, obtaining samples, and similar activities.

Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and
similar quality-control services required by the Contract Documents. Submit schedule
within 15 days of date established for the Notice to Proceed.

1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each
party involved in performance of portions of the Work where tests and
inspections are required.

SPECIAL TESTS AND INSPECTIONS

Special Tests and Inspections: Owner will engage a qualified testing agency or special
inspector to conduct special tests and inspections required by authorities having
jurisdiction as the responsibility of Owner, and as follows:

1.  Verifying that manufacturer maintains detailed fabrication and quality-control
procedures and reviewing the completeness and adequacy of those procedures
to perform the Work.

2. Notifying Architect and Contractor promptly of irregularities and deficiencies
observed in the Work during performance of its services.

3. Submitting a certified written report of each test, inspection, and similar quality-
control service to Architect with copy to Contractor and to authorities having
jurisdiction.

4. Submitting a final report of special tests and inspections at Substantial
Completion, which includes a list of unresolved deficiencies.

5. Interpreting tests and inspections and stating in each report whether tested and
inspected work complies with or deviates from the Contract Documents.

6. Retesting and reinspecting corrected work.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A.

TEST AND INSPECTION LOG

Prepare a record of tests and inspections. Include the following:
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Date test or inspection was conducted.

Description of the Work tested or inspected.

Date test or inspection results were transmitted to Architect.

Identification of testing agency or special inspector conducting test or inspection.

Pwn P

B. Maintain log at Project site. Post changes and modifications as they occur. Provide
access to test and inspection log for Architect's reference during normal working hours.
3.2 REPAIR AND PROTECTION

A. General: On completion of testing, inspecting, sample taking, and similar services,
repair damaged construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other
Specification Sections. Restore patched areas and extend restoration into
adjoining areas with durable seams that are as invisible as possible.

2. Comply with the Contract Document requirements for Division 01 Section
"Cutting and Patching."

B. Protect construction exposed by or for quality-control service activities.
C. Repair and protection are Contractor's responsibility, regardless of the assignment of
responsibility for quality-control services.

END OF SECTION 014000
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SECTION 014200 - REFERENCES

PART 1 - GENERAL

11

1.2

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

DEFINITIONS

General: Basic Contract definitions are included in the Conditions of the Contract.
"Approved”: When used to convey Architect's action on Contractor's submittals,
applications, and requests, "approved" is limited to Architect's duties and
responsibilities as stated in the Conditions of the Contract.

"Directed”: A command or instruction by Architect. Other terms including "requested,”

"authorized," "selected," "approved,” "required,” and "permitted" have the same
meaning as "directed.”

non

"Indicated”: Requirements expressed by graphic representations or in written form on
Drawings, in Specifications, and in other Contract Documents. Other terms including
"shown," "noted," "scheduled,"” and "specified" have the same meaning as "indicated."
"Regulations™: Laws, ordinances, statutes, and lawful orders issued by authorities
having jurisdiction, and rules, conventions, and agreements within the construction
industry that control performance of the Work.

"Furnish™:  Supply and deliver to Project site, ready for unloading, unpacking,
assembly, installation, and similar operations.

"Install": Operations at Project site including unloading, temporarily storing, unpacking,
assembling, erecting, placing, anchoring, applying, working to dimension, finishing,
curing, protecting, cleaning, and similar operations.

"Provide": Furnish and install, complete and ready for the intended use.
"Project Site": Space available for performing construction activities. The extent of

Project site is shown on Drawings and may or may not be identical with the description
of the land on which Project is to be built.
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1.3

A.

1.4

INDUSTRY STANDARDS

Applicability of Standards: Unless the Contract Documents include more stringent
requirements, applicable construction industry standards have the same force and
effect as if bound or copied directly into the Contract Documents to the extent
referenced. Such standards are made a part of the Contract Documents by reference.

Publication Dates: Comply with standards in effect as of date of the Contract
Documents, unless otherwise indicated.

Copies of Standards: Each entity engaged in construction on Project should be
familiar with industry standards applicable to its construction activity. Copies of
applicable standards are not bound with the Contract Documents.

1. Where copies of standards are needed to perform a required construction
activity, obtain copies directly from publication source.

ABBREVIATIONS AND ACRONYMS

Industry Organizations: Where abbreviations and acronyms are used in Specifications
or other Contract Documents, they shall mean the recognized name of the entities
indicated in Gale Research's "Encyclopedia of Associations" or in Columbia Books'
"National Trade & Professional Associations of the U.S."

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01420
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes requirements for temporary utilities, support facilities, and
security and protection facilities.

Related Sections include the following:

1. Division 01 Section "Summary" for limitations on utility interruptions and other
work restrictions.

2. Division 01 Section "Execution” for progress cleaning requirements.

3. Divisions 02 through 49 Sections for temporary heat, ventilation, and humidity
requirements for products in those Sections.

USE CHARGES

General: Cost or use charges for temporary facilities shall be included in the Contract
Sum. Allow other entities to use temporary services and facilities without cost,
including, but not limited to, Owner, Architect, testing agencies, and authorities having
jurisdiction.

Water Service: Water from Owner's existing water system is available for use without
metering and without payment of use charges. Provide connections and extensions of
services as required for construction operations.

Electric Power Service: Electric power from Owner's existing system is available for
use without metering and without payment of use charges. Provide connections and
extensions of services as required for construction operations.

SUBMITTALS

Site Plan: Show temporary facilities, staging areas, and parking areas for construction
personnel.
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PART 2 - PRODUCTS

2.1

2.2

2.3

MATERIALS

Chain-Link Fencing: Minimum 2-inch, 0.148-inch- thick, galvanized steel, chain-link
fabric fencing; minimum 6 feet high with galvanized steel pipe posts; minimum 2-3/8-
inch- OD line posts and 2-7/8-inch- OD corner and pull posts, with 1-5/8-inch- OD top
rails.

TEMPORARY FACILITIES

Field Offices, General: Prefabricated or mobile units with serviceable finishes,
temperature controls, and foundations adequate for normal loading.

Common-Use Field Office: Of sufficient size to accommodate needs of construction
personnel. Keep office clean and orderly. Furnish and equip offices as follows:

1. Furniture required for Project-site documents including file cabinets, plan tables,
plan racks, and bookcases.

2. Conference room of sufficient size to accommodate meetings of 10 individuals.
Provide electrical power service and 120-V ac duplex receptacles, with not less
than 1 receptacle on each wall. Furnish room with conference table, chairs, and
4-foot- square tack board.

3. Drinking water.

4, Heating and cooling equipment necessary to maintain a uniform indoor
temperature of 68 to 72 deg F.

5. Lighting fixtures capable of maintaining average illumination of 20 fc at desk
height.

Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to
accommodate materials and equipment for construction operations.

1. Store combustible materials apart from building.

EQUIPMENT

Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required
by locations and classes of fire exposures.

HVAC Equipment: Unless Owner authorizes use of permanent HVAC system, provide
vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual space
thermostatic control.

1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type
heating units is prohibited.
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2. Heating Units: Listed and labeled for type of fuel being consumed, by a testing
agency acceptable to authorities having jurisdiction, and marked for intended
use.

3. HVAC System: If Owner authorizes use of permanent HVAC system for
temporary use during construction, provide filter with MERV of 8 at each return
air grille in system and remove at end of construction.

PART 3 - EXECUTION

3.1

A.

3.2

INSTALLATION, GENERAL

Locate facilities where they will serve Project adequately and result in minimum
interference with performance of the Work. Relocate and modify facilities as required
by progress of the Work.

Provide each facility ready for use when needed to avoid delay. Do not remove until
facilities are no longer needed or are replaced by authorized use of completed
permanent facilities.

TEMPORARY UTILITY INSTALLATION

Water Service: Use of Owner's existing water service facilities will be permitted, as
long as facilities are cleaned and maintained in a condition acceptable to Owner. At
Substantial Completion, restore these facilities to condition existing before initial use.

1. Where installations below an outlet might be damaged by spillage or leakage,
provide a drip pan of suitable size to minimize water damage. Drain
accumulated water promptly from pans.

Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use
of construction personnel. Comply with authorities having jurisdiction for type, number,
location, operation, and maintenance of fixtures and facilities.

Heating: Provide temporary heating required by construction activities for curing or
drying of completed installations or for protecting installed construction from adverse
effects of low temperatures or high humidity. Select equipment that will not have a
harmful effect on completed installations or elements being installed.

Ventilation and Humidity Control: Provide temporary ventilation required by
construction activities for curing or drying of completed installations or for protecting
installed construction from adverse effects of high humidity. Select equipment that will
not have a harmful effect on completed installations or elements being installed.
Coordinate ventilation requirements to produce ambient condition required and
minimize energy consumption.
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3.3

D.

Electric Power Service: Use of Owner's existing electric power service will be
permitted, as long as equipment is maintained in a condition acceptable to Owner.

Lighting: Provide temporary lighting with local switching that provides adequate
illumination for construction operations, observations, inspections, and traffic
conditions.

Telephone Service: Provide temporary telephone in common-use facilities for use by
all construction personnel. Provide temporary email service.

1.  Ateach telephone, post a list of important telephone numbers.

Police and fire departments.

Ambulance service.

Contractor's home office.

Architect's office.

Engineers' offices.

Owner's office.

Principal subcontractors' field and home offices.

@roooow

2. Provide superintendent with cellular telephone for use when away from field
office.

SUPPORT FACILITIES INSTALLATION

General: Comply with the following:

1. Provide incombustible construction for offices, shops, and sheds located within
construction area or within 30 feet of building lines. Comply with NFPA 241.

2. Maintain support facilities until near Substantial Completion. Remove before
Substantial Completion. Personnel remaining after Substantial Completion will

be permitted to use permanent facilities, under conditions acceptable to Owner.

Temporary Signs: Install signs where indicated to inform public and individuals
seeking entrance to Project. Unauthorized signs are not permitted.

1. Provide temporary, directional signs for construction personnel and visitors.
2. Maintain and touchup signs so they are legible at all times.

Waste Disposal Facilities: Comply with requirements specified in Division 01 Section
"Construction Waste Management and Disposal."

Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel.

1. Truck cranes and similar devices used for hoisting materials are considered
"tools and equipment" and not temporary facilities.
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3.4

Existing Stair Usage: Use of Owner's existing stairs will be permitted, as long as stairs
are cleaned and maintained in a condition acceptable to Owner. At Substantial
Completion, restore stairs to condition existing before initial use.

1. Provide protective coverings, barriers, devices, signs, or other procedures to
protect stairs and to maintain means of egress. If, despite such protection, stairs
become damaged, restore damaged areas so no evidence remains of correction
work.

SECURITY AND PROTECTION FACILITIES INSTALLATION

Environmental Protection: Provide protection, operate temporary facilities, and
conduct construction in ways and by methods that comply with environmental
regulations and that minimize possible air, waterway, and subsoil contamination or
pollution or other undesirable effects.

1. Comply with work restrictions specified in Division 01 Section "Summary."

Barricades, Warning Signs, and Lights: Comply with requirements of authorities
having jurisdiction for erecting structurally adequate barricades, including warning
signs and lighting.

Temporary Enclosures: Provide temporary enclosures for protection of construction, in
progress and completed, from exposure, foul weather, other construction operations,
and similar activities. Provide temporary weathertight enclosure for building exterior.

1.  Where heating is needed, insulate temporary enclosures.

Temporary Partitions: Provide floor-to-ceiling dustproof partitions to limit dust and dirt
migration and to separate areas occupied by Owner from fumes and noise. Coordinate
locations with Owner.

1. Construct dustproof partitions with 2 layers of 3-mil polyethylene sheet on each
side. Overlap and tape full length of joints.

Insulate partitions to provide noise protection to occupied areas.

Seal joints and perimeter. Equip partitions with dustproof doors.

Protect air-handling equipment.

Weather strip openings.

Provide walk-off mats at each entrance through temporary partition.

ogakwnN

Temporary Fire Protection: Install and maintain temporary fire-protection facilities of
types needed to protect against reasonably predictable and controllable fire losses.
Comply with NFPA 241.

1. Prohibit smoking in building. Comply with smoking regulations in effect in
jurisdiction.
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3.5

2. Supervise welding operations, combustion-type temporary heating units, and
similar sources of fire ignition according to requirements of authorities having
jurisdiction.

3. Develop and supervise an overall fire-prevention and -protection program for
personnel at Project site. Review needs with local fire department and establish
procedures to be followed. Instruct personnel in methods and procedures. Post
warnings and information.

OPERATION, TERMINATION, AND REMOVAL

Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste
and abuse, limit availability of temporary facilities to essential and intended uses.

Maintenance: Maintain facilities in good operating condition until removal.

1. Maintain operation of temporary enclosures, heating, humidity control, ventilation,
and similar facilities on a 24-hour basis where required to achieve indicated
results and to avoid possibility of damage.

Temporary Facility Changeover: Do not change over from using temporary security
and protection facilities to permanent facilities until Substantial Completion.

Termination and Removal: Remove each temporary facility when need for its service
has ended, when it has been replaced by authorized use of a permanent facility, or no
later than Substantial Completion. Complete or, if necessary, restore permanent
construction that may have been delayed because of interference with temporary
facility. Repair damaged Work, clean exposed surfaces, and replace construction that
cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of
Contractor.

2. At Substantial Completion, clean and renovate permanent facilities used during
construction period. Comply with final cleaning requirements specified in
Division 01 Section "Closeout Procedures."

END OF SECTION 015000
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SECTION 016000 - PRODUCT REQUIREMENTS

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes administrative and procedural requirements for selection of
products for use in Project; product delivery, storage, and handling; manufacturers'
standard warranties on products; special warranties; product substitutions; and
comparable products.

Related Sections include the following:

1. Division 01 Section "References" for applicable industry standards for products
specified.

2. Division 01 Section "Closeout Procedures” for submitting warranties for Contract
closeout.

3. Divisions 02 through 49 Sections for specific requirements for warranties on
products and installations specified to be warranted.

DEFINITIONS

Products: Items purchased for incorporating into the Work, whether purchased for
Project or taken from previously purchased stock. The term "product” includes the
terms "material,” "equipment,” "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including
make or model number or other designation shown or listed in manufacturer's
published product literature, that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another
project or facility. Products salvaged or recycled from other projects are not
considered new products.

3. Comparable Product: Product that is demonstrated and approved through
submittal process, or where indicated as a product substitution, to have the
indicated qualities related to type, function, dimension, in-service performance,
physical properties, appearance, and other characteristics that equal or exceed
those of specified product.
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1.4

Substitutions: Changes in products, materials, equipment, and methods of
construction from those required by the Contract Documents and proposed by
Contractor.

Basis-of-Design Product Specification: Where a specific manufacturer's product is
named and accompanied by the words "basis of design,” including make or model
number or other designation, to establish the significant qualities related to type,
function, dimension, in-service performance, physical properties, appearance, and
other characteristics for purposes of evaluating comparable products of other named
manufacturers.

SUBMITTALS

Product List: Submit a list, in tabular from, showing specified products. Include
generic names of products required. Include manufacturer's name and proprietary
product names for each product.

1. Coordinate product list with Contractor's Construction Schedule and the
Submittals Schedule.
2. Form: Tabulate information for each product under the following column

headings:
a. Specification Section number and title.
b. Generic name used in the Contract Documents.
C. Proprietary name, model number, and similar designations.
d. Manufacturer's name and address.
e. Supplier's name and address.
f. Installer's name and address.
g. Projected delivery date or time span of delivery period.
h. Identification of items that require early submittal approval for scheduled
delivery date.
3. Initial Submittal: Within 15 days after date of commencement of the Work,

submit 3 copies of initial product list. Include a written explanation for omissions
of data and for variations from Contract requirements.

a. At Contractor's option, initial submittal may be limited to product selections
and designations that must be established early in Contract period.

4, Completed List: Within 30 days after date of commencement of the Work, submit
3 copies of completed product list. Include a written explanation for omissions of
data and for variations from Contract requirements.

5.  Architect's Action: Architect will respond in writing to Contractor within 15 days of
receipt of completed product list. Architect's response will include a list of
unacceptable product selections and a brief explanation of reasons for this
action. Architect's response, or lack of response, does not constitute a waiver of
requirement to comply with the Contract Documents.
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B.  Substitution Requests: Submit three copies of each request for consideration. Identify
product or fabrication or installation method to be replaced. Include Specification
Section number and title and Drawing numbers and titles.

1.
2.

Substitution Request Form: Use CSI Form 13.1A or equivalent.
Documentation: Show compliance with requirements for substitutions and the
following, as applicable:

a.
b.

Statement indicating why specified material or product cannot be provided.
Coordination information, including a list of changes or modifications
needed to other parts of the Work and to construction performed by Owner
and separate contractors, that will be necessary to accommodate proposed
substitution.

Detailed comparison of significant qualities of proposed substitution with
those of the Work specified. Significant qualities may include attributes
such as performance, weight, size, durability, visual effect, and specific
features and requirements indicated.

Product Data, including drawings and descriptions of products and
fabrication and installation procedures.

Samples, where applicable or requested.

List of similar installations for completed projects with project names and
addresses and names and addresses of architects and owners.

Material test reports from a qualified testing agency indicating and
interpreting test results for compliance with requirements indicated.
Research/evaluation reports evidencing compliance with building code in
effect for Project, from a model code organization acceptable to authorities
having jurisdiction.

Detailed comparison of Contractor's Construction Schedule using proposed
substitution with products specified for the Work, including effect on the
overall Contract Time. If specified product or method of construction
cannot be provided within the Contract Time, include letter from
manufacturer, on manufacturer's letterhead, stating lack of availability or
delays in delivery.

Cost information, including a proposal of change, if any, in the Contract
Sum.

Contractor's certification that proposed substitution complies with
requirements in the Contract Documents and is appropriate for applications
indicated.

Contractor's waiver of rights to additional payment or time that may
subsequently become necessary because of failure of proposed
substitution to produce indicated results.

Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within 7 days of receipt of a request for substitution.
Architect will notify Contractor of acceptance or rejection of proposed substitution
within 15 days of receipt of request, or 7 days of receipt of additional information
or documentation, whichever is later.

a.

Form of Acceptance: Change Order.
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15

1.6

b. Use product specified if Architect cannot make a decision on use of a
proposed substitution within time allocated.

Comparable Product Requests: Submit three copies of each request for consideration.
Identify product or fabrication or installation method to be replaced. Include
Specification Section number and title and Drawing numbers and titles.

1. Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within one week of receipt of a comparable product
request. Architect will notify Contractor of approval or rejection of proposed
comparable product request within 15 days of receipt of request, or 7 days of
receipt of additional information or documentation, whichever is later.

a. Form of Approval: As specified in Division 01 Section "Submittal
Procedures."

b. Use product specified if Architect cannot make a decision on use of a
comparable product request within time allocated.

Basis-of-Design Product Specification Submittal:  Comply with requirements in
Division 01 Section "Submittal Procedures." Show compliance with requirements.

QUALITY ASSURANCE

Compatibility of Options: If Contractor is given option of selecting between two or more
products for use on Project, product selected shall be compatible with products
previously selected, even if previously selected products were also options.

1. Each contractor is responsible for providing products and construction methods
compatible with products and construction methods of other contractors.

2. If a dispute arises between contractors over concurrently selectable but
incompatible products, Architect will determine which products shall be used.

PRODUCT DELIVERY, STORAGE, AND HANDLING

Deliver, store, and handle products using means and methods that will prevent
damage, deterioration, and loss, including theft. Comply with manufacturer's written
instructions.

Delivery and Handling:

1. Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for
items that are flammable, hazardous, easily damaged, or sensitive to
deterioration, theft, and other losses.
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3. Deliver products to Project site in an undamaged condition in manufacturer's
original sealed container or other packaging system, complete with labels and
instructions for handling, storing, unpacking, protecting, and installing.

4. Inspect products on delivery to ensure compliance with the Contract Documents
and to ensure that products are undamaged and properly protected.

C. Storage:

1.  Store products to allow for inspection and measurement of quantity or counting of
units.

2. Store materials in a manner that will not endanger Project structure.

3. Store products that are subject to damage by the elements, under cover in a
weathertight enclosure above ground, with ventilation adequate to prevent
condensation.

4, Store cementitious products and materials on elevated platforms.

5. Store foam plastic from exposure to sunlight, except to extent necessary for
period of installation and concealment.

6. Comply with product manufacturer's written instructions for temperature,
humidity, ventilation, and weather-protection requirements for storage.

7. Protect stored products from damage and liquids from freezing.

8. Provide a secure location and enclosure at Project site for storage of materials

and equipment by Owner's construction forces. Coordinate location with Owner.

1.7 PRODUCT WARRANTIES

A. Warranties specified in other Sections shall be in addition to, and run concurrent with,
other warranties required by the Contract Documents. Manufacturer's disclaimers and
limitations on product warranties do not relieve Contractor of obligations under
requirements of the Contract Documents.

1.

Manufacturer's Warranty: Preprinted written warranty published by individual
manufacturer for a particular product and specifically endorsed by manufacturer
to Owner.

Special Warranty: Written warranty required by or incorporated into the Contract
Documents, either to extend time limit provided by manufacturer's warranty or to
provide more rights for Owner.

B. Special Warranties: Prepare a written document that contains appropriate terms and
identification, ready for execution. Submit a draft for approval before final execution.

1.

2.

Manufacturer's Standard Form: Modified to include Project-specific information
and properly executed.

Specified Form: When specified forms are included with the Specifications,
prepare a written document using appropriate form properly executed.

Refer to Divisions 02 through 49 Sections for specific content requirements and
particular requirements for submitting special warranties.
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C. Submittal Time: Comply with requirements in Division 01 Section "Closeout
Procedures."

PART 2 - PRODUCTS

2.1 PRODUCT SELECTION PROCEDURES

A. General Product Requirements: Provide products that comply with the Contract
Documents, that are undamaged and, unless otherwise indicated, that are new at time
of installation.

1. Provide products complete with accessories, trim, finish, fasteners, and other
items needed for a complete installation and indicated use and effect.

2. Standard Products: If available, and unless custom products or nonstandard
options are specified, provide standard products of types that have been
produced and used successfully in similar situations on other projects.

3. Owner reserves the right to limit selection to products with warranties not in
conflict with requirements of the Contract Documents.

4, Where products are accompanied by the term "as selected,” Architect will make
selection.

5. Where products are accompanied by the term "match sample,” sample to be
matched is Architect's.

6. Descriptive, performance, and reference standard requirements in the
Specifications establish "salient characteristics" of products.

7. Or Equal: Where products are specified by nhame and accompanied by the term
"or equal” or "or approved equal" or "or approved,” comply with provisions in
Part 2 "Comparable Products" Article to obtain approval for use of an unnamed
product.

B. Product Selection Procedures:

1. Product: Where Specifications name a single product and manufacturer, provide
the named product that complies with requirements.

2. Manufacturer/Source: Where Specifications hame a single manufacturer or
source, provide a product by the named manufacturer or source that complies
with requirements.

3. Products: Where Specifications include a list of names of both products and
manufacturers, provide one of the products listed that complies with
requirements.

4. Manufacturers: Where Specifications include a list of manufacturers' names,
provide a product by one of the manufacturers listed that complies with
requirements.

5. Available Products: Where Specifications include a list of names of both
products and manufacturers, provide one of the products listed, or an unnamed
product, that complies with requirements. Comply with provisions in Part 2
"Comparable Products" Article for consideration of an unnamed product.
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2.2

10.

Available Manufacturers: Where Specifications include a list of manufacturers,
provide a product by one of the manufacturers listed, or an unnamed
manufacturer, that complies with requirements. Comply with provisions in Part 2
"Comparable Products" Article for consideration of an unnamed product.

Product Options: Where Specifications indicate that sizes, profiles, and
dimensional requirements on Drawings are based on a specific product or
system, provide the specified product or system. Comply with provisions in
Part 2 "Product Substitutions" Article for consideration of an unnamed product or
system.

Basis-of-Design Product: Where Specifications name a product and include a list
of manufacturers, provide the specified product or a comparable product by one
of the other named manufacturers. Drawings and Specifications indicate sizes,
profiles, dimensions, and other characteristics that are based on the product
named. Comply with provisions in Part 2 "Comparable Products" Article for
consideration of an unnamed product by the other named manufacturers.

Visual Matching Specification: Where Specifications require matching an
established Sample, select a product that complies with requirements and
matches Architect's sample. Architect's decision will be final on whether a
proposed product matches.

a. If no product available within specified category matches and complies with
other specified requirements, comply with provisions in Part 2 "Product
Substitutions" Article for proposal of product.

Visual Selection Specification: Where Specifications include the phrase "as
selected from manufacturer's colors, patterns, textures" or a similar phrase,
select a product that complies with other specified requirements.

a. Standard Range: Where Specifications include the phrase "standard range
of colors, patterns, textures" or similar phrase, Architect will select color,
pattern, density, or texture from manufacturer's product line that does not
include premium items.

b. Full Range: Where Specifications include the phrase "full range of colors,
patterns, textures" or similar phrase, Architect will select color, pattern,
density, or texture from manufacturer's product line that includes both
standard and premium items.

PRODUCT SUBSTITUTIONS

Timing: Architect will consider requests for substitution if received within 60 days after
the Notice to Proceed. Requests received after that time may be considered or
rejected at discretion of Architect.

Conditions:  Architect will consider Contractor's request for substitution when the
following conditions are satisfied. If the following conditions are not satisfied, Architect
will return requests without action, except to record noncompliance with these
requirements:
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Requested substitution offers Owner a substantial advantage in cost, time,
energy conservation, or other considerations, after deducting additional
responsibilities Owner must assume. Owner's additional responsibilities may
include compensation to Architect for redesign and evaluation services,
increased cost of other construction by Owner, and similar considerations.
Requested substitution does not require extensive revisions to the Contract
Documents.

Requested substitution is consistent with the Contract Documents and will
produce indicated results.

Substitution request is fully documented and properly submitted.

Requested substitution will not adversely affect Contractor's Construction
Schedule.

Requested substitution has received necessary approvals of authorities having
jurisdiction.

Requested substitution is compatible with other portions of the Work.

Requested substitution has been coordinated with other portions of the Work.
Requested substitution provides specified warranty.

If requested substitution involves more than one contractor, requested
substitution has been coordinated with other portions of the Work, is uniform and
consistent, is compatible with other products, and is acceptable to all contractors
involved.

2.3 COMPARABLE PRODUCTS

A. Conditions: Architect will consider Contractor's request for comparable product when
the following conditions are satisfied. If the following conditions are not satisfied,
Architect will return requests without action, except to record honcompliance with these
requirements:

1.

Evidence that the proposed product does not require extensive revisions to the
Contract Documents, that it is consistent with the Contract Documents and will
produce the indicated results, and that it is compatible with other portions of the
Work.

Detailed comparison of significant qualities of proposed product with those
named in the Specifications. Significant qualities include attributes such as
performance, weight, size, durability, visual effect, and specific features and
requirements indicated.

Evidence that proposed product provides specified warranty.

List of similar installations for completed projects with project names and
addresses and names and addresses of architects and owners, if requested.
Samples, if requested.

PART 3 - EXECUTION (Not Used)

END OF SECTION 016000
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SECTION 017300 - EXECUTION

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes general procedural requirements governing execution of the
Work including, but not limited to, the following:

General installation of products.
Progress cleaning.

Starting and adjusting.

Protection of installed construction.
Correction of the Work.

arwnpRE

Related Sections include the following:

1. Division 01 Section "Cutting and Patching" for procedural requirements for
cutting and patching necessary for the installation or performance of other
components of the Work.

PROJECT CONDITIONS

Hazardous Materials: It is unknown whether hazardous materials will be encountered
in the Work.

1. If materials suspected of containing hazardous materials are encountered, do not
disturb; immediately notify Architect and Owner. Owner will remove hazardous
materials under a separate contract.
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UTAH NATIONAL GUARD DFCM PROJECT NO.:
RENOVATION OF READINESS CENTER 08032470
CAMP WILLIAMS BUILDING 5170

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

3.2

EXAMINATION

Existing Conditions: The existence and location of site improvements, utilities, and
other construction indicated as existing are not guaranteed. Before beginning work,
investigate and verify the existence and location of mechanical and electrical systems
and other construction affecting the Work.

Existing Utilities: The existence and location of underground and other utilities and
construction indicated as existing are not guaranteed. Before beginning sitework,
investigate and verify the existence and location of underground utilities and other
construction affecting the Work.

Acceptance of Conditions: Examine substrates, areas, and conditions, with Installer or
Applicator present where indicated, for compliance with requirements for installation
tolerances and other conditions affecting performance. Record observations.

1. Written Report:.  Where a written report listing conditions detrimental to
performance of the Work is required by other Sections, include the following:

Description of the Work.

List of detrimental conditions, including substrates.
List of unacceptable installation tolerances.
Recommended corrections.

apow

2. Verify compatibility with and suitability of substrates, including compatibility with
existing finishes or primers.

3. Examine roughing-in for mechanical and electrical systems to verify actual
locations of connections before equipment and fixture installation.

4, Examine walls, floors, and roofs for suitable conditions where products and
systems are to be installed.

5. Proceed with installation only after unsatisfactory conditions have been
corrected. Proceeding with the Work indicates acceptance of surfaces and
conditions.

PREPARATION

Field Measurements: Take field measurements as required to fit the Work properly.
Recheck measurements before installing each product. Where portions of the Work
are indicated to fit to other construction, verify dimensions of other construction by field
measurements before fabrication. Coordinate fabrication schedule with construction
progress to avoid delaying the Work.
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3.3

Space Requirements: Verify space requirements and dimensions of items shown
diagrammatically on Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery of the
need for clarification of the Contract Documents, submit a request for information to
Architect. Include a detailed description of problem encountered, together with
recommendations for changing the Contract Documents. Submit requests on
CSI Form 13.2A or equivalent.

INSTALLATION

General: Locate the Work and components of the Work accurately, in correct
alignment and elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.

2. Where space is limited, install components to maximize space available for
maintenance and ease of removal for replacement.

3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated.

4, Maintain minimum headroom clearance of 8 feet in spaces without a suspended
ceiling.

Comply with manufacturer's written instructions and recommendations for installing
products in applications indicated.

Install products at the time and under conditions that will ensure the best possible
results. Maintain conditions required for product performance until Substantial
Completion.

Conduct construction operations so no part of the Work is subjected to damaging
operations or loading in excess of that expected during normal conditions of
occupancy.

Tools and Equipment: Do not use tools or equipment that produce harmful noise
levels.

Templates: Obtain and distribute to the parties involved templates for work specified to
be factory prepared and field installed. Check Shop Drawings of other work to confirm
that adequate provisions are made for locating and installing products to comply with
indicated requirements.

Anchors and Fasteners: Provide anchors and fasteners as required to anchor each
component securely in place, accurately located and aligned with other portions of the
Work.

1. Mounting Heights:  Where mounting heights are not indicated, mount
components at heights directed by Architect.
2. Allow for building movement, including thermal expansion and contraction.
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3.4

3. Coordinate installation of anchorages. Furnish setting drawings, templates, and
directions for installing anchorages, including sleeves, concrete inserts, anchor
bolts, and items with integral anchors, that are to be embedded in concrete or
masonry. Deliver such items to Project site in time for installation.

Joints: Make joints of uniform width. Where joint locations in exposed work are not
indicated, arrange joints for the best visual effect. Fit exposed connections together to
form hairline joints.

Hazardous Materials: Use products, cleaners, and installation materials that are not
considered hazardous.

PROGRESS CLEANING

General: Clean Project site and work areas daily, including common areas.
Coordinate progress cleaning for joint-use areas where more than one installer has
worked. Enforce requirements strictly. Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste
materials and debris.

2. Do not hold materials more than 7 days during normal weather or 3 days if the
temperature is expected to rise above 80 deg F.

3. Containerize hazardous and unsanitary waste materials separately from other
waste. Mark containers appropriately and dispose of legally, according to
regulations.

Site: Maintain Project site free of waste materials and debris.

Work Areas: Clean areas where work is in progress to the level of cleanliness
necessary for proper execution of the Work.

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum
the entire work area, as appropriate.

Installed Work: Keep installed work clean. Clean installed surfaces according to
written instructions of manufacturer or fabricator of product installed, using only
cleaning materials specifically recommended. If specific cleaning materials are not
recommended, use cleaning materials that are not hazardous to health or property and
that will not damage exposed surfaces.

Concealed Spaces: Remove debris from concealed spaces before enclosing the
space.

Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as
necessary to ensure freedom from damage and deterioration at time of Substantial
Completion.
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3.5

3.6

3.7

Waste Disposal: Burying or burning waste materials on-site will not be permitted.
Washing waste materials down sewers or into waterways will not be permitted.

During handling and installation, clean and protect construction in progress and
adjoining materials already in place. Apply protective covering where required to
ensure protection from damage or deterioration at Substantial Completion.

Clean and provide maintenance on completed construction as frequently as necessary
through the remainder of the construction period. Adjust and lubricate operable
components to ensure operability without damaging effects.

Limiting Exposures: Supervise construction operations to assure that no part of the
construction, completed or in progress, is subject to harmful, dangerous, damaging, or
otherwise deleterious exposure during the construction period.

STARTING AND ADJUSTING

Start equipment and operating components to confirm proper operation. Remove
malfunctioning units, replace with new units, and retest.

Adjust operating components for proper operation without binding. Adjust equipment
for proper operation.

Test each piece of equipment to verify proper operation. Test and adjust controls and
safeties. Replace damaged and malfunctioning controls and equipment.

Manufacturer's Field Service: If a factory-authorized service representative is required
to inspect field-assembled components and equipment installation, comply with
qualification requirements in Division 01 Section "Quality Requirements."

PROTECTION OF INSTALLED CONSTRUCTION

Provide final protection and maintain conditions that ensure installed Work is without
damage or deterioration at time of Substantial Completion.

Comply with manufacturer's written instructions for temperature and relative humidity.

CORRECTION OF THE WORK

Repair or remove and replace defective construction. Restore damaged substrates
and finishes. Comply with requirements in Division 01 Section "Cutting and Patching."

1. Repairing includes replacing defective parts, refinishing damaged surfaces,
touching up with matching materials, and properly adjusting operating equipment.

Restore permanent facilities used during construction to their specified condition.
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C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be
repaired without visible evidence of repair.

D. Repair components that do not operate properly. Remove and replace operating
components that cannot be repaired.

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces.

END OF SECTION 017300
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SECTION 017329 - CUTTING AND PATCHING

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY
This Section includes procedural requirements for cutting and patching.
Related Sections include the following:

1. Division 01 Section "Selective Structure Demolition" for demolition of selected
portions of the building.

2. Divisions 2 through 49 Sections for specific requirements and limitations
applicable to cutting and patching individual parts of the Work.

DEFINITIONS

Cutting: Removal of in-place construction necessary to permit installation or
performance of other Work.

Patching: Fitting and repair work required to restore surfaces to original conditions
after installation of other Work.

QUALITY ASSURANCE

Structural Elements: Do not cut and patch structural elements in a manner that could
change their load-carrying capacity or load-deflection ratio.

Operational Elements: Do not cut and patch operating elements and related
components in a manner that results in reducing their capacity to perform as intended
or that will result in increased maintenance or decreased operational life or
safety. Operating elements include the following:

Primary operational systems and equipment.
Air, fire, or smoke barriers.

Fire-suppression systems.

Mechanical systems piping and ducts.
Control systems.

Communication systems.

oukrwNE
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1.6

7. Electrical wiring systems.

Miscellaneous Elements: Do not cut and patch miscellaneous elements or related
components in a manner that could change their load-carrying capacity, that results in
reducing their capacity to perform as intended, or that results in increased maintenance
or decreased operational life or safety. Miscellaneous elements include the following:

Water, moisture, or vapor barriers.

Membranes and flashings.

Equipment supports.

Piping, ductwork, vessels, and equipment.

Noise- and vibration-control elements and systems.

arwpdE

Visual Requirements: Do not cut and patch construction in a manner that results in
visual evidence of cutting and patching. Do not cut and patch construction exposed on
the exterior or in occupied spaces in a manner that would, in Architect's opinion,
reduce the building's aesthetic qualities. Remove and replace construction that has
been cut and patched in a visually unsatisfactory manner.

Cutting and Patching Conference: Before proceeding, meet at Project site with parties
involved in cutting and patching, including mechanical and electrical trades. Review
areas of potential interference and conflict. Coordinate procedures and resolve
potential conflicts before proceeding.

PROJECT CONDITIONS

Hazardous Materials: It is unknown whether hazardous materials will be encountered
in the Work.

1. If materials suspected of containing hazardous materials are encountered, do not
disturb; immediately notify Architect and Owner.

WARRANTY

Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or

damaged during cutting and patching operations, by methods and with materials so as
not to void existing warranties.

PART 2 - PRODUCTS

2.1

MATERIALS

General: Comply with requirements specified in other Sections.
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In-Place Materials: Use materials identical to in-place materials. For exposed
surfaces, use materials that visually match in-place adjacent surfaces to the fullest
extent possible.

1. If identical materials are unavailable or cannot be used, use materials that, when
installed, will match the visual and functional performance of in-place materials.

PART 3 - EXECUTION

3.1

3.2

3.3

EXAMINATION

Examine surfaces to be cut and patched and conditions under which cutting and
patching are to be performed.

1.  Compatibility: Before patching, verify compatibility with and suitability of
substrates, including compatibility with in-place finishes or primers.

2. Proceed with installation only after unsafe or unsatisfactory conditions have been
corrected.

PREPARATION

Temporary Support: Provide temporary support of Work to be cut.

Protection: Protect in-place construction during cutting and patching to prevent
damage. Provide protection from adverse weather conditions for portions of Project

that might be exposed during cutting and patching operations.

Adjoining Areas: Avoid interference with use of adjoining areas or interruption of free
passage to adjoining areas.

Existing Utility Services and Mechanical/Electrical Systems: Where existing
services/systems are required to be removed, relocated, or abandoned, bypass such
services/systems before cutting to minimize interruption to occupied areas.

PERFORMANCE

General: Employ skilled workers to perform cutting and patching. Proceed with cutting
and patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or
performance of other construction, and subsequently patch as required to restore
surfaces to their original condition.

Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and
similar operations, including excavation, using methods least likely to damage

CUTTING AND PATCHING 017329 -3



UTAH NATIONAL GUARD DFCM PROJECT NO.:
RENOVATION OF READINESS CENTER 08032470
CAMP WILLIAMS BUILDING 5170

elements retained or adjoining construction. If possible, review proposed procedures
with original Installer; comply with original Installer's written recommendations.

1.

In general, use hand or small power tools designed for sawing and grinding, not
hammering and chopping. Cut holes and slots as small as possible, neatly to
size required, and with minimum disturbance of adjacent surfaces. Temporarily
cover openings when not in use.

Finished Surfaces: Cut or drill from the exposed or finished side into concealed
surfaces.

Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or
a diamond-core drill.

Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions
to be removed. Cap, valve, or plug and seal remaining portion of pipe or conduit
to prevent entrance of moisture or other foreign matter after cutting.

Proceed with patching after construction operations requiring cutting are
complete.

C. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar
operations following performance of other Work. Patch with durable seams that are as
invisible as possible. Provide materials and comply with installation requirements
specified in other Sections.

1.

2.

Inspection: Where feasible, test and inspect patched areas after completion to
demonstrate integrity of installation.

Exposed Finishes: Restore exposed finishes of patched areas and extend finish
restoration into retained adjoining construction in a manner that will eliminate
evidence of patching and refinishing.

a. Clean piping, conduit, and similar features before applying paint or other
finishing materials.
b. Restore damaged pipe covering to its original condition.

Floors and Walls: Where walls or partitions that are removed extend one
finished area into another, patch and repair floor and wall surfaces in the new
space. Provide an even surface of uniform finish, color, texture, and
appearance. Remove in-place floor and wall coverings and replace with new
materials, if necessary, to achieve uniform color and appearance.

a.  Where patching occurs in a painted surface, apply primer and intermediate
paint coats over the patch and apply final paint coat over entire unbroken
surface containing the patch. Provide additional coats until patch blends
with adjacent surfaces.

Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an
even-plane surface of uniform appearance.

Exterior Building Enclosure: Patch components in a manner that restores
enclosure to a weathertight condition.
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D. Cleaning: Clean areas and spaces where cutting and patching are performed.
Completely remove paint, mortar, oils, putty, and similar materials.

END OF SECTION 017329
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SECTION 017419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes administrative and procedural requirements for the following:

1. Disposing of nonhazardous demolition and construction waste.

Related Sections include the following:

1. Division 01 Section "Temporary Facilities and Controls" for environmental-
protection measures during construction.

2. Division 02 Section "Selective Structure Demolition" for disposition of waste
resulting from partial demolition of buildings, structures, and site improvements.

DEFINITIONS

Construction Waste: Building and site improvement materials and other solid waste

resulting from construction, remodeling, renovation, or repair operations. Construction

waste includes packaging.

Demolition Waste: Building and site improvement materials resulting from selective
demolition operations.

Disposal: Removal off-site of demolition and construction waste and subsequent sale,
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having
jurisdiction.

SUBMITTALS

Waste Management Plan: Submit 3 copies of plan within 7 days of date established
for the Notice to Proceed.

Statement of Refrigerant Recovery: Signed by refrigerant recovery technician
responsible for recovering refrigerant, stating that all refrigerant that was present was
recovered and that recovery was performed according to EPA regulations. Include
name and address of technician and date refrigerant was recovered.
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A.

QUALITY ASSURANCE

Refrigerant Recovery Technician Qualifications: Certified by EPA-approved
certification program.

Regulatory Requirements: Comply with hauling and disposal regulations of authorities
having jurisdiction.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A.

3.2

PLAN IMPLEMENTATION

General: Implement waste management plan as approved by Owner. Provide
handling, containers, storage, signage, transportation, and other items as required to
implement waste management plan during the entire duration of the Contract.

1. Comply with Division 01 Section "Temporary Facilities and Controls" for
operation, termination, and removal requirements.

Training: Train workers, subcontractors, and suppliers on proper waste management
procedures, as appropriate for the Work occurring at Project site.

1. Distribute waste management plan to everyone concerned within three days of
submittal return.

2. Distribute waste management plan to entities when they first begin work on-site.
Review plan procedures and locations established for disposal.

Site Access and Temporary Controls: Conduct waste management operations to
ensure minimum interference with roads, streets, walks, walkways, and other adjacent
occupied and used facilities.

1. Comply with Division 01 Section "Temporary Facilities and Controls" for
controlling dust and dirt, environmental protection, and noise control.

DISPOSAL OF WASTE

General: Except for items or materials to be salvaged, recycled, or otherwise reused,

remove waste materials from Project site and legally dispose of them in a landfill or

incinerator acceptable to authorities having jurisdiction.

1. Except as otherwise specified, do not allow waste materials that are to be
disposed of accumulate on-site.
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2. Remove and transport debris in a manner that will prevent spillage on adjacent
surfaces and areas.

B. Burning: Do not burn waste materials.

C. Disposal: Transport waste materials off Owner's property and legally dispose of them.

END OF SECTION 017419
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SECTION 017700 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

11 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A.  This Section includes administrative and procedural requirements for contract closeout,
including, but not limited to, the following:

1.
2.
3.

Inspection procedures.
Warranties.
Final cleaning.

B. Related Sections include the following:

1.

Division 01 Section "Payment Procedures" for requirements for Applications for
Payment for Substantial and Final Completion.

Division 01 Section "Execution” for progress cleaning of Project site.

Division 01 Section "Project Record Documents” for submitting Record Drawings,
Record Specifications, and Record Product Data.

Division 01 Section "Operation and Maintenance Data" for operation and
maintenance manual requirements.

Divisions 02 through 49 Sections for specific closeout and special cleaning
requirements for the Work in those Sections.

1.3 SUBSTANTIAL COMPLETION

A. Preliminary Procedures: Before requesting inspection for determining date of
Substantial Completion, complete the following. List items below that are incomplete in

request.

1. Prepare a list of items to be completed and corrected (punch list), the value of
items on the list, and reasons why the Work is not complete.

2. Advise Owner of pending insurance changeover requirements.

3. Submit specific warranties, workmanship bonds, maintenance service
agreements, final certifications, and similar documents.

4, Obtain and submit releases permitting Owner unrestricted use of the Work and

access to services and utilities. Include occupancy permits, operating
certificates, and similar releases.
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1.4

5. Prepare and submit Project Record Documents, operation and maintenance
manuals, damage or settlement surveys, construction photographs, and similar
final record information.

6. Deliver tools, spare parts, extra materials, and similar items to location
designated by Owner. Label with manufacturer's name and model number
where applicable.

7. Make final changeover of permanent locks and deliver keys to Owner. Advise
Owner's personnel of changeover in security provisions.

8. Complete startup testing of systems.

9. Submit test/adjust/balance records.

10. Terminate and remove temporary facilities from Project site, along with mockups,
construction tools, and similar elements.

11. Advise Owner of changeover in heat and other utilities.

12. Submit changeover information related to Owner's occupancy, use, operation,
and maintenance.

13. Complete final cleaning requirements, including touchup painting.

14. Touch up and otherwise repair and restore marred exposed finishes to eliminate
visual defects.

Inspection: Submit a written request for inspection for Substantial Completion. On
receipt of request, Architect will either proceed with inspection or notify Contractor of
unfulfilled requirements. Architect will prepare the Certificate of Substantial Completion
after inspection or will notify Contractor of items, either on Contractor's list or additional
items identified by Architect, that must be completed or corrected before certificate will
be issued.

1. Refer to General Conditions paragraph “Substantial Completion Inspection” for
requirements relating to Substantial Completion.

2. Reinspection: Request reinspection when the Work identified in previous
inspections as incomplete is completed or corrected.

3. Results of completed inspection will form the basis of requirements for Final
Compiletion.

FINAL COMPLETION

Preliminary Procedures: Before requesting final inspection for determining date of
Final Completion, complete the following:

1.  Submit a final Application for Payment according to Division 01 Section "Payment
Procedures."

2. Submit certified copy of Architect's Substantial Completion inspection list of items
to be completed or corrected (punch list), endorsed and dated by Architect. The
certified copy of the list shall state that each item has been completed or
otherwise resolved for acceptance.

3. Submit evidence of final, continuing insurance coverage complying with
insurance requirements.

4. Instruct Owner's personnel in operation, adjustment, and maintenance of
products, equipment, and systems.
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1.5

1.6

Inspection: Submit a written request for final inspection for acceptance. On receipt of
request, Architect will either proceed with inspection or notify Contractor of unfulfilled
requirements. Architect will prepare a final Certificate for Payment after inspection or
will notify Contractor of construction that must be completed or corrected before
certificate will be issued.

1. Refer to General Conditions paragraph “Final Completion Inspection” for
requirements relating to Final Completion.

2. Reinspection: Request reinspection when the Work identified in previous
inspections as incomplete is completed or corrected.

LIST OF INCOMPLETE ITEMS (PUNCH LIST)

Preparation: Submit three copies of list. Include name and identification of each space
and area affected by construction operations for incomplete items and items needing
correction including, if necessary, areas disturbed by Contractor that are outside the
limits of construction.

1. Organize list of spaces in sequential order, starting with exterior areas first and
proceeding from lowest floor to highest floor.

2. Organize items applying to each space by major element, including categories
for ceiling, individual walls, floors, equipment, and building systems.

3. Include the following information at the top of each page:
a. Project name.
b. Date.
C. Name of Architect.
d. Name of Contractor.
e. Page number.

WARRANTIES

Submittal Time: Submit written warranties on request of Architect for designated
portions of the Work where commencement of warranties other than date of
Substantial Completion is indicated.

Partial Occupancy: Submit properly executed warranties within 15 Insert number days
of completion of designated portions of the Work that are completed and occupied or
used by Owner during construction period by separate agreement with Contractor.

Organize warranty documents into an orderly sequence based on the table of contents
of the Project Manual.

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf
binders, thickness as necessary to accommodate contents, and sized to receive
8-1/2-by-11-inch paper.
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2. Provide heavy paper dividers with plastic-covered tabs for each separate
warranty. Mark tab to identify the product or installation. Provide a typed
description of the product or installation, including the name of the product and
the name, address, and telephone number of Installer.

3. Identify each binder on the front and spine with the typed or printed title
"WARRANTIES," Project name, and name of Contractor.

Provide additional copies of each warranty to include in operation and maintenance
manuals.

PART 2 - PRODUCTS

2.1

MATERIALS

Cleaning Agents: Use cleaning materials and agents recommended by manufacturer
or fabricator of the surface to be cleaned. Do not use cleaning agents that are
potentially hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1

FINAL CLEANING

General: Provide final cleaning of new construction, and areas of existing facility
soiled as a result of construction activities. Conduct cleaning and waste-removal
operations to comply with local laws and ordinances and Federal and local
environmental and antipollution regulations.

Cleaning: Employ experienced workers or professional cleaners for final cleaning.
Clean each surface or unit to condition expected in an average commercial building
cleaning and maintenance program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for
certification of Substantial Completion for entire Project or for a portion of Project:

a. Clean Project site, yard, and grounds, in areas disturbed by construction
activities, including landscape development areas, of rubbish, waste
material, litter, and other foreign substances.

b. Sweep paved areas broom clean. Remove petrochemical spills, stains,
and other foreign deposits.

C. Remove tools, construction equipment, machinery, and surplus material
from Project site.

d. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free
condition, free of stains, films, and similar foreign substances. Avoid
disturbing natural weathering of exterior surfaces. Restore reflective
surfaces to their original condition.
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g.

Remove debris and surface dust from limited access spaces, including
roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and
similar spaces.

Sweep concrete floors broom clean in unoccupied spaces.

Vacuum carpet and similar soft surfaces, removing debris and excess nap;
shampoo if visible soil or stains remain.

Clean transparent materials, including mirrors and glass in doors and
windows. Remove glazing compounds and other noticeable, vision-
obscuring materials. Replace chipped or broken glass and other damaged
transparent materials. Polish mirrors and glass, taking care not to scratch
surfaces.

Remove labels that are not permanent.

Touch up and otherwise repair and restore marred, exposed finishes and
surfaces. Replace finishes and surfaces that cannot be satisfactorily
repaired or restored or that already show evidence of repair or restoration.

1) Do not paint over "UL" and similar labels, including mechanical and
electrical nameplates.

Wipe surfaces of mechanical and electrical equipment and similar
equipment. Remove excess lubrication, paint and mortar droppings, and
other foreign substances.

Replace parts subject to unusual operating conditions.

Clean plumbing fixtures to a sanitary condition, free of stains, including
stains resulting from water exposure.

Replace disposable air filters and clean permanent air filters. Clean
exposed surfaces of diffusers, registers, and grills.

Clean ducts, blowers, and coils if units were operated without filters during
construction.

Clean light fixtures, lamps, globes, and reflectors to function with full
efficiency. Replace burned-out bulbs, and those noticeably dimmed by
hours of use, and defective and noisy starters in fluorescent and mercury
vapor fixtures to comply with requirements for new fixtures.

Leave Project clean and ready for occupancy.

C. Comply with safety standards for cleaning. Do not burn waste materials. Do not bury
debris or excess materials on Owner's property. Do not discharge volatile, harmful, or
dangerous materials into drainage systems. Remove waste materials from Project site
and dispose of lawfully.

END OF SECTION 017700
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SECTION 017823 - OPERATION AND MAINTENANCE DATA

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes administrative and procedural requirements for preparing
operation and maintenance manuals, including the following:

Operation and maintenance documentation directory.

Emergency manuals.

Operation manuals for systems, subsystems, and equipment.

Maintenance manuals for the care and maintenance of products, materials, and
finishes systems and equipment.

pPwphE

Related Sections include the following:

1. Division 01 Section "Submittal Procedures" for submitting copies of submittals for
operation and maintenance manuals.

2. Division 01 Section "Closeout Procedures” for submitting operation and
maintenance manuals.

3. Division 01 Section "Project Record Documents" for preparing Record Drawings
for operation and maintenance manuals.

4, Divisions 02 through 49 Sections for specific operation and maintenance manual
requirements for the Work in those Sections.

DEFINITIONS

System: An organized collection of parts, equipment, or subsystems united by regular
interaction.

Subsystem: A portion of a system with characteristics similar to a system.

SUBMITTALS

Manuals Submittal: Submit of 3 copies of each manual in final form at least 15 days
before Substantial Completion inspection. Architect will return copies with comments
within 15 days after inspection.
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1. Correct or modify each manual to comply with Architect's comments. Submit 3
copies of each corrected manual within 15 days of receipt of Architect's
comments.

2. Submit one copy of final manuals on CD in electronic format (PDF).

COORDINATION

Where operation and maintenance documentation includes information on installations
by more than one factory-authorized service representative, assemble and coordinate
information furnished by representatives and prepare manuals.

PART 2 - PRODUCTS

2.1

2.2

OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY
Organization: Include a section in the directory for each of the following:

1. List of documents.
2. List of systems.

3. List of equipment.
4, Table of contents.

List of Systems and Subsystems: List systems alphabetically. Include references to
operation and maintenance manuals that contain information about each system.

List of Equipment: List equipment for each system, organized alphabetically by
system. For pieces of equipment not part of system, list alphabetically in separate list.

Tables of Contents: Include a table of contents for each emergency, operation, and
maintenance manual.

Identification: In the documentation directory and in each operation and maintenance
manual, identify each system, subsystem, and piece of equipment with same
designation used in the Contract Documents. If no designation exists, assign a
designation according to ASHRAE Guideline 4, "Preparation of Operating and
Maintenance Documentation for Building Systems."

MANUALS, GENERAL

Organization: Unless otherwise indicated, organize each manual into a separate
section for each system and subsystem, and a separate section for each piece of
equipment not part of a system. Each manual shall contain the following materials, in

the order listed:

1. Title page.
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2. Table of contents.
3. Manual contents.

B. Title Page: Enclose title page in transparent plastic sleeve. Include the following
information:

Subject matter included in manual.

Name and address of Project.

Name and address of Owner.

Date of submittal.

Name, address, and telephone number of Contractor.

Name and address of Architect.

Cross-reference to related systems in other operation and maintenance manuals.

NogokrwdhE

C. Table of Contents: List each product included in manual, identified by product name,
indexed to the content of the volume, and cross-referenced to Specification Section
number in Project Manual.

1. If operation or maintenance documentation requires more than one volume to
accommodate data, include comprehensive table of contents for all volumes in
each volume of the set.

D. Manual Contents: Organize into sets of manageable size. Arrange contents
alphabetically by system, subsystem, and equipment. If possible, assemble
instructions for subsystems, equipment, and components of one system into a single
binder.

1. Binders: Heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness
necessary to accommodate contents, sized to hold 8-1/2-by-11-inch paper; with
clear plastic sleeve on spine to hold label describing contents and with pockets
inside covers to hold folded oversize sheets.

a. If two or more binders are necessary to accommodate data of a system,
organize data in each binder into groupings by subsystem and related
components.  Cross-reference other binders if necessary to provide
essential information for proper operation or maintenance of equipment or
system.

b. Identify each binder on front and spine, with printed title "OPERATION
AND MAINTENANCE MANUAL," Project title or name, and subject matter
of contents. Indicate volume number for multiple-volume sets.

2. Dividers: Heavy-paper dividers with plastic-covered tabs for each section. Mark
each tab to indicate contents. Include typed list of products and major
components of equipment included in the section on each divider, cross-
referenced to Specification Section number and title of Project Manual.

3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose
diagnostic software diskettes for computerized electronic equipment.

4, Supplementary Text: Prepared on 8-1/2-by-11-inch white bond paper.
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2.3

24

5. Drawings: Attach reinforced, punched binder tabs on drawings and bind with

text.

a. If oversize drawings are necessary, fold drawings to same size as text
pages and use as foldouts.

b. If drawings are too large to be used as foldouts, fold and place drawings in

labeled envelopes and bind envelopes in rear of manual. At appropriate
locations in manual, insert typewritten pages indicating drawing titles,
descriptions of contents, and drawing locations.

EMERGENCY MANUALS
Content: Organize manual into a separate section for each of the following:

1. Type of emergency.
2. Emergency instructions.
3 Emergency procedures.

Type of Emergency: Where applicable for each type of emergency indicated below,
include instructions and procedures for each system, subsystem, piece of equipment,
and component:

Fire.

Flood.

Gas leak.

Water leak.

Power failure.

Water outage.

System, subsystem, or equipment failure.
Chemical release or spill.
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Emergency Instructions: Describe and explain warnings, trouble indications, error
messages, and similar codes and signals. Include responsibilities of Owner's operating
personnel for notification of Installer, supplier, and manufacturer to maintain warranties.

Emergency Procedures: Include the following, as applicable:

Instructions on stopping.

Shutdown instructions for each type of emergency.

Operating instructions for conditions outside normal operating limits.
Required sequences for electric or electronic systems.

Special operating instructions and procedures.
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OPERATION MANUALS

Content: In addition to requirements in this Section, include operation data required in
individual Specification Sections and the following information:
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2.5

System, subsystem, and equipment descriptions.

Performance and design criteria if Contractor is delegated design responsibility.
Operating standards.

Operating procedures.

Operating logs.

Wiring diagrams.

Control diagrams.

Piped system diagrams.

Precautions against improper use.

0. License requirements including inspection and renewal dates.

BOoooNoOMwNDE

Descriptions: Include the following:

Product name and model number.

Manufacturer's name.

Equipment identification with serial number of each component.
Equipment function.

Operating characteristics.

Limiting conditions.

Performance curves.

Engineering data and tests.

Complete nomenclature and number of replacement parts.

CoNo,rONE

Operating Procedures: Include the following, as applicable:

Startup procedures.

Equipment or system break-in procedures.

Routine and normal operating instructions.

Regulation and control procedures.

Instructions on stopping.

Normal shutdown instructions.

Seasonal and weekend operating instructions.
Required sequences for electric or electronic systems.
Special operating instructions and procedures.

CoNorONE

Systems and Equipment Controls: Describe the sequence of operation, and diagram
controls as installed.

Piped Systems: Diagram piping as installed, and identify color-coding where required
for identification.

PRODUCT MAINTENANCE MANUAL

Content: Organize manual into a separate section for each product, material, and

finish. Include source information, product information, maintenance procedures,
repair materials and sources, and warranties and bonds, as described below.
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2.6

Source Information: List each product included in manual, identified by product name
and arranged to match manual's table of contents. For each product, list name,
address, and telephone number of Installer or supplier and maintenance service agent,
and cross-reference Specification Section number and title in Project Manual.

Product Information: Include the following, as applicable:

Product name and model number.

Manufacturer's name.

Color, pattern, and texture.

Material and chemical composition.

Reordering information for specially manufactured products.
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Maintenance Procedures: Include manufacturer's written recommendations and the
following:

Inspection procedures.

Types of cleaning agents to be used and methods of cleaning.

List of cleaning agents and methods of cleaning detrimental to product.
Schedule for routine cleaning and maintenance.

Repair instructions.

arwpdE

Repair Materials and Sources: Include lists of materials and local sources of materials
and related services.

Warranties and Bonds: Include copies of warranties and bonds and lists of
circumstances and conditions that would affect validity of warranties or bonds.

1. Include procedures to follow and required notifications for warranty claims.

SYSTEMS AND EQUIPMENT MAINTENANCE MANUAL

Content: For each system, subsystem, and piece of equipment not part of a system,
include source information, manufacturers' maintenance documentation, maintenance
procedures, maintenance and service schedules, spare parts list and source
information, maintenance service contracts, and warranty and bond information, as
described below.

Source Information: List each system, subsystem, and piece of equipment included in
manual, identified by product name and arranged to match manual's table of contents.
For each product, list name, address, and telephone number of Installer or supplier and
maintenance service agent, and cross-reference Specification Section number and title
in Project Manual.

Manufacturers' Maintenance Documentation: Manufacturers' maintenance
documentation including the following information for each component part or piece of
equipment:
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1. Standard printed maintenance instructions and bulletins.

2. Drawings, diagrams, and instructions required for maintenance, including
disassembly and component removal, replacement, and assembly.

3. Identification and nomenclature of parts and components.

4., List of items recommended to be stocked as spare parts.

Maintenance Procedures: Include the following information and items that detalil
essential maintenance procedures:

1. Test and inspection instructions.

2. Troubleshooting guide.

3. Precautions against improper maintenance.

4. Disassembly; component removal, repair, and replacement; and reassembly
instructions.

5.  Aligning, adjusting, and checking instructions.

6. Demonstration and training videotape, if available.

Maintenance and Service Schedules: Include service and lubrication requirements, list
of required lubricants for equipment, and separate schedules for preventive and routine
maintenance and service with standard time allotment.

1. Scheduled Maintenance and Service: Tabulate actions for daily, weekly,
monthly, quarterly, semiannual, and annual frequencies.

2. Maintenance and Service Record: Include manufacturers' forms for recording
maintenance.

Spare Parts List and Source Information: Include lists of replacement and repair parts,
with parts identified and cross-referenced to manufacturers' maintenance
documentation and local sources of maintenance materials and related services.

Maintenance Service Contracts: Include copies of maintenance agreements with
name and telephone number of service agent.

Warranties and Bonds: Include copies of warranties and bonds and lists of
circumstances and conditions that would affect validity of warranties or bonds.

1. Include procedures to follow and required notifications for warranty claims.

PART 3 - EXECUTION

3.1

MANUAL PREPARATION

Operation and Maintenance Documentation Directory: Prepare a separate manual that
provides an organized reference to emergency, operation, and maintenance manuals.
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B. Emergency Manual: Assemble a complete set of emergency information indicating
procedures for use by emergency personnel and by Owner's operating personnel for
types of emergencies indicated.

C. Product Maintenance Manual: Assemble a complete set of maintenance data
indicating care and maintenance of each product, material, and finish incorporated into
the Work.

D. Operation and Maintenance Manuals: Assemble a complete set of operation and
maintenance data indicating operation and maintenance of each system, subsystem,
and piece of equipment not part of a system.

1. Engage a factory-authorized service representative to assemble and prepare
information for each system, subsystem, and piece of equipment not part of a
system.

2. Prepare a separate manual for each system and subsystem, in the form of an
instructional manual for use by Owner's operating personnel.

E. Manufacturers' Data: Where manuals contain manufacturers' standard printed data,
include only sheets pertinent to product or component installed. Mark each sheet to
identify each product or component incorporated into the Work. If data include more
than one item in a tabular format, identify each item using appropriate references from
the Contract Documents. ldentify data applicable to the Work and delete references to
information not applicable.

1. Prepare supplementary text if manufacturers' standard printed data are not
available and where the information is necessary for proper operation and
maintenance of equipment or systems.

F.  Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate
the relationship of component parts of equipment and systems and to illustrate control
sequence and flow diagrams. Coordinate these drawings with information contained in
Record Drawings to ensure correct illustration of completed installation.

1. Do not use original Project Record Documents as part of operation and
maintenance manuals.
2. Comply with requirements of newly prepared Record Drawings in Division 01
Section "Project Record Documents."
G. Comply with Division 01 Section "Closeout Procedures" for schedule for submitting
operation and maintenance documentation.

END OF SECTION 017823
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SECTION 017839 - PROJECT RECORD DOCUMENTS

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes administrative and procedural requirements for Project Record
Documents, including the following:

1. Record Drawings.
2. Record Specifications.

Related Sections include the following:

1. Division 01 Section "Closeout Procedures" for general closeout procedures.

2. Division 01 Section "Operation and Maintenance Data" for operation and
maintenance manual requirements.

3. Divisions 02 through 49 Sections for specific requirements for Project Record
Documents of the Work in those Sections.

SUBMITTALS

Record Drawings: Comply with the following:

1. Number of Copies: Submit one set of marked-up Record Prints, including
addenda and contract modifications.

Record Specifications: Submit one copy of Project's Specifications, including addenda
and contract modifications.

PART 2 - PRODUCTS

2.1

RECORD DOCUMENTS

Refer to General Conditions paragraphs titled “Documents and Samples at the Site,
Certifying “As-Builts”, and “Conditions for Final Payment” for requirements related to
record documents.
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2.2

A.

RECORD DRAWINGS

Record Prints: Maintain one set of blue- or black-line white prints of the Contract
Drawings and Shop Drawings.

1.

Preparation: Mark Record Prints to show the actual installation where installation
varies from that shown originally. Require individual or entity who obtained
record data, whether individual or entity is Installer, subcontractor, or similar
entity, to prepare the marked-up Record Prints.

a. Give particular attention to information on concealed elements that would
be difficult to identify or measure and record later.

b.  Accurately record information in an understandable drawing technique.

C. Record data as soon as possible after obtaining it. Record and check the
markup before enclosing concealed installations.

Content: Types of items requiring marking include, but are not limited to, the
following:

Dimensional changes to Drawings.

Revisions to details shown on Drawings.

Depths of foundations below first floor.

Locations and depths of underground utilities.

Revisions to routing of piping and conduits.

Revisions to electrical circuitry.

Actual equipment locations.

Duct size and routing.

Locations of concealed internal utilities.

Changes made by Addenda.

Changes made by Change Order or Construction Change Directive.
Changes made following Architect's written orders.

Details not on the original Contract Drawings.

Field records for variable and concealed conditions.

Record information on the Work that is shown only schematically.

O3 TARTTITQ 00T

Mark the Contract Drawings or Shop Drawings, whichever is most capable of
showing actual physical conditions, completely and accurately. If Shop Drawings
are marked, show cross-reference on the Contract Drawings.

Mark record sets with erasable, red-colored pencil. Use other colors to
distinguish between changes for different categories of the Work at same
location.

Mark important additional information that was either shown schematically or
omitted from original Drawings.

Note Construction Change Directive humbers, alternate numbers, Change Order
numbers, and similar identification, where applicable.

Newly Prepared Record Drawings: Prepare new Drawings instead of preparing
Record Drawings where Architect determines that neither the original Contract
Drawings nor Shop Drawings are suitable to show actual installation.
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2.3

2.4

1. New Drawings may be required when a Change Order is issued as a result of
accepting an alternate, substitution, or other modification.

2. Consult Architect for proper scale and scope of detailing and notations required
to record the actual physical installation and its relation to other construction.
Integrate newly prepared Record Drawings into Record Drawing sets; comply
with procedures for formatting, organizing, copying, binding, and submitting.

Format: Identify and date each Record Drawing.
1. Record Prints: Organize Record Prints and newly prepared Record Drawings

into manageable sets. Bind each set with durable paper cover sheets. Include
identification on cover sheets.

2. Identification: As follows:
a. Project name.
b. Date.
C. Designation "PROJECT RECORD DRAWINGS."
d. Name of Architect.
e. Name of Contractor.

RECORD SPECIFICATIONS

Preparation: Mark Specifications to indicate the actual product installation where
installation varies from that indicated in Specifications, addenda, and contract
modifications.

1. Give patrticular attention to information on concealed products and installations
that cannot be readily identified and recorded later.

2. Mark copy with the proprietary name and model number of products, materials,
and equipment furnished, including substitutions and product options selected.

3. Record the name of manufacturer, supplier, Installer, and other information
necessary to provide a record of selections made.

4, Note related Change Orders and Record Drawings where applicable.

MISCELLANEOUS RECORD SUBMITTALS

Assemble miscellaneous records required by other Specification Sections for
miscellaneous record keeping and submittal in connection with actual performance of
the Work. Bind or file miscellaneous records and identify each, ready for continued
use and reference.
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PART 3 - EXECUTION

3.1

RECORDING AND MAINTENANCE

Recording: Maintain one copy of each submittal during the construction period for
Project Record Document purposes. Post changes and modifications to Project
Record Documents as they occur; do not wait until the end of Project.

Maintenance of Record Documents and Samples: Store Record Documents and
Samples in the field office apart from the Contract Documents used for construction.
Do not use Project Record Documents for construction purposes. Maintain Record
Documents in good order and in a clean, dry, legible condition, protected from
deterioration and loss. Provide access to Project Record Documents for Architect's
reference during normal working hours.

END OF SECTION 017839
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SECTION 017900 - DEMONSTRATION AND TRAINING

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes administrative and procedural requirements for instructing
Owner's personnel, including the following:

1. Demonstration of operation of systems, subsystems, and equipment.
2. Training in operation and maintenance of systems, subsystems, and equipment.

Related Sections include the following:

1. Divisions 02 through 49 Sections for specific requirements for demonstration and
training for products in those Sections.

SUBMITTALS

Instruction Program: Submit two copies of outline of instructional program for
demonstration and training, including a schedule of proposed dates, times, length of
instruction time, and instructors' names for each training module. Include learning
objective and outline for each training module.

1. At completion of training, submit three complete training manual(s) for Owner's
use.
2. Submit one copy training manual in on CD in electronic format (PDF).

Attendance Record: For each training module, submit list of participants and length of
instruction time.

Evaluations: For each participant and for each training module, submit results and
documentation of performance-based test.

QUALITY ASSURANCE

Instructor Qualifications: A factory-authorized service representative, complying with

requirements in Division 01 Section "Quality Requirements,” experienced in operation
and maintenance procedures and training.
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A.

COORDINATION

Coordinate instruction schedule with Owner's operations. Adjust schedule as required
to minimize disrupting Owner's operations.

Coordinate instructors, including providing notification of dates, times, length of
instruction time, and course content.

Coordinate content of training modules with content of approved emergency, operation,
and maintenance manuals. Do not submit instruction program until operation and
maintenance data has been reviewed and approved by Architect.

PART 2 - PRODUCTS

2.1

INSTRUCTION PROGRAM

Program Structure: Develop an instruction program that includes individual training
modules for each system and equipment not part of a system, as required by individual
Specification Sections, and as follows:

Fire-protection systems, including fire alarm and fire-extinguishing systems.
Refrigeration systems, including condensers.

HVAC systems, including air-handling equipment and air distribution systems.
HVAC instrumentation and controls.

Electrical service and distribution, including panelboards.

Lighting equipment and controls.
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Training Modules: Develop a learning objective and teaching outline for each module.
Include a description of specific skills and knowledge that participant is expected to
master. For each module, include instruction for the following:

1. Basis of System Design, Operational Requirements, and Criteria: Include the

following:
a. System, subsystem, and equipment descriptions.
b. Performance and design criteria if Contractor is delegated design

responsibility.

Operating standards.
Regulatory requirements.
Equipment function.
Operating characteristics.
Limiting conditions.
Performance curves.
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2. Documentation: Review the following items in detail:

a.  Emergency manuals.
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Operations manuals.

Maintenance manuals.

Project Record Documents.

Identification systems.

Warranties and bonds.

Maintenance service agreements and similar continuing commitments.

3. Emergencies: Include the following, as applicable:

a.

~oooo

Instructions on meaning of warnings, trouble indications, and error
messages.

Instructions on stopping.

Shutdown instructions for each type of emergency.

Operating instructions for conditions outside of normal operating limits.
Sequences for electric or electronic systems.

Special operating instructions and procedures.

4, Operations: Include the following, as applicable:

—FRT T S@moooTe

3

Startup procedures.

Equipment or system break-in procedures.

Routine and normal operating instructions.

Regulation and control procedures.

Control sequences.

Safety procedures.

Instructions on stopping.

Normal shutdown instructions.

Operating procedures for emergencies.

Operating procedures for system, subsystem, or equipment failure.
Seasonal and weekend operating instructions.
Required sequences for electric or electronic systems.
Special operating instructions and procedures.

5. Adjustments: Include the following:

a.
b.
C.
d.

Alignments.

Checking adjustments.

Noise and vibration adjustments.
Economy and efficiency adjustments.

6.  Troubleshooting: Include the following:

a.
b.

Diagnostic instructions.
Test and inspection procedures.

7. Maintenance: Include the following:

a.
b.

Inspection procedures.
Types of cleaning agents to be used and methods of cleaning.
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List of cleaning agents and methods of cleaning detrimental to product.
Procedures for routine cleaning

Procedures for preventive maintenance.

Procedures for routine maintenance.

Instruction on use of special tools.
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8. Repairs: Include the following:

a. Diagnosis instructions.

b. Repair instructions.

C. Disassembly; component removal, repair, and replacement; and
reassembly instructions.

d. Instructions for identifying parts and components.

e. Review of spare parts needed for operation and maintenance.

PART 3 - EXECUTION

3.1

3.2

PREPARATION

Assemble educational materials necessary for instruction, including documentation and
training module. Assemble training modules into a combined training manual.

Set up instructional equipment at instruction location.

INSTRUCTION

Engage qualified instructors to instruct Owner's personnel to adjust, operate, and
maintain systems, subsystems, and equipment not part of a system.

1. Owner will furnish Contractor with names and positions of participants.

Scheduling: Provide instruction at mutually agreed on times. For equipment that
requires seasonal operation, provide similar instruction at start of each season.

1. Schedule training with Owner, through Architect, with at least seven days'
advance notice.

Evaluation: At conclusion of each training module, assess and document each
participant's mastery of module by use of performance-based test.

Cleanup: Collect used and leftover educational materials and remove from Project
site. Remove instructional equipment. Restore systems and equipment to condition
existing before initial training use.

END OF SECTION 017900
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SECTION 024119 - SELECTIVE STRUCTURE DEMOLITION

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY
This Section includes the following:

1. Demolition and removal of selected portions of building or structure.
2. Demolition and removal of selected site elements.
3. Salvage of existing items to be reused.

Related Sections include the following:

1. Division 01 Section "Summary" for use of premises and Owner-occupancy
requirements.

2. Division 01 Section "Photographic Documentation” for preconstruction
photographs taken before selective demolition operations.

3. Division 01 Section "Temporary Facilittes and Controls" for temporary
construction and environmental-protection measures for selective demolition
operations.

4, Division 01 Section "Cutting and Patching" for cutting and patching procedures.

5. Division 01 Section "Construction Waste Management and Disposal” for disposal
of demolished materials.

DEFINITIONS

Remove: Detach items from existing construction and legally dispose of them off-site,
unless indicated to be removed and salvaged or removed and reinstalled.

Remove and Salvage: Detach items from existing construction and deliver them to
Owner.

Remove and Reinstall: Detach items from existing construction, prepare them for
reuse, and reinstall them where indicated.

Existing to Remain: EXxisting items of construction that are not to be removed and that
are not otherwise indicated to be removed, removed and salvaged, or removed and
reinstalled.
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1.4

A.

15

1.6

SUBMITTALS

Qualification Data: For refrigerant recovery technician.

Schedule of Selective Demolition Activities: Indicate the following:

1. Detailed sequence of selective demolition and removal work, with starting and

ending dates for each activity. Ensure Owner's on-site operations are
uninterrupted.

2. Interruption of utility services. Indicate how long utility services will be
interrupted.

3. Coordination for shutoff, capping, and continuation of utility services.

4. Use of stairs.

5. Locations of proposed dust- and noise-control temporary partitions and means of

egress.

6. Coordination of Owner's continuing occupancy of portions of existing building and
of Owner's partial occupancy of completed Work.

7. Means of protection for items to remain and items in path of waste removal from
building.

Inventory: After selective demolition is complete, submit a list of items that have been
removed and salvaged.

Predemolition Photographs: Show existing conditions of adjoining construction and
site improvements, including finish surfaces, that might be misconstrued as damage

caused by selective demolition operations. Comply with Division 01 Section
"Photographic Documentation." Submit before Work begins.

QUALITY ASSURANCE

Refrigerant Recovery Technician Qualifications: Certified by an EPA-approved
certification program.

Regulatory Requirements: Comply with governing EPA notification regulations before
beginning selective demolition. Comply with hauling and disposal regulations of
authorities having jurisdiction.

Standards: Comply with ANSI A10.6 and NFPA 241.

Predemolition Conference: Conduct conference at Project site to comply with
requirements in Division 01 Section "Project Management and Coordination."

PROJECT CONDITIONS

Owner will occupy portions of building immediately adjacent to selective demolition
area. Conduct selective demolition so Owner's operations will not be disrupted.
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1.7

1. Comply with requirements specified in Division 01 Section "Summary."

Conditions existing at time of inspection for bidding purpose will be maintained by
Owner as far as practical.

Notify Architect of discrepancies between existing conditions and Drawings before
proceeding with selective demolition.

Hazardous Materials: It is unknown whether hazardous materials will be encountered
in the Work.

1. If materials suspected of containing hazardous materials are encountered, do not
disturb; immediately notify Architect and Owner.

Storage or sale of removed items or materials on-site is not permitted.

Utility Service: Maintain existing utilities indicated to remain in service and protect
them against damage during selective demolition operations.

WARRANTY

Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or

damaged during selective demolition, by methods and with materials so as not to void
existing warranties.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A.

EXAMINATION
Verify that utilities have been disconnected and capped.

Survey existing conditions and correlate with requirements indicated to determine
extent of selective demolition required.

Inventory and record the condition of items to be removed and reinstalled and items to
be removed and salvaged.

When unanticipated mechanical, electrical, or structural elements that conflict with
intended function or design are encountered, investigate and measure the nature and
extent of conflict. Promptly submit a written report to Architect.

Engage a professional engineer to survey condition of building to determine whether
removing any element might result in structural deficiency or unplanned collapse of any
portion of structure or adjacent structures during selective demolition operations.
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3.2

3.3

Survey of Existing Conditions: Record existing conditions by use of preconstruction
photographs.

1. Comply with requirements specified in Division 01 Section "Photographic
Documentation.”

2. Before selective demolition or removal of existing building elements that will be
reproduced or duplicated in final Work, make permanent record of
measurements, materials, and construction details required to make exact
reproduction.

Perform surveys as the Work progresses to detect hazards resulting from selective
demolition activities.

UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS

Existing Services/Systems: Maintain services/systems indicated to remain and protect
them against damage during selective demolition operations.

1. Comply with requirements for existing services/systems interruptions specified in
Division 01 Section "Summary."

Service/System Requirements: Locate, identify, disconnect, and seal or cap off
indicated utility services and mechanical/electrical systems serving areas to be
selectively demolished.

1. Owner will arrange to shut off indicated services/systems when requested by
Contractor.

2. If services/systems are required to be removed, relocated, or abandoned, before
proceeding with selective demolition provide temporary services/systems that
bypass area of selective demolition and that maintain continuity of
services/systems to other parts of building.

3. Cut off pipe or conduit in walls or partitions to be removed. Cap, valve, or plug
and seal remaining portion of pipe or conduit after bypassing.

a. Where entire wall is to be removed, existing services/systems may be
removed with removal of the wall.
PREPARATION
Site Access and Temporary Controls: Conduct selective demolition and debris-
removal operations to ensure minimum interference with roads, streets, walks,

walkways, and other adjacent occupied and used facilities.

1. Comply with requirements for access and protection specified in Division 01
Section "Temporary Facilities and Controls."

SELECTIVE STRUCTURE DEMOLITION 024119 -4



UTAH NATIONAL GUARD DFCM PROJECT NO.:
RENOVATION OF READINESS CENTER 08032470
CAMP WILLIAMS BUILDING 5170

3.4

Temporary Facilities: Provide temporary barricades and other protection required to
prevent injury to people and damage to adjacent buildings and facilities to remain.

1. Provide protection to ensure safe passage of people around selective demolition
area and to and from occupied portions of building.

2. Provide temporary weather protection, during interval between selective
demolition of existing construction on exterior surfaces and new construction, to
prevent water leakage and damage to structure and interior areas.

3. Protect walls, ceilings, floors, and other existing finish work that are to remain or
that are exposed during selective demolition operations.

4, Cover and protect furniture, furnishings, and equipment that have not been
removed.

5. Comply with requirements for temporary enclosures, dust control, heating, and
cooling specified in Division 01 Section "Temporary Facilities and Controls."

Temporary Shoring: Provide and maintain shoring, bracing, and structural supports as
required to preserve stability and prevent movement, settlement, or collapse of
construction and finishes to remain, and to prevent unexpected or uncontrolled
movement or collapse of construction being demolished.

1. Strengthen or add new supports when required during progress of selective
demolition.

SELECTIVE DEMOLITION, GENERAL

General: Demolish and remove existing construction only to the extent required by
new construction and as indicated. Use methods required to complete the Work within
limitations of governing regulations and as follows:

1. Proceed with selective demolition systematically, from higher to lower level.
Complete selective demolition operations above each floor or tier before
disturbing supporting members on the next lower level.

2. Neatly cut openings and holes plumb, square, and true to dimensions required.
Use cutting methods least likely to damage construction to remain or adjoining
construction. Use hand tools or small power tools designed for sawing or
grinding, not hammering and chopping, to minimize disturbance of adjacent
surfaces. Temporarily cover openings to remain.

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid
marring existing finished surfaces.

4. Do not use cutting torches until work area is cleared of flammable materials. At
concealed spaces, such as duct and pipe interiors, verify condition and contents
of hidden space before starting flame-cutting operations. Maintain fire watch and
portable fire-suppression devices during flame-cutting operations.

5. Maintain adequate ventilation when using cutting torches.

6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable
materials and promptly dispose of off-site.

7. Remove structural framing members and lower to ground by method suitable to
avoid free fall and to prevent ground impact or dust generation.
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3.5

8. Locate selective demolition equipment and remove debris and materials so as
not to impose excessive loads on supporting walls, floors, or framing.

9. Dispose of demolished items and materials promptly. Comply with requirements
in Division 01 Section "Construction Waste Management and Disposal."

Removed and Salvaged Items:

Clean salvaged items.

Pack or crate items after cleaning. Identify contents of containers.
Store items in a secure area until delivery to Owner.

Transport items to Owner's storage area designated by Owner.
Protect items from damage during transport and storage.

arwbdPE

Removed and Reinstalled Iltems:

1. Clean and repair items to functional condition adequate for intended reuse. Paint
equipment to match new equipment.

2. Pack or crate items after cleaning and repairing. Identify contents of containers.

3. Protect items from damage during transport and storage.

4 Reinstall items in locations indicated. Comply with installation requirements for
new materials and equipment. Provide connections, supports, and
miscellaneous materials necessary to make item functional for use indicated.

Existing Items to Remain: Protect construction indicated to remain against damage
and soiling during selective demolition. When permitted by Architect, items may be
removed to a suitable, protected storage location during selective demolition and
cleaned and reinstalled in their original locations after selective demolition operations
are complete.

SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS
Concrete: Demolish in sections. Cut concrete full depth at junctures with construction
to remain and at regular intervals, using power-driven saw, then remove concrete

between saw cuts.

Masonry: Demolish in small sections. Cut masonry at junctures with construction to
remain, using power-driven saw, then remove masonry between saw cuts.

Concrete Slabs-on-Grade: Saw-cut perimeter of area to be demolished, then break up
and remove.

Resilient Floor Coverings: Remove floor coverings and adhesive according to
recommendations in RFCI-WP and its Addendum.

1. Remove residual adhesive and prepare substrate for new floor coverings by one
of the methods recommended by RFCI.

Air-Conditioning Equipment: Remove equipment without releasing refrigerants.
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3.6

A.

3.7

DISPOSAL OF DEMOLISHED MATERIALS

General: Except for items or materials indicated to be reused, salvaged, reinstalled, or
otherwise indicated to remain Owner's property, remove demolished materials from
Project site and legally dispose of them in an EPA-approved landfill.

1. Do not allow demolished materials to accumulate on-site.

2. Remove and transport debris in a manner that will prevent spillage on adjacent
surfaces and areas.

3. Remove debris from elevated portions of building by chute, hoist, or other device
that will convey debris to grade level in a controlled descent.

4.  Comply with requirements specified in Division 01 Section "Construction Waste
Management and Disposal.”

Burning: Do not burn demolished materials.

Disposal: Transport demolished materials off Owner's property and legally dispose of
them.

CLEANING

Clean adjacent structures and improvements of dust, dirt, and debris caused by

selective demolition operations. Return adjacent areas to condition existing before
selective demolition operations began.

END OF SECTION 024119
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SECTION 033000 - CAST-IN-PLACE CONCRETE

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section specifies cast-in place concrete, including formwork, reinforcement,
concrete materials, mixture design, placement procedures, and finishes.

See Division 31 Section "Earth Moving" for drainage fill under slabs-on-grade.

SUBMITTALS

Product Data: For each type of product indicated.
Design Mixtures: For each concrete mixture.
Shop Drawings: For steel reinforcement.

Material test reports.

QUALITY ASSURANCE

Manufacturer Qualifications: A firm experienced in manufacturing ready-mixed
concrete products and that complies with ASTM C 94/C 94M requirements for
production facilities and equipment.

1. Manufacturer certified according to NRMCA's "Certification of Ready Mixed
Concrete Production Facilities."

ACI Publications: Comply with the following unless modified by requirements in the
Contract Documents:

1.  ACI 301, "Specification for Structural Concrete,” Sections 1 through 5.
2. ACI 117, "Specifications for Tolerances for Concrete Construction and Materials."
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15

A.

WARRANTY

Contractor shall provide additional 2 year written guarantee commencing on the date of
substantial completion to promptly remove and/or repair defective concrete (pitting,
spalling, cracking, honeycombing, etc.).

PART 2 - PRODUCTS

2.1

2.2

2.3

FORM-FACING MATERIALS

Smooth-Formed Finished Concrete: Form-facing panels that will provide continuous,
true, and smooth concrete surfaces. Furnish in largest practicable sizes to minimize
number of joints.

Rough-Formed Finished Concrete: Plywood, lumber, metal, or another approved
material. Provide lumber dressed on at least two edges and one side for tight fit.
STEEL REINFORCEMENT

Reinforcing Bars: ASTM A 615/A 615M, Grade 60, deformed.

Bar Supports: Bolsters, chairs, spacers, and other devices for spacing, supporting,
and fastening reinforcing bars and welded wire reinforcement in place. Manufacture
bar supports from steel wire, plastic, or precast concrete according to CRSI's "Manual
of Standard Practice."

CONCRETE MATERIALS

Cementitious Material: Use the following cementitious materials, of the same type,
brand, and source, throughout Project:

1. Portland Cement: ASTM C 150, Type I/Il. Supplement with the following:
a. Fly Ash: ASTM C 618, F 10 percent maximum by weight.

Normal-Weight Aggregates: ASTM C 33, graded, 3/4-inch nhominal maximum coarse-
aggregate size.

1. Fine Aggregate: Free of materials with deleterious reactivity to alkali in cement.
Water: ASTM C 94/C 94M and potable.
Air-Entraining Admixture: ASTM C 260.

Chemical Admixtures: Provide admixtures certified by manufacturer to be compatible
with other admixtures and that will not contribute water-soluble chloride ions exceeding
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2.4

2.5

2.6

those permitted in hardened concrete. Do not use calcium chloride or admixtures
containing calcium chloride.

1. Water-Reducing Admixture: ASTM C 494/C 494M, Type A.

2. Retarding Admixture: ASTM C 494/C 494M, Type B.

3. Water-Reducing and Retarding Admixture: ASTM C 494/C 494M, Type D.

4, High-Range, Water-Reducing Admixture: ASTM C 494/C 494M, Type F.

5. High-Range, Water-Reducing and Retarding Admixture: ASTM C 494/C 494M,
Type G.

6. Plasticizing and Retarding Admixture: ASTM C 1017/C 1017M, Type Il

CURING MATERIALS

Evaporation Retarder: Waterborne, monomolecular film forming, manufactured for
application to fresh concrete.

Absorptive Cover: AASHTO M 182, Class 2, burlap cloth made from jute or kenaf,
weighing approximately 9 o0z./sq. yd. when dry.

Moisture-Retaining Cover: ASTM C 171, polyethylene film or white burlap-
polyethylene sheet.

Water: Potable.

Clear, Waterborne, Membrane-Forming Curing Compound: ASTM C 309, Type 1,
Class B, dissipating.

RELATED MATERIALS

Expansion- and Isolation-Joint-Filler Strips: ASTM D 1751, asphalt-saturated cellulosic
fiber or ASTM D 1752, cork or self-expanding cork.

CONCRETE MIXTURES

Prepare design mixtures for each type and strength of concrete, proportioned on the
basis of laboratory trial mixture or field test data, or both, according to ACI 301.

Footings: Proportion normal-weight concrete mixture as follows:

Minimum Compressive Strength: 3000 psi at 28 days.

Maximum Water-Cementitious Materials Ratio: 0.50.

Slump Limit: 4 inches, plus or minus 1 inch.

Air Content: 3 percent, plus or minus 1.5 percent at point of delivery for 1-1/2-
inch nominal maximum aggregate size.

PwpnPE

Slabs-on-Grade: Proportion normal-weight concrete mixture as follows:
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2.7

2.8

Minimum Compressive Strength: 3000 psi at 28 days.

Minimum Cementitious Materials Content: 540 Ib/cu. yd.

Slump Limit: 4 inches, plus or minus 1 inch.

Air Content: Do not allow air content of troweled finished floors to exceed 3
percent.

PwnE

Suspended Slabs on Metal Deck: Proportion normal weight concrete mixture as
follows:

1. Minimum Compressive Strength: 3000 psi at 28 days.

2. Maximum Water-Cementitious Materials Ratio: 0.48.

3 Slump Limit: 4 inches, plus or minus 1 inch. 8 inches for concrete with verified
slump of 2 to 4 inches prior to adding high-range water-reducing admixture and
plasticizing admixture.

4.  Air Content: Do not allow air content of troweled finished floors to exceed 3
percent., 3/4 inch maximum aggregate size.

FABRICATING REINFORCEMENT

Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice."

CONCRETE MIXING

Ready-Mixed Concrete: Measure, batch, mix, and deliver concrete according to
ASTM C 94/C 94M, and furnish batch ticket information.

1.  When air temperature is between 85 and 90 deg F, reduce mixing and delivery
time from 1-1/2 hours to 75 minutes; when air temperature is above 90 deg F,
reduce mixing and delivery time to 60 minutes.

PART 3 - EXECUTION

3.1

FORMWORK

Design, erect, shore, brace, and maintain formwork according to ACI 301 to support
vertical, lateral, static, and dynamic loads, and construction loads that might be
applied, until structure can support such loads.

Construct formwork so concrete members and structures are of size, shape, alignment,
elevation, and position indicated, within tolerance limits of ACI 117.
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3.2

A.

3.3

3.4

3.5

3.6

EMBEDDED ITEMS

Place and secure anchorage devices and other embedded items required for adjoining
work that is attached to or supported by cast-in-place concrete. Use setting drawings,
templates, diagrams, instructions, and directions furnished with items to be embedded.

STEEL REINFORCEMENT

General: Comply with CRSI's "Manual of Standard Practice" for placing reinforcement.

JOINTS

General: Construct joints true to line with faces perpendicular to surface plane of
concrete.

Isolation Joints in Slabs-on-Grade: After removing formwork, install joint-filler strips at
slab junctions with vertical surfaces, such as column pedestals, foundation walls, grade
beams, and other locations, as indicated.

CONCRETE PLACEMENT

Before placing concrete, verify that installation of formwork, reinforcement, and
embedded items is complete and that required inspections have been performed.

Deposit concrete continuously in one layer or in horizontal layers of such thickness that
no new concrete will be placed on concrete that has hardened enough to cause seams
or planes of weakness. If a section cannot be placed continuously, provide
construction joints as indicated. Deposit concrete to avoid segregation.

1. Consolidate placed concrete with mechanical vibrating equipment according to
ACI 301.
FINISHING FLOORS AND SLABS

General: Comply with ACI 302.1R recommendations for screeding, restraightening,
and finishing operations for concrete surfaces. Do not wet concrete surfaces.

Float Finish: Consolidate surface with power-driven floats or by hand floating if area is
small or inaccessible to power driven floats. Restraighten, cut down high spots, and fill
low spots. Repeat float passes and restraightening until surface is left with a uniform,
smooth, granular texture.

1. Apply float finish to surfaces to receive trowel finish.

Trowel Finish: After applying float finish, apply first troweling and consolidate concrete
by hand or power-driven trowel. Continue troweling passes and restraighten until
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3.7

3.8

3.9

surface is free of trowel marks and uniform in texture and appearance. Grind smooth
any surface defects that would telegraph through applied coatings or floor coverings.

1.  Apply a trowel finish to surfaces exposed to view or to be covered with carpet or
resilient flooring.

2. Finish and measure surface so gap at any point between concrete surface and
an unleveled, freestanding, 10-foot- long straightedge resting on 2 high spots and
placed anywhere on the surface does not exceed1/8 inch.

CONCRETE PROTECTING AND CURING

General: Protect freshly placed concrete from premature drying and excessive cold or
hot temperatures. Comply with ACI 306.1 for cold-weather protection and ACI 301 for
hot-weather protection during curing.

Cure concrete according to ACI 308.1, by one or a combination of the following
methods:

1. Moisture Curing: Keep surfaces continuously moist for not less than seven days.

2. Moisture-Retaining-Cover Curing: Cover concrete surfaces with moisture-
retaining cover for curing concrete, placed in widest practicable width, with sides
and ends lapped at least 12 inches, and sealed by waterproof tape or adhesive.
Cure for not less than seven days. Immediately repair any holes or tears during
curing period using cover material and waterproof tape.

3. Curing Compound: Apply uniformly in continuous operation by power spray or
roller according to manufacturer's written instructions. Recoat areas subjected to
heavy rainfall within three hours after initial application. Maintain continuity of
coating and repair damage during curing period.

a. After curing period has elapsed, remove curing compound without
damaging concrete surfaces by method recommended by curing
compound manufacturer unless manufacturer certifies curing compound
will not interfere with bonding of floor covering used on Project.

CONCRETE SURFACE REPAIRS

Defective Concrete: Repair and patch defective areas when approved by Architect.
Remove and replace concrete that cannot be repaired and patched to Architect's
approval.

FIELD QUALITY CONTROL

Testing and Inspecting: Owner will engage a qualified testing and inspecting agency to
perform field tests and inspections and prepare test reports.

Inspections:
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arwdOE

Steel reinforcement placement.

Steel reinforcement welding.

Headed bolts and studs.

Verification of use of required design mixture.

Concrete placement, including conveying and depositing.

C. Concrete Tests: Testing of composite samples of fresh concrete obtained according to
ASTM C 172 shall be performed according to the following requirements:

1.

Testing Frequency: Obtain one composite sample for each day's pour of each
concrete mixture less than 25 cu. yd., plus one set for each additional 50 cu. yd.
or fraction thereof.

a. When frequency of testing will provide fewer than five compressive-
strength tests for each concrete mixture, testing shall be conducted from at
least five randomly selected batches or from each batch if fewer than five
are used.

Slump: ASTM C 143/C 143M; one test at point of placement for each composite
sample, but not less than one test for each day's pour of each concrete mixture.
Perform additional tests when concrete consistency appears to change.

Air Content: ASTM C 231, pressure method, for normal-weight concrete; one
test for each composite sample, but not less than one test for each day's pour of
each concrete mixture.

Concrete Temperature: ASTM C 1064/C 1064M; one test hourly when air
temperature is 40 deg F and below and when 80 deg F and above, and one test
for each composite sample.

Unit Weight: ASTM C 567, fresh unit weight of structural lightweight concrete;
one test for each composite sample, but not less than one test for each day's
pour of each concrete mixture.

Compression Test Specimens: ASTM C 31/C 31M.

a. Cast and laboratory cure two sets of two standard cylinder specimens for
each composite sample.

b. Cast and field cure two sets of two standard cylinder specimens for each
composite sample.

Compressive-Strength Tests: ASTM C 39/C 39M; test one set of two laboratory-
cured specimens at 7 days and one set of two specimens at 28 days.

a. Test one set of two field-cured specimens at 7 days and one set of two
specimens at 28 days.

b. A compressive-strength test shall be the average compressive strength
from a set of two specimens obtained from same composite sample and
tested at age indicated.

When strength of field-cured cylinders is less than 85 percent of companion
laboratory-cured cylinders, Contractor shall evaluate operations and provide
corrective procedures for protecting and curing in-place concrete.
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10.

11.

12.

13.

14.

Strength of each concrete mixture will be satisfactory if every average of any
three consecutive compressive-strength tests equals or exceeds specified
compressive strength and no compressive-strength test value falls below
specified compressive strength by more than 500 psi.

Test results shall be reported in writing to Architect, concrete manufacturer, and
Contractor within 48 hours of testing. Reports of compressive-strength tests
shall contain Project identification name and number, date of concrete
placement, name of concrete testing and inspecting agency, location of concrete
batch in Work, design compressive strength at 28 days, concrete mixture
proportions and materials, compressive breaking strength, and type of break for
both 7- and 28-day tests.

Nondestructive Testing: Impact hammer, sonoscope, or other nondestructive
device may be permitted by Architect but will not be used as sole basis for
approval or rejection of concrete.

Additional Tests: Testing and inspecting agency shall make additional tests of
concrete when test results indicate that slump, air entrainment, compressive
strengths, or other requirements have not been met, as directed by Architect.
Testing and inspecting agency may conduct tests to determine adequacy of
concrete by cored cylinders complying with ASTM C 42/C 42M or by other
methods as directed by Architect.

Additional testing and inspecting, at Contractor's expense, will be performed to
determine compliance of replaced or additional work with specified requirements.
Correct deficiencies in the Work that test reports and inspections indicate dos not
comply with the Contract Documents.

END OF SECTION 033000
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SECTION 040120 - MAINTENANCE OF UNIT MASONRY

PART 1 - GENERAL

11 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 01 Specification Sections, apply to this
Section.
1.2 SUMMARY
A.  Section includes cleaning brick masonry as follows:
1. Preliminary cleaning.
2.  Cleaning exposed unit masonry surfaces.
3. Cleaning exposed concrete surfaces including foundations.
1.3 DEFINITIONS
A. Low-Pressure Spray: 100 to 400 psi; 4 to 6 gpm.

B.  High-Pressure Spray: 800 to 1200 psi; 4 to 6 gpm.

1.4 SUBMITTALS
A. Product Data: For each type of product indicated. Include recommendations for
application and use. Include test data substantiating that products comply with

requirements.

B. Qualification Data: For cleaning workers including field supervisors and workers,
chemical-cleaner manufacturer, and testing service.

C.  Quality-Control Program.

D. Cleaning Program.

15 QUALITY ASSURANCE

A. Cleaning Firm Qualifications: Engage cleaning workers experienced in masonry
cleaning to perform work of this Section. Cleaning workers shall have completed work
similar in material, design, and extent to that indicated for this Project with a record of
successful in-service performance.
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1. Field Supervision: Maintain experienced full-time supervisors on Project site
during times that cleaning work is in progress.

2. Cleaning Worker Qualifications: Persons who are experienced in cleaning work
of types they will be performing.

B. Chemical-Cleaner Manufacturer Qualifications: A firm regularly engaged in producing
cleaners that have been used for similar applications with successful results, and with
factory-trained representatives who are available for consultation and Project-site
inspection and assistance at no additional cost.

C. Quality-Control Program: Prepare a written quality-control program for this Project to
systematically demonstrate the ability of personnel to properly follow methods and use
materials and tools without damaging masonry.

D. Cleaning Program: Prepare a written cleaning program that describes cleaning
process in detail, including materials, methods, and equipment to be used, protection
of surrounding materials, and control of runoff during operations.

1. If materials and methods other than those indicated are proposed for any phase
of restoration work, add to the Quality-Control Program a written description of
such materials and methods, including evidence of successful use on
comparable projects, and demonstrations to show their effectiveness for this
Project and worker's ability to use such materials and methods properly.

E. Cleaning and Repair Appearance Standard: Cleaned and repaired surfaces are to
have a uniform appearance as viewed from 20 feet away by Architect. Perform
additional paint and stain removal, general cleaning, and spot cleaning of small areas
that are noticeably different, so that surface blends smoothly into surrounding areas.

F.  Mockups: Prepare mockups of cleaning to demonstrate aesthetic effects and set
quality standards for materials and execution.

1. Cleaning: Clean an area approximately 25 sq. ft. for each type of masonry,
concrete, and surface condition.

a. Test cleaners and methods on samples of adjacent materials for possible
adverse reactions. Do not use cleaners and methods known to have
deleterious effect.

b.  Allow a waiting period of not less than seven days after completion of
sample cleaning to permit a study of sample panels for negative reactions.

2. Approval of mockups does not constitute approval of deviations from the
Contract Documents contained in mockups unless Architect specifically approves
such deviations in writing.

3. Approved mockups may become part of the completed Work if undisturbed at
time of Substantial Completion.

G. Preinstallation Conference: Conduct conference at Project site.
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1.6

1.7

1. Review methods and procedures related to cleaning including, but not limited to,
the following:

a. Construction schedule. Verify availability of materials, Restoration Firm's
personnel, equipment, and facilities needed to make progress and avoid
delays.

b. Materials, material application, sequencing, tolerances, and required
clearances.

DELIVERY, STORAGE, AND HANDLING

Deliver materials to Project site in manufacturer's original and unopened containers,
labeled with manufacturer's name and type of products.

PROJECT CONDITIONS

Weather Limitations: Proceed with work only when existing and forecasted weather
conditions permit cleaning work to be performed according to manufacturers' written
instructions and specified requirements.

Clean masonry and concrete surfaces only when air temperature is 40 deg F and
above and is predicted to remain so for at least 7 days after completion of cleaning.

Comply with federal, state, and local regulations and requirements that apply to items
that include but are not limited to the use, containment, transport, and disposal of
cleaning products, and brick and mortar dust.

PART 2 - PRODUCTS

2.1

STAIN REMOVERS

Mineral Deposit Remover. Concentrated acidic cleaner for dissolving hard-water
deposits and other salts on masonry surfaces.

1. Products: Subject to compliance with requirements, available products that may
be incorporated into the Work include, but are not limited to, the following:

a. Diedrich Technologies Inc.; 930 White Scum Remover.

b. Hydroclean, Hydrochemical Techniques, Inc.: Hydroclean Brick, Granite,
Sandstone and Terra Cotta Cleaner (HT-626).

C. Sure Klean 1261 Hard Water Deposit Remover.

Metallic Stain Remover: Cleaning product that removes metallic stains including rust
stains from masonry surfaces.
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2.2

2.3

1. Products: Subject to compliance with requirements, available products that may
be incorporated into the Work include, but are not limited to, the following:

a. Diedrich Technologies Inc.; 940 Iron and Manganese Stain Remover .

b. Hydroclean, Hydrochemical Techniques, Inc.; Hydroclean Brick, Granite,
Sandstone and Terra Cotta Cleaner (HT-626).

C. Sure Klean 800 Stain Remover.

Other Stains: Products as recommended by cleaner manufacturer for removal of stain
causing materials.

PAINT REMOVERS

Solvent-Type Paint Remover: Manufacturer's standard water-rinsable, solvent-type gel
formulation for removing paint coatings from masonry.

1. Products: Subject to compliance with requirements, available products that may
be incorporated into the Work include, but are not limited to, the following:

a. Diedrich Technologies Inc.; 505 Special Coatings Stripper.

b. Hydroclean, Hydrochemical Techniques, Inc.; Hydroclean HT-300 Solvent
Paint Remover.

C. PROSOCO; Sure Klean Fast Acting Stripper.

CLEANING MATERIALS

Water: Potable.

Hot Water: Water heated to a temperature of 140 to 160 deg F.

Acidic Cleaner: Manufacturer's standard acidic cleaner composed of hydrofluoric acid
or ammonium bifluoride blended with other acids, detergents, wetting agents, and

inhibitors.

1. Products: Subject to compliance with requirements, available products that may
be incorporated into the Work include, but are not limited to, the following:

a. Diedrich Technologies Inc.; Diedrich 101 Masonry Restorer.

b. Hydroclean, Hydrochemical Techniques, Inc.; Hydroclean Brick, Granite,
Sandstone and Terra Cotta Cleaner (HT-626).

C. PROSOCO; Sure Klean Heavy-Duty Restoration Cleaner.
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A.

2.5

ACCESSORY MATERIALS

Liquid Strippable Masking Agent.  Manufacturer's standard liquid, film-forming,
strippable masking material for protecting glass, metal, and polished stone surfaces
from damaging effects of acidic and alkaline cleaners.

1. Products: Subject to compliance with requirements, available products that may
be incorporated into the Work include, but are not limited to, the following:

a. ABR Products, Inc.; Rubber Mask.
b. Price Research, Ltd.; Price Mask.
C. PROSOCO; Sure Klean Strippable Masking.

Masking Tape: Nonstaining, nonabsorbent material, compatible with pointing mortar
and surfaces adjacent to joints; that will easily come off entirely, including adhesive.

Miscellaneous Products: Select materials and methods of use based on the following,
subject to approval of a mockup:

Previous effectiveness in performing the work involved.
Little possibility of damaging exposed surfaces.
Consistency of each application.

Uniformity of the resulting overall appearance.

Do not use products or tools that could do the following:

arwdE

a. Remove, alter, or in any way harm the present condition or future
preservation of existing surfaces, including surrounding surfaces not in
contract.

b. Leave a residue on surfaces.

CHEMICAL CLEANING SOLUTIONS

Dilute chemical cleaners with water to produce solutions not exceeding concentration
recommended by chemical-cleaner manufacturer.

Acidic Cleaner Solution for Brick and Concrete: Dilute with water to produce
hydrofluoric acid content of 3 percent or less, but not greater than that recommended
by chemical-cleaner manufacturer.

PART 3 - EXECUTION

3.1

PROTECTION

Protect persons, motor vehicles, surrounding surfaces of building being restored,
building site, plants, grass, and surrounding buildings from harm resulting from
cleaning work.
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3.2

1. Erect temporary protective covers over walkways and at points of pedestrian and
vehicular entrance and exit that must remain in service during course of
restoration and cleaning work.

Comply with chemical-cleaner manufacturer's written instructions for protecting building
and other surfaces against damage from exposure to its products. Prevent chemical-
cleaning solutions from coming into contact with people, motor vehicles, landscaping,
buildings, and other surfaces that could be harmed by such contact.

1. Cover adjacent surfaces with materials that are proven to resist chemical

cleaners used unless chemical cleaners being used will not damage adjacent

surfaces. Use materials that contain only waterproof, UV-resistant adhesives.

Apply masking agents to comply with manufacturer's written instructions. Do not

apply liquid masking agent to painted or porous surfaces. When no longer

needed, promptly remove masking to prevent adhesive staining.

Keep wall wet below area being cleaned to prevent streaking from runoff.

Do not clean masonry and concrete during winds of sufficient force to spread

cleaning solutions to unprotected surfaces.

4, Neutralize and collect alkaline and acid wastes for disposal off Owner's property.

5. Provide lime beds or other measures as recommended by manufacturer of
cleaners to protect plants and grass.

6. Dispose of runoff from cleaning operations by legal means and in a manner that
prevents soil erosion, undermining of paving and foundations, damage to
landscaping, and water penetration into building interiors.

wn

Remove downspouts adjacent to masonry and store during masonry restoration and
cleaning. Reinstall when masonry restoration and cleaning are complete.

1. Provide temporary rain drainage during work to direct water away from building.

CLEANING MASONRY AND CONCRETE, GENERAL

Proceed with cleaning in an orderly manner; work from bottom to top of each scaffold
width and from one end of each elevation to the other, unless otherwise recommended
by cleaner manufacturer. Ensure that dirty residues and rinse water will not wash over
cleaned, dry surfaces.

Use only those cleaning methods indicated for each masonry material and location.

1. Do not use wire brushes or brushes that are not resistant to chemical cleaner
being used. Do not use plastic-bristle brushes if natural-fiber brushes will resist
chemical cleaner being used.

2. Use spray equipment that provides controlled application at volume and pressure
indicated, measured at spray tip. Adjust pressure and volume to ensure that
cleaning methods do not damage masonry.

a. Equip units with pressure gages.
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3.3

3. For chemical-cleaner spray application, use low-pressure tank or chemical pump
suitable for chemical cleaner indicated, equipped with cone-shaped spray tip.

4, For water-spray application, use fan-shaped spray tip that disperses water at an
angle of 25 to 50 degrees.

5. For high-pressure water-spray application, use fan-shaped spray tip that
disperses water at an angle of at least 40 degrees.

6. For heated water-spray application, use equipment capable of maintaining
temperature between 140 and 160 deg F at flow rates indicated.

7. For steam application, use steam generator capable of delivering live steam at
nozzle.

Perform each cleaning method indicated in a manner that results in uniform coverage
of all surfaces, including corners, moldings, and interstices, and that produces an even
effect without streaking or damaging masonry surfaces.

Water Application Methods:

1. Water-Spray Applications: Unless otherwise indicated, hold spray nozzle at least
6 inches from surface of masonry and apply water in horizontal back and forth
sweeping motion, overlapping previous strokes to produce uniform coverage.

Steam Cleaning: Apply steam to masonry and concrete surfaces at the very low
pressures indicated for each type of masonry material. Hold nozzle at least 6 inches
from surface of masonry and apply steam in horizontal back and forth sweeping
motion, overlapping previous strokes to produce uniform coverage.

Chemical-Cleaner Application Methods: Apply chemical cleaners to masonry and
concrete surfaces to comply with chemical-cleaner manufacturer's written instructions;
use brush or spray application. Do not spray apply at pressures exceeding 50 psi. Do
not allow chemicals to remain on surface for periods longer than those indicated or
recommended by manufacturer.

Rinse off chemical residue and soil by working upward from bottom to top of each
treated area at each stage or scaffold setting. Periodically during each rinse, test pH of
rinse water running off of cleaned area to determine that chemical cleaner is
completely removed.

1.  Apply neutralizing agent and repeat rinse if necessary to produce tested pH of
between 6.7 and 7.5.

After cleaning is complete, remove protection no longer required. Remove tape and
adhesive marks.

PRELIMINARY CLEANING

Preliminary Cleaning: Before beginning general cleaning, remove extraneous

substances that are resistant to cleaning methods being used. Extraneous substances
include paint, calking, mineral deposits, and metallic stains.
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3.4 PAINT REMOVAL

A. Paint Removal with Solvent-Type Paint Remover:

1.

2.

3.

Apply thick coating of paint remover to painted masonry with natural-fiber
cleaning brush, deep-nap roller, or large paint brush.

Allow paint remover to remain on surface for period recommended by
manufacturer. Agitate periodically with stiff-fiber brush.

Rinse with hot water applied by low-pressure spray to remove chemicals and
paint residue.

3.5 CLEANING BRICKWORK AND CONCRETE

A.  Acidic Chemical Cleaning:

1.
2.

Wet masonry with cold water applied by low-pressure spray.
Apply cleaner to masonry and concrete by brush or low-pressure spray. Let
cleaner remain on surface for period indicated below:

a. As recommended by chemical-cleaner manufacturer and confirmed by
mockup.

Rinse with cold water applied by low-pressure spray to remove initial acidic
residue.

Final rinse thoroughly with high-pressure water spray. Keep cleaned wall areas
wet and rinsed free of cleaner and residues to prevent streaking.

If additional cleaning is required, use a steam cleaning.

END OF SECTION 040120

MAINTENANCE OF UNIT MASONRY 040120 -8



UTAH NATIONAL GUARD DFCM PROJECT NO.:
RENOVATION OF READINESS CENTER 08032470
CAMP WILLIAMS BUILDING 5170

SECTION 042000 - UNIT MASONRY

PART 1 - GENERAL

11

A.

1.2

SUMMARY
This Section includes unit masonry assemblies consisting of the following:

1. Concrete masonry units (CMUS).

SUBMITTALS
Product Data: For each type of product indicated.

Shop Drawings: For reinforcing steel. Detail bending and placement of unit masonry
reinforcing bars. Comply with ACI 315, "Details and Detailing of Concrete
Reinforcement." Show elevations of reinforced walls.

Material Certificates: For each type of product indicated. Include statements of
material properties indicating compliance with requirements including compliance with
standards and type designations within standards.

1. For masonry units include material test reports substantiating compliance with
requirements.

Mix Designs: For each type of mortar and grout. Include description of type and
proportions of ingredients.

PART 2 - PRODUCTS

2.1

2.2

CONCRETE MASONRY UNITS (CMUs)

Shapes: Provide special shapes for jambs, and other special conditions.

Concrete Masonry Units: ASTM C 90.

1. Unit Compressive Strength: Provide units with minimum average net-area
compressive strength of 1,900 psi.

2. Weight Classification: Lightweight.

MORTAR AND GROUT MATERIALS

Portland Cement: ASTM C 150, Type | or Il
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B.
C.
D

E.

2.3

2.4

Hydrated Lime: ASTM C 207, Type S.
Aggregate for Mortar: ASTM C 144.
Aggregate for Grout: ASTM C 404.

Water: Potable.

REINFORCEMENT

Uncoated Steel Reinforcing Bars: ASTM A 615/A 615M or ASTM A 996/A 996M,
Grade 60.

MORTAR AND GROUT MIXES

General: Do not use admixtures, unless otherwise indicated.

1. Do not use calcium chloride in mortar or grout.
2. Limit cementitious materials in mortar to portland cement and lime.

Mortar for Unit Masonry: Comply with ASTM C 270, Property Specification.
1. Type: S.
Grout for Unit Masonry: Comply with ASTM C 476.

1. Use grout of type indicated or, if not otherwise indicated, of type (fine or coarse)
that will comply with Table 1.15.1 in ACI 530.1/ASCE 6/TMS 602 for dimensions
of grout spaces and pour height.

Compressive strength: 2,000 psi minimum.

Provide grout with a slump of 8 to 11 inches as measured according to
ASTM C 143/C 143M.

wn

PART 3 - EXECUTION

3.1

INSTALLATION, GENERAL

Use full-size units without cutting if possible. If cutting is required, cut units with motor-
driven saws; provide clean, sharp, unchipped edges. Allow units to dry before laying
unless wetting of units is specified. Install cut units with cut surfaces and, where
possible, cut edges concealed.

Comply with tolerances in ACI 530.1/ASCE 6/TMS 602 and with the following:
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3.2

3.3

1. For conspicuous vertical lines, such as external corners and jambs, do not vary
from plumb by more than 1/8 inch in 10 feet, 1/4 inch in 20 feet, or 1/2 inch
maximum.

2. For conspicuous horizontal lines, such as lintels, sills, parapets, and reveals, do
not vary from level by more than 1/8 inch in 10 feet, 1/4 inch in 20 feet, or 1/2
inch maximum.

LAYING MASONRY WALLS

Lay out walls in advance for accurate spacing of surface bond patterns with uniform
joint thicknesses and for accurate location of openings, movement-type joints, returns,
and offsets. Avoid using less-than-half-size units, particularly at corners, jambs, and,
where possible, at other locations.

Bond Pattern for Exposed Masonry: Unless otherwise indicated, lay exposed masonry
in running bond; do not use units with less than nominal 4-inch horizontal face
dimensions at corners or jambs.

Built-in Work: As construction progresses, build in items specified in this and other
Sections. Fill in solidly with masonry around built-in items.

Fill cores in hollow concrete masonry units with grout 24 inches under bearing plates,
beams, lintels, posts, and similar items, unless otherwise indicated.

MORTAR BEDDING AND JOINTING
Lay hollow concrete masonry units as follows:

1.  With face shells fully bedded in mortar and with head joints of depth equal to bed
joints.

2. With webs fully bedded in mortar in all courses of piers, columns, and pilasters.

3.  With webs fully bedded in mortar in grouted masonry, including starting course
on footings.

4.  With entire units, including areas under cells, fully bedded in mortar at starting
course on footings where cells are not grouted.

Lay solid masonry units with completely filled bed and head joints; butter ends with
sufficient mortar to fill head joints and shove into place. Do not deeply furrow bed
joints or slush head joints.

Tool exposed joints slightly concave when thumbprint hard, using a jointer larger than
joint thickness, unless otherwise indicated.
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3.4

A.

3.5

3.6

REINFORCED UNIT MASONRY INSTALLATION

Temporary Formwork and Shores: Construct formwork and shores as needed to
support reinforced masonry elements during construction.

1. Construct formwork to provide shape, line, and dimensions of completed
masonry as indicated. Make forms sufficiently tight to prevent leakage of mortar
and grout. Brace, tie, and support forms to maintain position and shape during
construction and curing of reinforced masonry.

2. Do not remove forms and shores until reinforced masonry members have
hardened sufficiently to carry their own weight and other temporary loads that
may be placed on them during construction.

Placing Reinforcement: Comply with requirements in ACI 530.1/ASCE 6/TMS 602.

Grouting: Do not place grout until entire height of masonry to be grouted has attained
enough strength to resist grout pressure.

1.  Comply with requirements in ACI 530.1/ASCE 6/TMS 602 for cleanouts and for
grout placement, including minimum grout space and maximum pour height.

2. Limit height of vertical grout pours to not more than 60 inches.

FIELD QUALITY CONTROL

Inspectors: Owner will engage qualified independent inspectors to perform inspections

and prepare reports. Allow inspectors access to scaffolding and work areas, as

needed to perform inspections.

1. Place grout only after inspectors have verified compliance of grout spaces and
grades, sizes, and locations of reinforcement.

Testing Agency: Owner will engage a qualified independent testing and inspecting
agency to perform field tests and inspections indicated below and prepare test reports:

Testing Frequency: One set of tests for each 5000 sq. ft. of wall area or portion
thereof.

Mortar Test (Property Specification): For each mix provided, per ASTM C 780. Test
mortar for mortar air content and compressive strength.

Grout Test (Compressive Strength): For each mix provided, per ASTM C 1019.

CLEANING

In-Progress Cleaning: Clean unit masonry as work progresses by dry brushing to
remove mortar fins and smears before tooling joints.
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B. Final Cleaning: After mortar is thoroughly set and cured, clean exposed masonry as
follows:

1.
2.
3.

4.

Test cleaning methods on sample wall panel; leave one-half of panel uncleaned
for comparison purposes.

Protect adjacent surfaces from contact with cleaner.

Wet wall surfaces with water before applying cleaners; remove cleaners promptly
by rinsing surfaces thoroughly with clear water.

Clean concrete masonry by cleaning method indicated in NCMA TEK 8-2A
applicable to type of stain on exposed surfaces.

END OF SECTION 042000
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SECTION 051200 - STRUCTURAL STEEL FRAMING

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes the following:

1. Structural steel.
2. Grout.

Related Sections include the following:

1. Division 01 Section "Quality Requirements" for independent testing agency
procedures and administrative requirements.

2. Division 05 Section "Steel Decking" for field installation of shear connectors.

DEFINITIONS

Structural Steel: Elements of structural-steel frame, as classified by AISC's "Code of

Standard Practice for Steel Buildings and Bridges," that support design loads.

SUBMITTALS

Product Data: For each type of product indicated.

Shop Drawings: Show fabrication of structural-steel components.

1. Include details of cuts, connections, splices, camber, holes, and other pertinent
data.

2. Include embedment drawings.

3. Indicate welds by standard AWS symbols, distinguishing between shop and field
welds, and show size, length, and type of each weld.

4, Indicate type, size, and length of bolts, distinguishing between shop and field
bolts. Identify pretensioned and slip-critical high-strength bolted connections.

Welding certificates.

Qualification Data: For Installer and fabricator.
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15

1.6

Mill Test Reports: Signed by manufacturers certifying that the following products
comply with requirements:

Structural steel including chemical and physical properties.

Bolts, nuts, and washers including mechanical properties and chemical analysis.
Direct-tension indicators.

Tension-control, high-strength bolt-nut-washer assembilies.

Shear stud connectors.

Shop primers.

Nonshrink grout.

NooswbhE

Source quality-control test reports.

QUALITY ASSURANCE

Installer Qualifications: A qualified installer who participates in the AISC Quality
Certification Program and is designated an AISC-Certified Erector, Category CASE.

Fabricator Qualifications: Comply with Owner’s requirements for approved fabricators.

Welding: Qualify procedures and personnel according to AWS D1.1, "Structural
Welding Code--Steel."

Comply with applicable provisions of the following specifications and documents:

1. AISC's "Code of Standard Practice for Steel Buildings and Bridges."

2. AISC's "Seismic Provisions for Structural Steel Buildings" and "Supplement
No. 2."

3.  AISC's "Specification for Structural Steel Buildings--Allowable Stress Design and
Plastic Design and Load and Resistance Factor Design Specification for
Structural Steel Buildings."

4.  AISC's "Specification for the Design of Steel Hollow Structural Sections."

5.  AISC's "Specification for Allowable Stress Design of Single-Angle Members and
Specification for Load and Resistance Factor Design of Single-Angle Members."

6. RCSC's "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts."

Preinstallation Conference: Conduct conference at Project site to comply with
requirements in Division 01 Section "Project Management and Coordination.”

DELIVERY, STORAGE, AND HANDLING

Store materials to permit easy access for inspection and identification. Keep steel
members off ground and spaced by using pallets, dunnage, or other supports and
spacers.  Protect steel members and packaged materials from erosion and
deterioration.
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1. Store fasteners in a protected place. Clean and relubricate bolts and nuts that
become dry or rusty before use.

2. Do not store materials on structure in a manner that might cause distortion,
damage, or overload to members or supporting structures. Repair or replace
damaged materials or structures as directed.

1.7 COORDINATION
A.  Furnish anchorage items to be embedded in or attached to other construction without

delaying the Work. Provide setting diagrams, sheet metal templates, instructions, and
directions for installation.

PART 2 - PRODUCTS

2.1 STRUCTURAL-STEEL MATERIALS
A.  W-Shapes: ASTM A 992/A 992M.
B. Plate and Bar: ASTM A 36/A 36M or ASTM A 572/A 572M, Grade 50.
C. Cold-Formed Hollow Structural Sections: ASTM A 500, Grade B, structural tubing.

D. Welding Electrodes: Comply with AWS requirements.

2.2 BOLTS, CONNECTORS, AND ANCHORS

A. High-Strength Bolts, Nuts, and Washers: ASTM A 325, Type 1, heavy hex steel
structural bolts; ASTM A 563 heavy hex carbon-steel nuts; and ASTM F 436 hardened
carbon-steel washers.

1. Finish: Plain.
2. Direct-Tension Indicators: ASTM F 959, Type 325 compressible-washer type.

a. Finish: Plain.
B. Unheaded Anchor Rods: ASTM F 1554, Grade 105.

Configuration: Straight.

Nuts: ASTM A 563 heavy-hex carbon steel.

Plate Washers: ASTM A 36/A 36M carbon steel.
Washers: ASTM F 436, Type 1, hardened carbon steel.
Finish: Plain.

arwdE

C. Headed Anchor Rods: ASTM F 1554, Grade 36, straight.

1. Nuts: ASTM A 563 heavy-hex carbon steel.
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2.3

2.4

2.5

2. Plate Washers: ASTM A 36/A 36M carbon steel.
3. Washers: ASTM F 436, Type 1, hardened carbon steel.
4, Finish: Plain.

Shear Connectors: ASTM A 108, Grades 1015 through 1020, headed-stud type, cold-
finished carbon steel; AWS D1.1, Type B.

Sleeve Nuts: ASTM A 108, Grade 1018, cold-finished carbon steel.

PRIMER

Primer: Fabricator's standard lead- and chromate-free, nonasphaltic, rust-inhibiting
primer.

GROUT

Nonmetallic, Shrinkage-Resistant Grout: ASTM C 1107, factory-packaged, nonmetallic
aggregate grout, noncorrosive, nonstaining, mixed with water to consistency suitable
for application and a 30-minute working time.

FABRICATION

Structural Steel: Fabricate and assemble in shop to greatest extent possible.
Fabricate according to AISC's "Code of Standard Practice for Steel Buildings and
Bridges" and AISC's "Specification for Structural Steel Buildings--Allowable Stress
Design and Plastic Design and Load and Resistance Factor Design Specification for
Structural Steel Buildings."

1. Camber structural-steel members where indicated.

2. Identify high-strength structural steel according to ASTM A 6/ A 6M and maintain
markings until structural steel has been erected.

3. Mark and match-mark materials for field assembly.

4.  Complete structural-steel assemblies, including welding of units, before starting
shop-priming operations.

Thermal Cutting: Perform thermal cutting by machine to greatest extent possible.

1. Plane thermally cut edges to be welded to comply with requirements in
AWS D1.1.

Bolt Holes: Cut, drill, mechanically thermal cut, or punch standard bolt holes
perpendicular to metal surfaces.

Finishing: Accurately finish ends of columns and other members transmitting bearing
loads.
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2.6

2.7

Cleaning: Clean and prepare steel surfaces that are to remain unpainted according to
SSPC-SP 3, "Power Tool Cleaning."

Shear Connectors: Prepare steel surfaces as recommended by manufacturer of shear
connectors. Use automatic end welding of headed-stud shear connectors according to
AWS D1.1 and manufacturer's written instructions.

Holes: Provide holes required for securing other work to structural steel and for
passage of other work through steel framing members.

1. Cut, drill, or punch holes perpendicular to steel surfaces. Do not thermally cut
bolt holes or enlarge holes by burning.

2. Base-Plate Holes: Cut, drill, mechanically thermal cut, or punch holes
perpendicular to steel surfaces.

3. Weld threaded nuts to framing and other specialty items indicated to receive
other work.

SHOP CONNECTIONS

High-Strength Bolts: Shop install high-strength bolts according to RCSC's
"Specification for Structural Joints Using ASTM A 325 or A 490 Bolts" for type of bolt
and type of joint specified.

1. Joint Type: Snug tightened.

Weld Connections: Comply with AWS D1.1 for welding procedure specifications,
tolerances, appearance, and quality of welds and for methods used in correcting
welding work.

1. Remove backing bars or runoff tabs, back gouge, and grind steel smooth.

2. Assemble and weld built-up sections by methods that will maintain true alignment
of axes without exceeding tolerances of AISC's "Code of Standard Practice for
Steel Buildings and Bridges" for mill material.

3. Verify that weld sizes, fabrication sequence, and equipment used for
architecturally exposed structural steel will limit distortions to allowable
tolerances. Prevent weld show-through on exposed steel surfaces.

a. Grind butt welds flush.

b. Grind or fill exposed fillet welds to smooth profile. Dress exposed welds.
SHOP PRIMING
Shop prime steel surfaces except the following:
1. Surfaces embedded in concrete or mortar. Extend priming of partially embedded

members to a depth of 2 inches.
2. Surfaces to be field welded.
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3. Surfaces to be high-strength bolted with slip-critical connections.
4. Surfaces to receive sprayed fire-resistive materials.

Surface Preparation: Clean surfaces to be painted. Remove loose rust and mill scale
and spatter, slag, or flux deposits. Prepare surfaces according to the following
specifications and standards:

1. SSPC-SP 3, "Power Tool Cleaning."

Priming: Immediately after surface preparation, apply primer according to
manufacturer's written instructions and at rate recommended by SSPC to provide a dry
film thickness of not less than 1.5 mils. Use priming methods that result in full
coverage of joints, corners, edges, and exposed surfaces.

1. Stripe paint corners, crevices, bolts, welds, and sharp edges.
2. Apply two coats of shop paint to inaccessible surfaces after assembly or erection.
Change color of second coat to distinguish it from first.

PART 3 - EXECUTION

3.1

A.

3.2

3.3

EXAMINATION

Verify elevations of concrete- and masonry-bearing surfaces and locations of anchor
rods, bearing plates, and other embedments, with steel erector present, for compliance
with requirements.

Proceed with installation only after unsatisfactory conditions have been corrected.

PREPARATION

Provide temporary shores, guys, braces, and other supports during erection to keep
structural steel secure, plumb, and in alignment against temporary construction loads
and loads equal in intensity to design loads. Remove temporary supports when
permanent structural steel, connections, and bracing are in place, unless otherwise
indicated.

1. Do not remove temporary shoring supporting composite deck construction until
cast-in-place concrete has attained its design compressive strength.

ERECTION

Set structural steel accurately in locations and to elevations indicated and according to
AISC's "Code of Standard Practice for Steel Buildings and Bridges" and "Specification
for Structural Steel Buildings--Allowable Stress Design and Plastic Design and Load
and Resistance Factor Design Specification for Structural Steel Buildings."
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3.4

Base and Bearing Plates: Clean concrete- and masonry-bearing surfaces of bond-
reducing materials, and roughen surfaces prior to setting base and bearing plates.
Clean bottom surface of base and bearing plates.

1.  Set base and bearing plates for structural members on wedges, shims, or setting
nuts as required.

2. Weld plate washers to top of base plate.

3. Snug-tighten anchor rods after supported members have been positioned and
plumbed. Do not remove wedges or shims but, if protruding, cut off flush with
edge of base or bearing plate before packing with grout.

4, Promptly pack grout solidly between bearing surfaces and base or bearing plates
so no voids remain. Neatly finish exposed surfaces; protect grout and allow to
cure. Comply with manufacturer's written installation instructions for shrinkage-
resistant grouts.

Maintain erection tolerances of structural steel and architecturally exposed structural
steel within AISC's "Code of Standard Practice for Steel Buildings and Bridges."

Align and adjust various members forming part of complete frame or structure before
permanently fastening. Before assembly, clean bearing surfaces and other surfaces
that will be in permanent contact with members. Perform necessary adjustments to
compensate for discrepancies in elevations and alignment.

1. Level and plumb individual members of structure.

2. Make allowances for difference between temperature at time of erection and
mean temperature when structure is completed and in service.

Splice members only where indicated.

Do not use thermal cutting during erection.

Do not enlarge unfair holes in members by burning or using drift pins. Ream holes that
must be enlarged to admit bolts.

Shear Connectors: Prepare steel surfaces as recommended by manufacturer of shear
connectors. Use automatic end welding of headed-stud shear connectors according to
AWS D1.1 and manufacturer's written instructions.

FIELD CONNECTIONS

High-Strength Bolts: Install high-strength bolts according to RCSC's "Specification for
Structural Joints Using ASTM A 325 or A 490 Bolts" for type of bolt and type of joint

specified.

1. Joint Type: Snug tightened.
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3.5

Weld Connections: Comply with AWS D1.1 for welding procedure specifications,
tolerances, appearance, and quality of welds and for methods used in correcting
welding work.

1.  Comply with AISC's "Code of Standard Practice for Steel Buildings and Bridges"
and "Specification for Structural Steel Buildings--Allowable Stress Design and
Plastic Design and Load and Resistance Factor Design Specification for
Structural Steel Buildings" for bearing, adequacy of temporary connections,
alignment, and removal of paint on surfaces adjacent to field welds.
Remove backing bars or runoff tabs, back gouge, and grind steel smooth.
Assemble and weld built-up sections by methods that will maintain true alignment
of axes without exceeding tolerances of AISC's "Code of Standard Practice for
Steel Buildings and Bridges" for mill material.
4.  Verify that weld sizes, fabrication sequence, and equipment used for
architecturally exposed structural steel will limit distortions to allowable
tolerances. Prevent weld show-through on exposed steel surfaces.

wnN

a. Grind butt welds flush.
b. Grind or fill exposed fillet welds to smooth profile. Dress exposed welds.

FIELD QUALITY CONTROL

Testing Agency: Owner will engage a qualified independent testing and inspecting
agency to inspect field welds and high-strength bolted connections.

Bolted Connections: Shop-bolted connections will be tested and inspected according
to RCSC's "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts.”

Welded Connections: Field welds will be visually inspected according to AWS D1.1.

1. In addition to visual inspection, field welds will be tested according to AWS D1.1
and the following inspection procedures, at testing agency's option:

a. Liquid Penetrant Inspection: ASTM E 165.

b. Magnetic Particle Inspection: ASTM E 709; performed on root pass and on
finished weld. Cracks or zones of incomplete fusion or penetration will not
be accepted.

C. Ultrasonic Inspection: ASTM E 164.

d. Radiographic Inspection: ASTM E 94.

In addition to visual inspection, test and inspect field-welded shear connectors
according to requirements in AWS D1.1 for stud welding and as follows:

1. Perform bend tests if visual inspections reveal either a less-than- continuous
360-degree flash or welding repairs to any shear connector.

2. Conduct tests on additional shear connectors if weld fracture occurs on shear
connectors already tested, according to requirements in AWS D1.1.
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E. Correct deficiencies in Work that test reports and inspections indicate does not comply
with the Contract Documents.

3.6 REPAIRS AND PROTECTION
A. Touchup Painting: After installation, promptly clean, prepare, and prime or reprime
field connections, rust spots, and abraded surfaces of prime-painted joists and
accessories, bearing plates, and abutting structural steel.
1. Clean and prepare surfaces by SSPC-SP 2 hand-tool cleaning or SSPC-SP 3
power-tool cleaning.

2. Apply a compatible primer of same type as shop primer used on adjacent
surfaces.

END OF SECTION 051200
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SECTION 053100 - STEEL DECKING

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and

Supplementary Conditions and Division 01 Specification Sections, apply to this

Section.

SUMMARY

This Section includes the following:

1. Composite floor deck.

Related Sections include the following:

1. Division 03 Section "Cast-in-Place Concrete" for concrete fill.

2. Division 05 Section "Structural Steel Framing" for shop- and field-welded shear
connectors.

SUBMITTALS

Product Data: For each type of deck, accessory, and product indicated.

Shop Drawings: Show layout and types of deck panels, anchorage details, reinforcing

channels, pans, cut deck openings, special jointing, accessories, and attachments to

other construction.

Product Certificates: For each type of steel deck, signed by product manufacturer.

Welding certificates.

Field quality-control test and inspection reports.

Product Test Reports: Based on evaluation of comprehensive tests performed by a

qgualified testing agency, indicating that each of the following complies with

requirements:

1. Power-actuated mechanical fasteners.

Research/Evaluation Reports: For steel deck.
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1.4

A.

15

QUALITY ASSURANCE

Testing Agency Qualifications: An independent agency qualified according to
ASTM E 329 for testing indicated.

Welding: Qualify procedures and personnel according to AWS D1.3, "Structural
Welding Code - Sheet Steel.”

AISI Specifications: Comply with calculated structural characteristics of steel deck
according to AlSI's "North American Specification for the Design of Cold-Formed Steel
Structural Members."

DELIVERY, STORAGE, AND HANDLING

Protect steel deck from corrosion, deformation, and other damage during delivery,
storage, and handling.

Stack steel deck on platforms or pallets and slope to provide drainage. Protect with a
waterproof covering and ventilate to avoid condensation.

PART 2 - PRODUCTS

2.1

2.2

MANUFACTURERS

Available Manufacturers: Subject to compliance with requirements, manufacturers
offering products that may be incorporated into the Work include, but are not limited to,
the following:

1. Steel Deck:

a. ASC Profiles, Inc.
b. Nucor Corp.; Vulcraft Division.
C. Verco Manufacturing Co.

COMPOSITE FLOOR DECK

Composite Steel Floor Deck: Fabricate panels, with integrally embossed or raised
pattern ribs and interlocking side laps, to comply with "SDI Specifications and
Commentary for Composite Steel Floor Deck," in SDI Publication No. 30, with the
minimum section properties indicated, and with the following:

1. Galvanized Steel Sheet: ASTM A 653/A 653M, Structural Steel (SS), Grade 33,
G60 zinc coating.

2. Profile Depth: As indicated.

3. Design Uncoated-Steel Thickness: As indicated.
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2.3

4. Span Condition: As indicated.

ACCESSORIES

General: Provide manufacturer's standard accessory materials for deck that comply
with requirements indicated.

Mechanical Fasteners: Corrosion-resistant, low-velocity, power-actuated or
pneumatically driven carbon-steel fasteners; or self-drilling, self-threading screws.

Side-Lap Fasteners: Corrosion-resistant, hexagonal washer head; self-drilling, carbon-
steel screws, No. 10 minimum diameter.

Flexible Closure Strips: Vulcanized, closed-cell, synthetic rubber.

Miscellaneous Sheet Metal Deck Accessories: Steel sheet, minimum yield strength of
33,000 psi, not less than 0.0359-inch design uncoated thickness, of same material and
finish as deck; of profile indicated or required for application.

Pour Stops and Girder Fillers: Steel sheet, minimum yield strength of 33,000 psi, of
same material and finish as deck, and of thickness and profile recommended by SDI
Publication No. 30 for overhang and slab depth.

Column Closures, End Closures, Z-Closures, and Cover Plates: Steel sheet, of same
material, finish, and thickness as deck, unless otherwise indicated.

Weld Washers: Uncoated steel sheet, shaped to fit deck rib, 0.0598 inch thick, with
factory-punched hole of 3/8-inch minimum diameter.

Galvanizing Repair Paint: ASTM A 780.

Repair Paint: Manufacturer's standard rust-inhibitive primer of same color as primer.

PART 3 - EXECUTION

3.1

3.2

EXAMINATION

Examine supporting frame and field conditions for compliance with requirements for
installation tolerances and other conditions affecting performance.

INSTALLATION, GENERAL

Install deck panels and accessories according to applicable specifications and

commentary in SDI Publication No. 30, manufacturer's written instructions, and
requirements in this Section.
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3.3

Install temporary shoring before placing deck panels, if required to meet deflection
limitations.

Locate deck bundles to prevent overloading of supporting members.

Place deck panels on supporting frame and adjust to final position with ends accurately
aligned and bearing on supporting frame before being permanently fastened. Do not
stretch or contract side-lap interlocks.

Place deck panels flat and square and fasten to supporting frame without warp or
deflection.

Cut and neatly fit deck panels and accessories around openings and other work
projecting through or adjacent to deck.

Provide additional reinforcement and closure pieces at openings as required for
strength, continuity of deck, and support of other work.

Comply with AWS requirements and procedures for manual shielded metal arc
welding, appearance and quality of welds, and methods used for correcting welding
work.

Mechanical fasteners may be used in lieu of welding to fasten deck. Locate
mechanical fasteners and install according to deck manufacturer's written instructions.
FLOOR-DECK INSTALLATION

Fasten floor-deck panels to steel supporting members by arc spot (puddle) welds of the
surface diameter indicated and as follows:

1. Weld Diameter: 3/4 inch, nominal.
2. Weld Spacing: Space and locate welds as indicated.
3. Weld Washers: Install weld washers at each weld location.

Side-Lap and Perimeter Edge Fastening: Fasten side laps and perimeter edges of
panels between supports, as indicated on the structural drawings.

End Bearing: Install deck ends over supporting frame with a minimum end bearing of 2
inches, with end joints as follows:

1. End Joints: Lapped or butted at Contractor's option.

Pour Stops and Girder Fillers: Weld steel sheet pour stops and girder fillers to
supporting structure according to SDI recommendations, unless otherwise indicated.

Floor-Deck Closures: Weld steel sheet column closures, cell closures, and Z-closures
to deck, according to SDI recommendations, to provide tight-fitting closures at open
ends of ribs and sides of deck.
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3.4

A.

3.5

FIELD QUALITY CONTROL

Testing Agency: Owner will engage a qualified independent testing and inspecting
agency to perform field tests and inspections and prepare test reports.

Field welds will be subject to inspection.

Testing agency will report inspection results promptly and in writing to Contractor and
Architect.

Remove and replace work that does not comply with specified requirements.

Additional inspecting, at Contractor's expense, will be performed to determine
compliance of corrected work with specified requirements.

REPAIRS AND PROTECTION

Galvanizing Repairs: Prepare and repair damaged galvanized coatings on both
surfaces of deck with galvanized repair paint according to ASTM A 780 and

manufacturer's written instructions.

Repair Painting: Wire brush and clean rust spots, welds, and abraded areas on both
surfaces of prime-painted deck immediately after installation, and apply repair paint.

1. Apply repair paint, of same color as adjacent shop-primed deck, to bottom
surfaces of deck exposed to view.

Provide final protection and maintain conditions to ensure that steel deck is without
damage or deterioration at time of Substantial Completion.

END OF SECTION 053100
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SECTION 057000 - DECORATIVE METAL

PART 1 - GENERAL

1.1

A.

1.2

13

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section Includes:

1. Window security bars.

SUBMITTALS

Product Data: For each type of product indicated, including finishing materials.

Shop Drawings: Show fabrication and installation details for decorative metal.

1. Include plans, elevations, component details, and attachments to other work.

2. Indicate materials and profiles of each decorative metal member, fittings, joinery,
finishes, fasteners, anchorages, and accessory items.

Qualification Data: For qualified fabricator and powder-coating applicator.

Welding certificates.

QUALITY ASSURANCE

Fabricator Qualifications: A firm experienced in producing decorative metal similar to
that indicated for this Project and with a record of successful in-service performance,
as well as sufficient production capacity to produce required units.

Installer Qualifications: Fabricator of products.

Powder-Coating Applicator Qualifications: A firm experienced in successfully applying
powder coatings of type indicated and employing competent control personnel to
conduct continuing, effective quality-control program to ensure compliance with
requirements.

Welding Qualifications: Qualify procedures and personnel according to the following:

1. AWS D1.1/D1.1M, "Structural Welding Code - Steel."
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15

A.

1.6

1.7

DELIVERY, STORAGE, AND HANDLING

Store decorative metal in a well-ventilated area, away from uncured concrete and
masonry, and protected from weather, moisture, soiling, abrasion, extreme
temperatures, and humidity.

PROJECT CONDITIONS

Field Measurements: Verify actual locations of walls and other construction contiguous
with decorative metal by field measurements before fabrication and indicate
measurements on Shop Drawings.

COORDINATION

Coordinate installation of anchorages for decorative metal items. Furnish setting

drawings, templates, and directions for installing anchorages. Deliver such items to
Project site in time for installation.

PART 2 - PRODUCTS

2.1

2.2

2.3

METALS, GENERAL

Metal Surfaces, General: Provide materials with smooth, flat surfaces unless
otherwise indicated. Provide materials without seam marks, roller marks, rolled trade
names, stains, discolorations, or blemishes.

STEEL AND IRON

Plates, Shapes, and Bars: ASTM A 36/A 36M.

FASTENERS

Fasteners for Anchoring to Other Construction: Unless otherwise indicated, select
fasteners of type, grade, and class required to produce connections suitable for
anchoring indicated items to other types of construction indicated.

Post-Installed Anchors:

1. Material for Exterior Locations: Alloy Group 1 stainless-steel bolts, ASTM F 593,
and nuts, ASTM F 594,
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2.4

A.

2.5

2.6

MISCELLANEOUS MATERIALS

Welding Rods and Bare Electrodes: Select according to AWS specifications for metal
alloy welded.

Galvanizing Repair Paint: High-zinc-dust-content paint complying with SSPC-Paint 20
and compatible with paints specified to be used over it.

FABRICATION, GENERAL

Assemble items in the shop to greatest extent possible to minimize field splicing and
assembly. Disassemble units only as necessary for shipping and handling limitations.
Clearly mark units for reassembly and coordinated installation. Use connections that
maintain structural value of joined pieces.

Form decorative metal to required shapes and sizes, true to line and level with true
curves and accurate angles and surfaces. Finish exposed surfaces to smooth, sharp,
well-defined lines and arris.

Cut, drill, and punch metals cleanly and accurately. Remove burrs and ease edges to
a radius of approximately 1/32 inch unless otherwise indicated. Remove sharp or
rough areas on exposed surfaces.

Mill joints to a tight, hairline fit. Cope or miter corner joints. Fabricate connections that
will be exposed to weather in a manner to exclude water.

Provide necessary rebates, lugs, and brackets to assemble units and to attach to other
work. Cut, reinforce, drill, and tap as needed to receive finish hardware, screws, and
similar items unless otherwise indicated.

Comply with AWS for recommended practices in shop welding. Clean exposed welded
joints of flux, and dress exposed and contact surfaces.

WINDOW SECURITY BARS

General: Fabricate decorative window bars to designs indicated from steel bars and
shapes of sizes and profiles indicated. Form steel bars by coping, mitering, and
welding.

Welding: Interconnect grille members with full-length, full-penetration welds unless
otherwise indicated. Use welding method that is appropriate for metal and finish
indicated and that develops full strength of members joined. Finish exposed welds and
surfaces smooth, flush, and blended to match adjoining surfaces.

Brackets, Fittings, and Anchors: Provide wall brackets, fittings, and anchors to connect
decorative window grilles to other work unless otherwise indicated.
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2.7

2.8

1. Furnish inserts and other anchorage devices to connect decorative window
grilles to concrete and masonry work. Coordinate anchorage devices with
supporting structure.

2. Fabricate anchorage devices that are capable of withstanding loads indicated.

FINISHES, GENERAL

Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products"
for recommendations for applying and designating finishes.

STEEL AND IRON FINISHES

Galvanizing: Hot-dip galvanize products made from rolled, pressed, and forged steel
shapes, castings, plates, bars, and strips indicated to be galvanized to comply with
ASTM A 123/A 123M.

1. Hot-dip galvanize steel and iron hardware indicated to be galvanized to comply
with ASTM A 153/A 153M.

2. Do not quench or apply post-galvanizing treatments that might interfere with paint
adhesion.

Powder-Coat Finish: Prepare, treat, and coat galvanized metal to comply with resin
manufacturer's written instructions and as follows:

1. Prepare galvanized metal by thoroughly removing grease, dirt, oil, flux, and other
foreign matter.

2. Treat prepared metal with zinc-phosphate pretreatment, rinse, and seal surfaces.

3.  Apply thermosetting polyester or acrylic urethane powder coating with cured-film
thickness not less than 1.5 mils.

4. Color: As selected by Architect from manufacturer's full range.

PART 3 - EXECUTION

3.1

3.2

EXAMINATION

Examine substrates and conditions, with Installer present, for compliance with
requirements for installation tolerances and other conditions affecting performance of
decorative metal.

Proceed with installation only after unsatisfactory conditions have been corrected.

INSTALLATION, GENERAL

Provide anchorage devices and fasteners where needed to secure decorative metal to
in-place construction.
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3.3

3.4

Perform cutting, drilling, and fitting required to install decorative metal. Set products
accurately in location, alignment, and elevation, measured from established lines and
levels.

Do not cut or abrade finishes that cannot be completely restored in the field. Return
items with such finishes to the shop for required alterations, followed by complete
refinishing, or provide new units as required.

Restore protective coverings that have been damaged during shipment or installation.
Remove protective coverings only when there is no possibility of damage from other
work yet to be performed at same location.

1. Retain protective coverings intact; remove coverings simultaneously from
similarly finished items to preclude nonuniform oxidation and discoloration.

INSTALLING DECORATIVE WINDOW SECURITY BARS

Fasten security bar frames to concrete and masonry walls with postinstalled anchors.

Peen exposed threads of anchors to prevent removal of security bars.

CLEANING AND PROTECTION

Unless otherwise indicated, clean metals by washing thoroughly with clean water and
soap, rinsing with clean water, and drying with soft cloths.

Touchup Painting: Immediately after erection, clean field welds, bolted connections,
and abraded areas of shop paint, and paint exposed areas with same material as used
for shop painting to comply with SSPC-PA 1 for touching up shop-painted surfaces.

1.  Apply by brush or spray to provide a minimum 2.0-mil dry film thickness.

Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and
repair galvanizing to comply with ASTM A 780.

Protect finishes of decorative metal from damage during construction period with
temporary protective coverings approved by decorative metal fabricator. Remove
protective covering at time of Substantial Completion.

Restore finishes damaged during installation and construction period so no evidence
remains of correction work. Return items that cannot be refinished in the field to the
shop; make required alterations and refinish entire unit, or provide new units.

END OF SECTION 057000
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SECTION 061053 - MISCELLANEOUS ROUGH CARPENTRY

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes the following:

1. Wood blocking and nailers.

DEFINITIONS

Dimension Lumber: Lumber of 2 inches nominal or greater but less than 5 inches
nominal in least dimension.

Lumber grading agencies, and the abbreviations used to reference them, include the
following:

1. WCLIB: West Coast Lumber Inspection Bureau
2. WWPA: Western Wood Products Association.
DELIVERY, STORAGE, AND HANDLING

Stack lumber flat with spacers between each bundle to provide air circulation. Provide
for air circulation around stacks and under coverings.

Deliver interior wood materials that are to be exposed to view only after building is
enclosed and weatherproof, wet work other than painting is dry, and HVAC system is
operating and maintaining temperature and humidity at occupancy levels.

PART 2 - PRODUCTS

2.1

WOOD PRODUCTS, GENERAL

Lumber: DOC PS 20 and applicable rules of grading agencies indicated. If no grading
agency is indicated, provide lumber that complies with the applicable rules of any rules-
writing agency certified by the ALSC Board of Review. Provide lumber graded by an
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2.2

2.3

w

o O

m

agency certified by the ALSC Board of Review to inspect and grade lumber under the
rules indicated.

1. Factory mark each piece of lumber with grade stamp of grading agency.

2. Where nominal sizes are indicated, provide actual sizes required by DOC PS 20
for moisture content specified. Where actual sizes are indicated, they are
minimum dressed sizes for dry lumber.

3. Provide dressed lumber, S4S, unless otherwise indicated.

MISCELLANEOUS LUMBER

General:  Provide miscellaneous lumber indicated and Ilumber for support or
attachment of other construction, including the following:

1. Blocking.
2. Nailers.

For items of dimension lumber size, provide Construction or No. 2 grade lumber with
19 percent maximum moisture content and the following species:

1. Western woods; WCLIB or WWPA.

For blocking and nailers, select and cut lumber to eliminate knots and other defects
that will interfere with attachment of other work.

FASTENERS

General: Provide fasteners of size and type indicated that comply with requirements
specified in this Article for material and manufacture.

Nails, Brads, and Staples: ASTM F 1667.

Power-Driven Fasteners: NES NER-272.

Wood Screws: ASME B18.6.1.

Screws for Fastening to Cold-Formed Metal Framing: ASTM C 954, except with wafer
heads and reamer wings, length as recommended by screw manufacturer for material
being fastened.

Lag Bolts: ASME B18.2.1.

Bolts: Steel bolts complying with ASTM A 307, Grade A; with ASTM A 563 hex nuts
and, where indicated, flat washers.

Expansion Anchors: Anchor bolt and sleeve assembly of material indicated below with
capability to sustain, without failure, a load equal to 6 times the load imposed when
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installed in unit masonry assemblies and equal to 4 times the load imposed when
installed in concrete as determined by testing per ASTM E 488 conducted by a
gualified independent testing and inspecting agency.

1. Material: Carbon-steel components, zinc plated to comply with ASTM B 633,
Class Fe/Zn 5.

PART 3 - EXECUTION

3.1

INSTALLATION, GENERAL

Set carpentry to required levels and lines, with members plumb, true to line, cut, and
fitted. Fit carpentry to other construction; scribe and cope as needed for accurate fit.
Locate nailers, blocking, and similar supports to comply with requirements for attaching
other construction.

Framing Standard: Comply with AF&PA's "Details for Conventional Wood Frame
Construction," unless otherwise indicated.

Provide blocking and framing as indicated and as required to support facing materials,
fixtures, specialty items, and trim.

Sort and select lumber so that natural characteristics will not interfere with installation
or with fastening other materials to lumber. Do not use materials with defects that
interfere with function of member or pieces that are too small to use with minimum
number of joints or optimum joint arrangement.

Install where indicated and where required for attaching other work. Form to shapes
indicated and cut as required for true line and level of attached work. Coordinate
locations with other work involved.

Attach items to substrates to support applied loading. Recess bolts and nuts flush with
surfaces, unless otherwise indicated.

END OF SECTION 061053
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SECTION 064023 - INTERIOR ARCHITECTURAL WOODWORK

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes the following:

1. Plastic-laminate cabinets.
2. Plastic-laminate countertops.

Related Sections include the following:

1. Division 06 Section "Rough Carpentry” for wood furring, blocking, shims, and
hanging strips required for installing woodwork and concealed within other
construction before woodwork installation.

DEFINITIONS

Interior architectural woodwork includes wood furring, blocking, shims, and hanging
strips for installing woodwork items unless concealed within other construction before
woodwork installation.

SUBMITTALS

Product Data: For each type of product indicated, including cabinet hardware and
accessories.

Shop Drawings: Show location of each item, dimensioned plans and elevations, large-
scale details, attachment devices, and other components.

1. Show details full size.

2. Show locations and sizes of furring, blocking, and hanging strips, including
concealed blocking and reinforcement specified in other Sections.

3. Show locations and sizes of cutouts and holes for plumbing fixtures and other
items installed in architectural woodwork.

Samples for Initial Selection:
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1.5

1.6

1.7

1.8

1. Plastic laminates.
2. Thermoset decorative panels.

Quialification Data: For Installer and fabricator.

QUALITY ASSURANCE

Fabricator Qualifications: Shop that employs skilled workers who custom-fabricate
products similar to those required for this Project, whose products have a record of
successful in-service performance.

Installer Qualifications: Fabricator of products.

Quality Standard: Unless otherwise indicated, comply with AWI's "Architectural
Woodwork Quality Standards" for grades of interior architectural woodwork indicated
for construction, finishes, installation, and other requirements.

DELIVERY, STORAGE, AND HANDLING

Do not deliver woodwork until painting and similar operations that could damage
woodwork have been completed in installation areas. If woodwork must be stored in
other than installation areas, store only in areas where environmental conditions
comply with requirements specified in "Project Conditions" Article.

PROJECT CONDITIONS

Environmental Limitations: Do not deliver or install woodwork until building is
enclosed, wet work is complete, and HVAC system is operating and maintaining
temperature and relative humidity at occupancy levels during the remainder of the
construction period.

Field Measurements: Where woodwork is indicated to fit to other construction, verify
dimensions of other construction by field measurements before fabrication, and
indicate measurements on Shop Drawings. Coordinate fabrication schedule with
construction progress to avoid delaying the Work.

1. Locate concealed framing, blocking, and reinforcements that support woodwork
by field measurements before being enclosed, and indicate measurements on
Shop Drawings.

COORDINATION

Coordinate sizes and locations of framing, blocking, furring, reinforcements, and other
related units of Work specified in other Sections to ensure that interior architectural
woodwork can be supported and installed as indicated.
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PART 2 - PRODUCTS

2.1

2.2

MATERIALS

General: Provide materials that comply with requirements of AWI's quality standard for
each type of woodwork and quality grade specified, unless otherwise indicated.

Wood Products: Comply with the following:

1. Provide wood products made with binders and adhesives that do not contain
urea formaldehyde.

2. Hardboard: AHA A135.4.

3. Medium-Density Fiberboard: ANSI A208.2, Grade MD.

4 Particleboard: ANSI A208.1, Grade M-2 and M-2-Exterior Glue.

Thermoset Decorative Panels: Particleboard or medium-density fiberboard finished
with thermally fused, melamine-impregnated decorative paper complying with
LMA SAT-1.

1. Provide PVC or polyester edge banding complying with LMA EDG-1 on
components with exposed or semiexposed edges.

High-Pressure Decorative Laminate: NEMA LD 3, grades as indicated or, if not
indicated, as required by woodwork quality standard.

1. Available Manufacturers: Subject to compliance with requirements,
manufacturers offering high-pressure decorative laminates that may be
incorporated into the Work include, but are not limited to, the following:

a. Formica Corporation.
b. Nevamar Company, LLC; Decorative Products Div.
(of Wilsonart International; Div. of Premark International, Inc.

CABINET HARDWARE AND ACCESSORIES

General:  Provide cabinet hardware and accessory materials associated with
architectural cabinets.

Frameless Concealed Hinges (European Type): BHMA A156.9, B01602, 100 degrees
of opening.

Back-Mounted Pulls: BHMA A156.9, B02011.
Wire Pulls: Back mounted, solid metal, 4 inches long, 5/16 inch in diameter.

Shelf Rests: BHMA A156.9, B04013; metal, two-pin type with shelf hold-down clip.

INTERIOR ARCHITECTURAL WOODWORK 064023 - 3



UTAH NATIONAL GUARD DFCM PROJECT NO.:
RENOVATION OF READINESS CENTER 08032470
CAMP WILLIAMS BUILDING 5170

F. Drawer Slides: BHMA A156.9, B0O5091.

1. Heavy Duty (Grade 1HD-100): Side mounted; full-extension type; zinc-plated
steel ball-bearing slides.

G. Exposed Hardware Finishes: For exposed hardware, provide finish that complies with
BHMA A156.18 for BHMA finish number indicated.

1. Satin Chromium Plated: BHMA 626 for brass or bronze base; BHMA 652 for
steel base.

H.  For concealed hardware, provide manufacturer's standard finish that complies with
product class requirements in BHMA A156.9.

2.3 MISCELLANEOUS MATERIALS

A.  Furring, Blocking, Shims, and Hanging Strips: Softwood or hardwood lumber, kiln
dried to less than 15 percent moisture content.

B. Anchors: Select material, type, size, and finish required for each substrate for secure
anchorage. Provide nonferrous-metal or hot-dip galvanized anchors and inserts on
inside face of exterior walls and elsewhere as required for corrosion resistance.
Provide toothed-steel or lead expansion sleeves for drilled-in-place anchors.

C. Adhesives, General: Do not use adhesives that contain urea formaldehyde.

D. VOC Limits for Installation Adhesives and Glues: Use installation adhesives that
comply with the following limits for VOC content when calculated according to
40 CFR 59, Subpart D (EPA Method 24):

1. Wood Glues: 30g/L.
2. Contact Adhesive: 250 g/L.

2.4 FABRICATION, GENERAL

A. Interior Woodwork Grade: Unless otherwise indicated, provide Custom-grade interior
woodwork complying with referenced quality standard.

B. Wood Moisture Content: Comply with requirements of referenced quality standard for
wood moisture content in relation to ambient relative humidity during fabrication and in
installation areas.

C. Complete fabrication, including assembly and hardware application, to maximum
extent possible before shipment to Project site. Disassemble components only as
necessary for shipment and installation. Where necessary for fitting at site, provide
ample allowance for scribing, trimming, and fitting.
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2.5

2.6

1. Trial fit assemblies at fabrication shop that cannot be shipped completely
assembled. Install dowels, screws, bolted connectors, and other fastening
devices that can be removed after trial fitting. Verify that various parts fit as
intended and check measurements of assemblies against field measurements
indicated on Shop Drawings before disassembling for shipment.

Shop-cut openings to maximum extent possible to receive hardware, appliances,
plumbing fixtures, electrical work, and similar items. Locate openings accurately and
use templates or roughing-in diagrams to produce accurately sized and shaped
openings. Sand edges of cutouts to remove splinters and burrs.

1. Seal edges of openings in countertops with a coat of varnish.

PLASTIC-LAMINATE CABINETS
AWI Type of Cabinet Construction: Flush overlay.

Laminate Cladding for Exposed Surfaces: High-pressure decorative laminate
complying with the following requirements:

1. Horizontal Surfaces Other Than Tops: Grade HGS.

2. Vertical Surfaces: Grade VGS.

3. Edges: Grade VGS.

Materials for Semiexposed Surfaces:

1. Surfaces Other Than Drawer Bodies: Thermoset decorative panels.
2. Drawer Sides and Backs: Thermoset decorative panels.

3. Drawer Bottoms: Thermoset decorative panels.

Colors, Patterns, and Finishes: Provide materials and products that result in colors
and textures of exposed laminate surfaces complying with the following requirements:

1.  As selected by Architect from laminate manufacturer's full range in the following
categories:

a. Solid colors, matte finish.
Provide dust panels of 1/4-inch plywood or tempered hardboard above compartments
and drawers, unless located directly under tops.
PLASTIC-LAMINATE COUNTERTOPS
High-Pressure Decorative Laminate Grade: HGS.

Colors, Patterns, and Finishes: Provide materials and products that result in colors
and textures of exposed laminate surfaces complying with the following requirements:
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1. As selected by Architect from manufacturer's full range in the following
categories:

a. Solid colors, matte finish.
C. Edge Treatment: Same as laminate cladding on horizontal surfaces.
D. Core Material: Particleboard or medium-density fiberboard.
E. Clore Material at Sinks: Particleboard or medium-density fiberboard made with exterior
glue.

PART 3 - EXECUTION

3.1 PREPARATION

A. Before installation, condition woodwork to average prevailing humidity conditions in
installation areas.

B. Before installing architectural woodwork, examine shop-fabricated work for completion
and complete work as required, including removal of packing.

3.2 INSTALLATION

A. Grade: Install woodwork to comply with requirements for the same grade specified in
Part 2 for fabrication of type of woodwork involved.

B. Assemble woodwork and complete fabrication at Project site to comply with
requirements for fabrication in Part 2, to extent that it was not completed in the shop.

C. Install woodwork level, plumb, true, and straight. Shim as required with concealed
shims. Install level and plumb (including tops) to a tolerance of 1/8 inch in 96 inches.

D. Scribe and cut woodwork to fit adjoining work, refinish cut surfaces, and repair
damaged finish at cuts.

E. Anchor woodwork to anchors or blocking built in or directly attached to substrates.
Secure with countersunk, concealed fasteners and blind nailing as required for
complete installation.

F.  Cabinets: Install without distortion so doors and drawers fit openings properly and are
accurately aligned. Adjust hardware to center doors and drawers in openings and to
provide unencumbered operation. Complete installation of hardware and accessory
items as indicated.

1. Install cabinets with no more than 1/8 inch in 96-inch sag, bow, or other variation
from a straight line.
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2. Fasten wall cabinets through back, near top and bottom, at ends and not more
than 16 inches o.c. with toggle bolts through metal backing or metal framing
behind wall finish.

G. Countertops: Anchor securely by screwing through corner blocks of base cabinets or
other supports into underside of countertop.

1. Install countertops with no more than 1/8 inch in 96-inch sag, bow, or other
variation from a straight line.
2. Secure backsplashes to tops with concealed metal brackets at 16 inches o.c. and
to walls with adhesive.
3. Calk space between backsplash and wall with sealant specified in Division 07
Section "Joint Sealants."
3.3 ADJUSTING AND CLEANING
A. Repair damaged and defective woodwork, where possible, to eliminate functional and
visual defects; where not possible to repair, replace woodwork. Adjust joinery for
uniform appearance.
B. Clean, lubricate, and adjust hardware.

C. Clean woodwork on exposed and semiexposed surfaces.

END OF SECTION 064023
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SECTION 078413 - PENETRATION FIRESTOPPING

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes through-penetration firestop systems for penetrations through
fire-resistance-rated constructions, including both empty openings and openings
containing penetrating items.

Related Sections include the following:

Division 07 Section "Fire-Resistive Joint Systems."

Division 21 Sections specifying fire-suppression piping penetrations.
Division 22 and 23 Sections specifying duct and piping penetrations.
Division 26, 27, and 28 Sections specifying cable and conduit penetrations.

PwnPE

PERFORMANCE REQUIREMENTS

General: For penetrations through the following fire-resistance-rated constructions,
including both empty openings and openings containing penetrating items, provide
through-penetration firestop systems that are produced and installed to resist spread of
fire according to requirements indicated, resist passage of smoke and other gases, and
maintain original fire-resistance rating of construction penetrated.

1. Fire-resistance-rated walls.

Rated Systems: Provide through-penetration firestop systems with the following
ratings determined per ASTM E 814 or UL 1479:

1. F-Rated Systems: Provide through-penetration firestop systems with F-ratings
indicated, but not less than that equaling or exceeding fire-resistance rating of
constructions penetrated.

For through-penetration firestop systems exposed to view, traffic, moisture, and
physical damage, provide products that, after curing, do not deteriorate when exposed
to these conditions both during and after construction.
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1.4

1. For piping penetrations for plumbing and wet-pipe sprinkler systems, provide
moisture-resistant through-penetration firestop systems.

2. For penetrations involving insulated piping, provide through-penetration firestop
systems not requiring removal of insulation.

For through-penetration firestop systems exposed to view, provide products with flame-
spread and smoke-developed indexes of less than 25 and 450, respectively, as
determined per ASTM E 84.

SUBMITTALS
Product Data: For each type of product indicated.

Shop Drawings: For each through-penetration firestop system, show each type of
construction condition penetrated, relationships to adjoining construction, and type of
penetrating item. Include firestop design designation of qualified testing and inspecting
agency that evidences compliance with requirements for each condition indicated.

1. Submit documentation, including illustrations, from a qualified testing and
inspecting agency that is applicable to each through-penetration firestop system
configuration for construction and penetrating items.

2. Where Project conditions require modification to a qualified testing and
inspecting agency's illustration for a particular through-penetration firestop
condition, submit illustration, with modifications marked, approved by through-
penetration firestop system manufacturer's fire-protection engineer as an
engineering judgment or equivalent fire-resistance-rated assembly.

Through-Penetration Firestop System Schedule: Indicate locations of each through-
penetration firestop system, along with the following information:

1.  Types of penetrating items.

2. Types of constructions penetrated, including fire-resistance ratings and, where
applicable, thicknesses of construction penetrated.

3. Through-penetration firestop systems for each location identified by firestop
design designation of qualified testing and inspecting agency.

Qualification Data: For Installer.

Product Certificates: For through-penetration firestop system products, signed by
product manufacturer.

Product Test Reports: From a qualified testing agency indicating through-penetration
firestop system complies with requirements, based on comprehensive testing of current
products.

PENETRATION FIRESTOPPING 078413 -2



UTAH NATIONAL GUARD DFCM PROJECT NO.:
RENOVATION OF READINESS CENTER 08032470
CAMP WILLIAMS BUILDING 5170

15

A.

1.6

QUALITY ASSURANCE

Installer Qualifications: A firm experienced in installing through-penetration firestop
systems similar in material, design, and extent to that indicated for this Project, whose
work has resulted in construction with a record of successful performance.

Installation Responsibility: Assign installation of through-penetration firestop systems
and fire-resistive joint systems in Project to a single qualified installer.

Source Limitations: Obtain through-penetration firestop systems, for each kind of
penetration and construction condition indicated, through one source from a single
manufacturer.

Fire-Test-Response Characteristics: Provide through-penetration firestop systems that
comply with the following requirements and those specified in Part 1 "Performance
Requirements" Article:

1. Firestopping tests are performed by a qualified testing and inspecting agency. A
gualified testing and inspecting agency is UL, or another agency performing
testing and follow-up inspection services for firestop systems acceptable to
authorities having jurisdiction.

2. Through-penetration firestop systems are identical to those tested per testing
standard referenced in "Part 1 Performance Requirements" Article. Provide
rated systems complying with the following requirements:

a. Through-penetration firestop system products bear classification marking of
qualified testing and inspecting agency.

b. Through-penetration firestop systems correspond to those indicated by
reference to through-penetration firestop system designations listed by the
following:

1) UL inits "Fire Resistance Directory."

Preinstallation Conference: Conduct conference at Project site to comply with
requirements in Division 01 Section "Project Management and Coordination.”

DELIVERY, STORAGE, AND HANDLING

Deliver through-penetration firestop system products to Project site in original,
unopened containers or packages with intact and legible manufacturers' labels
identifying product and manufacturer, date of manufacture, lot number, shelf life if
applicable, qualified testing and inspecting agency's classification marking applicable to
Project, curing time, and mixing instructions for multicomponent materials.

Store and handle materials for through-penetration firestop systems to prevent their
deterioration or damage due to moisture, temperature changes, contaminants, or other
causes.
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1.7

A.

1.8

PROJECT CONDITIONS

Environmental Limitations: Do not install through-penetration firestop systems when
ambient or substrate temperatures are outside limits permitted by through-penetration
firestop system manufacturers or when substrates are wet due to rain, frost,
condensation, or other causes.

Ventilate through-penetration firestop systems per manufacturer's written instructions
by natural means or, where this is inadequate, forced-air circulation.

COORDINATION

Coordinate construction of openings and penetrating items to ensure that through-
penetration firestop systems are installed according to specified requirements.

Coordinate sizing of sleeves, openings, core-drilled holes, or cut openings to
accommodate through-penetration firestop systems.

Notify Owner's inspecting agency at least seven days in advance of through-
penetration firestop system installations; confirm dates and times on days preceding
each series of installations.

Do not cover up through-penetration firestop system installations that will become
concealed behind other construction until each installation has been examined
by Owner's inspecting agency and building inspector, if required by authorities having
jurisdiction.

PART 2 - PRODUCTS

2.1

A.

FIRESTOPPING, GENERAL

Compatibility: Provide through-penetration firestop systems that are compatible with
one another; with the substrates forming openings; and with the items, if any,
penetrating through-penetration firestop systems, under conditions of service and
application, as demonstrated by through-penetration firestop system manufacturer
based on testing and field experience.

Accessories: Provide components for each through-penetration firestop system that
are needed to install fill materials and to comply with Part1l "Performance
Requirements"” Article. Use only components specified by through-penetration firestop
system manufacturer and approved by qualified testing and inspecting agency for
firestop systems indicated. Accessories include, but are not limited to, the following
items:

1. Permanent forming/damming/backing materials, including the following:
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2.2

a. Slag-/rock-wool-fiber insulation.

b. Sealants used in combination with other forming/damming/backing
materials to prevent leakage of fill materials in liquid state.

C. Fire-rated form board.

d. Fillers for sealants.

Temporary forming materials.
Substrate primers.

Collars.

Steel sleeves.

arwnN

FILL MATERIALS

General: Provide through-penetration firestop systems containing the types of fill
materials indicated in the Through-Penetration Firestop System Schedule at the end of
Part 3 by referencing the types of materials described in this Article. Fill materials are
those referred to in directories of referenced testing and inspecting agencies as "fill,"
"void," or "cavity" materials.

Latex Sealants: Single-component latex formulations that after cure do not re-emulsify
during exposure to moisture.

Firestop Devices: Factory-assembled collars formed from galvanized steel and lined
with intumescent material sized to fit specific diameter of penetrant.

Intumescent Composite Sheets: Rigid panels consisting of aluminum-foil-faced
elastomeric sheet bonded to galvanized steel sheet.

Intumescent Putties: Nonhardening dielectric, water-resistant putties containing no
solvents, inorganic fibers, or silicone compounds.

Intumescent Wrap Strips: Single-component intumescent elastomeric sheets with
aluminum foil on one side.

Pillows/Bags: Reusable heat-expanding pillows/bags consisting of glass-fiber cloth
cases filled with a combination of mineral-fiber, water-insoluble expansion agents, and
fire-retardant additives.

Silicone Foams: Multicomponent, silicone-based liquid elastomers that, when mixed,
expand and cure in place to produce a flexible, nonshrinking foam.

Silicone Sealants:  Single-component, silicone-based, neutral-curing elastomeric
sealants of grade indicated below:

1. Grade for Vertical Surfaces: Nonsag formulation for openings in vertical and
other surfaces.
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2.3

A.

MIXING

For those products requiring mixing before application, comply with through-
penetration firestop system manufacturer's written instructions for accurate
proportioning of materials, water (if required), type of mixing equipment, selection of
mixer speeds, mixing containers, mixing time, and other items or procedures needed to
produce products of uniform quality with optimum performance characteristics for
application indicated.

PART 3 - EXECUTION

3.1

3.2

EXAMINATION

Examine substrates and conditions, with Installer present, for compliance with
requirements for opening configurations, penetrating items, substrates, and other
conditions affecting performance of work.

1. Proceed with installation only after unsatisfactory conditions have been
corrected.

PREPARATION

Surface Cleaning: Clean out openings immediately before installing through-
penetration firestop systems to comply with firestop system manufacturer's written
instructions and with the following requirements:

1. Remove from surfaces of opening substrates and from penetrating items foreign
materials that could interfere with adhesion of through-penetration firestop
systems.

2. Clean opening substrates and penetrating items to produce clean, sound
surfaces capable of developing optimum bond with through-penetration firestop
systems. Remove loose particles remaining from cleaning operation.

Priming: Prime substrates where recommended in writing by through-penetration
firestop system manufacturer using that manufacturer's recommended products and
methods. Confine primers to areas of bond; do not allow spillage and migration onto
exposed surfaces.

Masking Tape: Use masking tape to prevent through-penetration firestop systems
from contacting adjoining surfaces that will remain exposed on completion of Work and
that would otherwise be permanently stained or damaged by such contact or by
cleaning methods used to remove smears from firestop system materials. Remove
tape as soon as possible without disturbing firestop system's seal with substrates.
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3.3

A.

3.4

THROUGH-PENETRATION FIRESTOP SYSTEM INSTALLATION

General: Install through-penetration firestop systems to comply with Partl
"Performance Requirements" Article and with firestop system manufacturer's written
installation instructions and published drawings for products and applications indicated.

Install forming/damming/backing materials and other accessories of types required to
support fill materials during their application and in the position needed to produce
cross-sectional shapes and depths required to achieve fire ratings indicated.

1.  After installing fill materials and allowing them to fully cure, remove combustible
forming materials and other accessories not indicated as permanent components
of firestop systems.

Install fill materials for firestop systems by proven techniques to produce the following
results:

1. Fill voids and cavities formed by openings, forming materials, accessories, and
penetrating items as required to achieve fire-resistance ratings indicated.

2. Apply materials so they contact and adhere to substrates formed by openings
and penetrating items.

3. For fill materials that will remain exposed after completing Work, finish to produce
smooth, uniform surfaces that are flush with adjoining finishes.

IDENTIFICATION

Identify through-penetration firestop systems with preprinted metal or plastic labels.
Attach labels permanently to surfaces adjacent to and within 6 inches of edge of the
firestop systems so that labels will be visible to anyone seeking to remove penetrating
items or firestop systems. Use mechanical fasteners for metal labels. For plastic
labels, use self-adhering type with adhesives capable of permanently bonding labels to
surfaces on which labels are placed and, in combination with label material, will result
in partial destruction of label if removal is attempted. Include the following information
on labels:

1. The words "Warning - Through-Penetration Firestop System - Do Not Disturb.
Notify Building Management of Any Damage."

2. Contractor's name, address, and phone number.

3. Through-penetration firestop system designation of applicable testing and

inspecting agency.

Date of installation.

Through-penetration firestop system manufacturer's name.

Installer's name.

ook
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3.5

A.

3.6

3.7

FIELD QUALITY CONTROL

Inspecting Agency: Owner will engage a qualified, independent inspecting agency to
inspect through-penetration firestops. Independent inspecting agency shall comply
with ASTM E 2174 requirements including those related to qualifications, conducting
inspections, and preparing test reports.

Where deficiencies are found, repair or replace through-penetration firestop systems
so they comply with requirements.

Proceed with enclosing through-penetration firestop systems with other construction
only after inspection reports are issued and firestop installations comply with
requirements.

CLEANING AND PROTECTING

Clean off excess fill materials adjacent to openings as Work progresses by methods
and with cleaning materials that are approved in writing by through-penetration firestop
system manufacturers and that do not damage materials in which openings occur.

Provide final protection and maintain conditions during and after installation that ensure
that through-penetration firestop systems are without damage or deterioration at time
of Substantial Completion. If, despite such protection, damage or deterioration occurs,
cut out and remove damaged or deteriorated through-penetration firestop systems
immediately and install new materials to produce systems complying with specified
requirements.

THROUGH-PENETRATION FIRESTOP SYSTEM SCHEDULE

Where UL-classified systems are indicated, they refer to alpha-alpha-numeric
designations listed in UL's "Fire Resistance Directory" under product Category XHEZ.

Firestop Systems with No Penetrating Items:

1. Available UL-Classified Systems: W-L- 0001-0999.
2. Type of Fill Materials: One or more of the following:

a. Latex sealant.
b. Silicone sealant.
C. Intumescent putty.

Firestop Systems for Metallic Pipes, Conduit, or Tubing:

1. Available UL-Classified Systems: W-L- 1001-1999.
2. Type of Fill Materials: One or more of the following:

a. Latex sealant.
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b. Silicone sealant.
C. Intumescent putty.

Firestop Systems for Nonmetallic Pipe, Conduit, or Tubing:

1. Available UL-Classified Systems: W-L- 2001-2999.
2. Type of Fill Materials: One or more of the following:

Latex sealant.

Silicone sealant.
Intumescent pultty.
Intumescent wrap strips.
Firestop device.

®oo o

Firestop Systems for Electrical Cables:

1. Available UL-Classified Systems: W-L- 3001-3999.
2. Type of Fill Materials: One or more of the following:

Latex sealant.
Silicone sealant.
Intumescent putty.
Silicone foam.
Pillows/bags.

®PaoooCR

Firestop Systems for Insulated Pipes:

1. Available UL-Classified Systems: W-L- 5001-5999.
2. Type of Fill Materials: One or more of the following:

Latex sealant.
Intumescent putty.
Silicone foam.
Intumescent wrap strips.

aoow

Firestop Systems for Miscellaneous Electrical Penetrants:

1. Available UL-Classified Systems: W-L- 6001-6999.
2. Type of Fill Materials: One or more of the following:

a. Latex sealant.
b. Intumescent putty.

Firestop Systems for Miscellaneous Mechanical Penetrants:

1. Available UL-Classified Systems: W-L- 7001-7999.
2. Type of Fill Materials: One or both of the following:

a. Latex sealant.

PENETRATION FIRESTOPPING
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l. Firestop Systems for Groupings of Penetrants:

1. Available UL-Classified Systems: W-L- 8001-8999.
2. Type of Fill Materials: One or more of the following:

Latex sealant.

Intumescent wrap strips.
Firestop device.

Intumescent composite sheet.

apow

END OF SECTION 078413
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SECTION 078446 - FIRE-RESISTIVE JOINT SYSTEMS

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and

Supplementary Conditions and Division 01 Specification Sections, apply to this

Section.

SUMMARY

This Section includes fire-resistive joint systems for the following:

1. Head-of-wall joints.

Related Sections include the following:

1. Division 07 Section "Penetration Firestopping" for systems installed in openings
in walls with and without penetrating items.

2. Division 07 Section "Joint Sealants" for non-fire-resistive joint sealants.

PERFORMANCE REQUIREMENTS

General: Provide fire-resistive joint systems that are produced and installed to resist

spread of fire according to requirements indicated, resist passage of smoke and other

gases, and maintain original fire-resistance rating of assembly in which fire-resistive

joint systems are installed.

Provide systems with assembly ratings equaling or exceeding the fire-resistance

ratings of construction that they join, and with movement capabilities and indicated as

determined by ASTM E 1966 or UL 2079.

For fire-resistive systems exposed to view, provide products with flame-spread and

smoke-developed indexes of less than 25 and 450, respectively, as determined per

ASTM E 84.

SUBMITTALS

Product Data: For each type of product indicated.

Shop Drawings: For each fire-resistive joint system, show each kind of construction

condition in which joints are installed; also show relationships to adjoining construction.
Include fire-resistive joint system design designation of testing and inspecting agency

FIRE-RESISTIVE JOINT SYSTEMS 078446 -1
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acceptable to authorities having jurisdiction that demonstrates compliance with
requirements for each condition indicated.

1. Submit documentation, including illustrations, from a qualified testing and
inspecting agency that is applicable to each fire-resistive joint system
configuration for construction and penetrating items.

Product Certificates: For each type of fire-resistive joint system, signed by product
manufacturer.

Qualification Data: For Installer.
Field quality-control test reports.

Evaluation Reports:  Evidence of fire-resistive joint systems' compliance with
ICC ES AC30, from the ICC Evaluation Service.

Research/Evaluation Reports: For each type of fire-resistive joint system.

QUALITY ASSURANCE

Installer Qualifications: A firm experienced in installing fire-resistive joint systems
similar in material, design, and extent to that indicated for this Project, whose work has
resulted in construction with a record of successful performance.

Installation Responsibility: Assign installation of through-penetration firestop systems
and fire-resistive joint systems in Project to a single qualified installer.

Source Limitations: Obtain fire-resistive joint systems, for each kind of joint and
construction condition indicated, through one source from a single manufacturer.

Fire-Test-Response Characteristics: Provide fire-resistive joint systems that comply
with the following requirements and those specified in Partl "Performance
Requirements" Article:

1. Fire-resistance tests are performed by a qualified testing and inspecting agency.
A qualified testing and inspecting agency is UL or another agency performing
testing and follow-up inspection services for fire-resistive joint systems
acceptable to authorities having jurisdiction.

2. Fire-resistive joint systems are identical to those tested per methods indicated in
Part 1 "Performance Requirements” Article and comply with the following:

a. Fire-resistive joint system products bear classification marking of qualified
testing and inspecting agency.

b. Fire-resistive joint systems correspond to those indicated by referencing
system designations of the qualified testing and inspecting agency.
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1.6

A.

1.7

1.8

DELIVERY, STORAGE, AND HANDLING

Deliver fire-resistive joint system products to Project site in original, unopened
containers or packages with qualified testing and inspecting agency's classification
marking applicable to Project and with intact and legible manufacturers' labels
identifying product and manufacturer, date of manufacture, lot number, shelf life, curing
time, and mixing instructions for multicomponent materials.

Store and handle materials for fire-resistive joint systems to prevent their deterioration
or damage due to moisture, temperature changes, contaminants, or other causes.

PROJECT CONDITIONS

Environmental Limitations: Do not install fire-resistive joint systems when ambient or
substrate temperatures are outside limits permitted by fire-resistive joint system
manufacturers or when substrates are wet due to rain, frost, condensation, or other
causes.

Ventilate fire-resistive joint systems per manufacturer's written instructions by natural
means or, if this is inadequate, forced-air circulation.
COORDINATION

Coordinate construction of joints to ensure that fire-resistive joint systems are installed
according to specified requirements.

Coordinate sizing of joints to accommodate fire-resistive joint systems.

Notify Owner's inspecting agency at least seven days in advance of fire-resistive joint
system installations; confirm dates and times on days preceding each series of
installations.

Do not cover up fire-resistive joint system installations that will become concealed
behind other construction until Owner's inspecting agency and building inspector of
authorities having jurisdiction have examined each installation.

PART 2 - PRODUCTS

2.1

A.

MANUFACTURERS

Available Products: Subject to compliance with requirements, fire-resistive joint
systems that may be incorporated into the Work include, but are not limited to, those
systems indicated in the Fire-Resistive Joint System Schedule at the end of Part 3.
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2.2

A.

FIRE-RESISTIVE JOINT SYSTEMS

Compatibility:  Provide fire-resistive joint systems that are compatible with joint
substrates, under conditions of service and application, as demonstrated by fire-
resistive joint system manufacturer based on testing and field experience.

Accessories: Provide components of fire-resistive joint systems, including primers and
forming materials, that are needed to install fill materials and to comply with Part 1
"Performance Requirements" Article. Use only components specified by fire-resistive
joint system manufacturer and approved by the qualified testing and inspecting agency
for systems indicated.

PART 3 - EXECUTION

3.1

3.2

EXAMINATION

Examine substrates and conditions, with Installer present, for compliance with
requirements for joint configurations, substrates, and other conditions affecting
performance of work.

1. Proceed with installation only after unsatisfactory conditions have been
corrected.

PREPARATION

Surface Cleaning: Clean joints immediately before installing fire-resistive joint systems
to comply with fire-resistive joint system manufacturer's written instructions and the
following requirements:

1. Remove from surfaces of joint substrates foreign materials that could interfere
with adhesion of fill materials.

2. Clean joint substrates to produce clean, sound surfaces capable of developing
optimum bond with fill materials. Remove loose particles remaining from
cleaning operation.

3. Remove laitance and form-release agents from concrete.

Priming: Prime substrates where recommended in writing by fire-resistive joint system
manufacturer using that manufacturer's recommended products and methods. Confine
primers to areas of bond; do not allow spillage and migration onto exposed surfaces.

Masking Tape: Use masking tape to prevent fill materials of fire-resistive joint system
from contacting adjoining surfaces that will remain exposed on completion of Work and
that would otherwise be permanently stained or damaged by such contact or by
cleaning methods used to remove smears from fire-resistive joint system materials.
Remove tape as soon as possible without disturbing fire-resistive joint system's seal
with substrates or damaging adjoining surfaces.
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3.3

A.

3.4

3.5

INSTALLATION

General: Install fire-resistive joint systems to comply with Part1 "Performance
Requirements" Article and fire-resistive joint system manufacturer's written installation
instructions for products and applications indicated.

Install forming/packing/backing materials and other accessories of types required to
support fill materials during their application and in position needed to produce cross-
sectional shapes and depths required to achieve fire ratings indicated.

Install fill materials for fire-resistive joint systems by proven techniques to produce the
following results:

1. Fill voids and cavities formed by openings and forming/packing/backing materials
as required to achieve fire-resistance ratings indicated.

Apply fill materials so they contact and adhere to substrates formed by joints.

For fill materials that will remain exposed after completing Work, finish to produce
smooth, uniform surfaces that are flush with adjoining finishes.

2.
3.

FIELD QUALITY CONTROL

Inspecting Agency: Owner will engage a qualified independent inspecting agency to
inspect fire-resistive joint systems and prepare inspection reports.

Testing Services: Inspecting of completed installations of fire-resistive joint systems
shall take place in successive stages as installation of fire-resistive joint systems
proceeds. Do not proceed with installation of joint systems for the next area until
inspecting agency determines completed work shows compliance with requirements.

1. Inspecting agency shall state in each report whether inspected fire-resistive joint
systems comply with or deviate from requirements.

Remove and replace fire-resistive joint systems where inspections indicate that they do
not comply with specified requirements.

Additional inspecting, at Contractor's expense, will be performed to determine
compliance of replaced or additional work with specified requirements.

Proceed with enclosing fire-resistive joint systems with other construction only after
inspection reports are issued and fire-resistive joint systems comply with requirements.
CLEANING AND PROTECTING

Clean off excess fill materials adjacent to joints as Work progresses by methods and

with cleaning materials that are approved in writing by fire-resistive joint system
manufacturers and that do not damage materials in which openings occur.
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B.  Provide final protection and maintain conditions during and after installation that ensure
fire-resistive joint systems are without damage or deterioration at time of Substantial
Completion. If damage or deterioration occurs despite such protection, cut out and
remove damaged or deteriorated fire-resistive joint systems immediately and install
new materials to produce fire-resistive joint systems complying with specified
requirements.

3.6 FIRE-RESISTIVE JOINT SYSTEM SCHEDULE

A. Designation System for Joints in or between Fire-Resistance-Rated Constructions:
Alphanumeric systems listed in UL's "Fire Resistance Directory" under Product
Category XHBN.

B. Head-of-Wall Fire-Resistive Joint Systems:

Available UL-Classified Systems: HW-D-0000-0999.

Assembly Rating: 1 hour.

Joint Width: As indicated.

Movement Capabilities: Class Il - 25 percent compression or extension.

e

END OF SECTION 078446
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SECTION 079200 - JOINT SEALANTS

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 01 Specification Sections, apply to this
Section.

SUMMARY

This Section includes joint sealants for the applications indicated in the Joint-Sealant
Schedule at the end of Part 3.

PERFORMANCE REQUIREMENTS

Provide elastomeric joint sealants that establish and maintain watertight and airtight
continuous joint seals without staining or deteriorating joint substrates.

Provide joint sealants for interior applications that establish and maintain airtight and
water-resistant continuous joint seals without staining or deteriorating joint substrates.
SUBMITTALS

Product Data: For each joint-sealant product indicated.

Samples for Initial Selection: Manufacturer's color charts consisting of strips of cured
sealants showing the full range of colors available for each product exposed to view.

Qualification Data: For Installer.

Compatibility and Adhesion Test Reports: From sealant manufacturer, indicating the
following:

1. Materials forming joint substrates and joint-sealant backings have been tested for
compatibility and adhesion with joint sealants.

2. Interpretation of test results and written recommendations for primers and
substrate preparation needed for adhesion.

Product Test Reports: Based on comprehensive testing of product formulations
performed by a qualified testing agency, indicating that sealants comply with
requirements.

Warranties: Special warranties specified in this Section.
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15 QUALITY ASSURANCE

A.  Source Limitations: Obtain each type of joint sealant through one source from a single
m